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MEMORANDUM FOR: Major P. (Phil) May 
Regional Administrator, Region IV 

FROM: 
Assistant n e or G eral 
Office of Emergency Management Oversight 

SUBJECT: FEMA Should Recover $234,034 of Public Assistance 
Grant Funds Awarded to City of Daytona Beach, Florida­
Hurricane Charley 
FEMA Disaster Number 1539-DR-FL 
Audit Report Number DA-13-26 

We audited Public Assistance grant funds awarded to the City of Daytona Beach, Florida (City) 
(FIPS Code 127-16525-00}. Our audit objective was to determine whether the City accounted 
for and expended Federal Emergency Management Agency (FEMA) grant funds according to 
Federal regulations and FEMA guidelines. 

The City received a Public Assistance grant award of $3.0 million from the Florida Division of 
Emergency Management (State), a FEMA grantee, for damages resulting from Hurricane 
Charley, which occurred in August 2004. The award provided 100 percent FEMA funding for the 
first 72 hours of debris removal and emergency protective measures undertaken as a result of 
the disaster and 90 percent funding thereafter. The award also provided 90 percent funding for 
permanent repairs to buildings and other facilities. The award consisted of 13 large projects 
and 26 small projects.1 

We audited seven large projects and six small projects with awards totaling $1.9 million (see 
Exhibit, Schedule of Projects Audited and Questioned Costs). We limited our review of small 
projects to determining whether the City (1) completed the projects, and (2) received duplicate 
benefits for the projects. The audit covered the period August 11, 2004, to December 9, 2009, 
during which the City claimed $1.9 million of FEMA funds. At the time of our audit, the City had 
completed work on all large projects and had submitted final claims to the State for large 
project expenditures. 

We conducted this performance audit between November 2012 and May 2013 pursuant to the 
Inspector General Act of 1978, as amended, according to generally accepted government 

1 
Federal regulations in effect at the time of Hurricane Charley set the large project threshold at $54,100. 
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auditing standards.  Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based upon our audit objective.  We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based upon our audit objective.  To conduct this audit, we 
applied the statutes, regulations, and FEMA policies and guidelines in effect at the time of the 
disaster. 

We judgmentally selected and reviewed project costs (generally based on dollar value); 
interviewed City, State, and FEMA personnel; reviewed the City’s procurement policies and 
procedures; reviewed applicable Federal regulations and FEMA guidelines; and performed other 
procedures considered necessary under the circumstances to accomplish our audit objective. 
We did not assess the adequacy of the City’s internal controls applicable to its grant activities 
because it was not necessary to accomplish our audit objective.  However, we gained an 
understanding of the City’s method of accounting for disaster-related costs and its policies and 
procedures for administering activities provided for under the FEMA award. 

RESULTS OF AUDIT 

FEMA should recover $234,034 of grant funds awarded to the City.  Although the City generally 
accounted for FEMA funds according to Federal regulations and FEMA guidelines, its claim 
included $234,034 (Federal share $224,117) of questionable costs, which consisted of $173,077 
of unsupported equipment costs, $55,551 of ineligible debris disposal costs, and $5,406 of costs 
for small projects not completed. 

Finding A: Supporting Documentation 

The City’s claim included $173,077 for force account equipment that the City did not support 
with adequate documentation.2  According to Cost principles at 2 CFR 225, Cost Principles for 
State, Local, and Indian Tribal Governments, Appendix A, Section (C)(1)(j), a cost must be 
adequately documented to be allowable under Federal awards.  

The City claimed equipment costs totaling $173,077 under Projects 6942 and 6954.  This claim 
included $38,643 for the police department and $134,434 for other City departments. 
However, the City did not have adequate documentation to support the costs.  For the police 
department, City officials provided a spreadsheet for vehicle assignments that they created and 
used in conjunction with the police officer’s timesheets to calculate the claim.  However, the 
City did not have other documentation such as vehicle rosters or fleet records to identify the 
dates and times that specific vehicles were assigned to police officers. 

2 Force account refers to the City’s personnel and equipment. 
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For the remaining departments, the City used a summary equipment form to record equipment 
use. The summary form contained the name of the employee, the piece of equipment assigned 
to the employee, the hours of use, and the equipment rate.  The City calculated the hours of 
use for each piece of equipment using information contained in the employee’s timesheet. For 
instance, if an employee worked an 8-hour day, the City claimed 8 hours of use for each piece 
of equipment assigned to the employee on that day.  The City did not have any source 
documentation to support the hours claimed such as equipment activity logs or equivalent 
documentation that identified the dates and the beginning and ending times the employees 
used the equipment. 

Both methodologies the City used to calculate equipment costs assume that employees used 
the equipment continuously throughout their workday and, therefore, do not consider idle 
time, which FEMA considers ineligible (Public Assistance Guide, FEMA 322, October 1999, p. 
37). Therefore, we question the $173,077 claimed for equipment use, as shown in table 1, 
because the City’s documentation was insufficient for us to verify the accuracy and eligibility of 
the costs. 

Table 1: Supporting Documentation 
Project Costs Amount 
Number Activities Not Supported Claimed Questioned 

6954 Debris Removal $38,215 $38,215 

6942 
Emergency Protective Measures 
– Various Departments 134,862 134,862 

Total $173,077 $173,077 

City officials disagreed with the finding.  City officials told us a 2009 flood destroyed the 
equipment activity logs.  They also told us that equipment summaries and other file summaries 
are sufficient documentation to support the equipment use claim. 

Finding B:  Ineligible Debris Disposal Costs 

The City’s claim under Projects 248 and 5868 included ineligible debris disposal costs totaling 
$55,551. The City claimed $121,918 for the loss of landfill air space consumed by 21,389 cubic 
yards of disaster-related vegetative mulch deposited at the City’s landfill.  The City based its 
claim on a rate of $5.70 per cubic yard of vegetative debris brought to the landfill.  According to 
the debris management plan for the landfill, the City’s long-term strategy called for allowing the 
mulch to decompose and become quality topsoil usable for other City projects.  Because this 
strategy would not have resulted in permanent loss of landfill air space, the City’s claim is not 
eligible for reimbursement under the Public Assistance program.  

However, in 2008, the Florida Department of Environmental Protection notified the City that it 
could not allow the vegetative mulch to decompose at the City’s landfill because the debris 
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produced ammonia that was contaminating the water table.  As a result, the City removed a 
majority of the mulch from the landfill and moved it to an offsite disposal location for a cost of 
$66,367. 

Cost principles at 2 CFR 225, Cost Principles for State, Local, and Indian Tribal Governments, 
Appendix A, Section (C)(3)(a.), state that a cost is allocable to a particular cost objective if the 
goods or services involved are chargeable or assignable to such cost objective in accordance 
with relative-benefits received.  Because debris disposal costs are eligible costs under the Public 
Assistance program, the City would be entitled to reimbursement of the $66,367 that it 
incurred to remove the debris from the landfill, but no costs for lost landfill air space because 
the City lost no space indefinitely.  Therefore, we question $55,551 of excessive costs, which 
represents the net of the $121,918 the City claimed less the $66,367 it spent to move the mulch 
to an offsite disposal location. 

Table 2: Ineligible Debris Disposal Costs 
 Cubic Yards 

Project Disposed at Landfill Total Amount 
Number @ $5.70 Cubic Yard Claimed Questioned 

248 9,834.63 $ 56,057 $25,553 
5868 11,554.61 65,861 29,998 
Total 21,389.24 $121,918 $55,551 

City officials disagreed with this finding.  They asserted that because the original plan of using 
the mulch for City projects did not occur because of the mulch contamination and subsequent 
removal, they claimed the City is entitled to the lost air space of the mulch that the contractor 
did not remove. However, because the original management plan was to use the mulch with 
no air space to be lost, the City should not have claimed it.  Additionally, if the landfill lost 
airspace the City did not provide support documenting how much airspace was actually lost. 

Finding C:  Small Project Work Not Completed 

The City’s claim included $5,406 for permanent work under one small project that the City did 
not complete.  According to 44 CFR 206.205(a), failure to complete work under a small project 
may require that the Federal payment be refunded.  In addition, FEMA’s Public Assistance 
Guide (FEMA 322, October 1999, p. 114) states that a grant recipient has 18 months from the 
disaster declaration date to complete work under permanent repair projects.  The State, as 
grantee, has the authority to grant extensions for an additional 30 months under extenuating 
circumstances, and FEMA may grant extensions beyond the State’s authority appropriate to 
the situation. 

The City received $21,296 of FEMA funding under Project 6959 to make repairs to the “Lube 
Rack” facility damaged by the disaster in August 2004.  However, as of March 2013, or 8 years 
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and 7 months after the disaster, the City neither provided evidence that it completed repair 
items totaling $5,406 under the project, nor obtained a time extension to complete the work 
from the State or FEMA. Therefore, we question the $5,406. City officials agreed with this 
finding. 

RECOMMENDATIONS 

We recommend that the Regional Administrator, FEMA Region IV: 

Recommendation #1: Disallow $173,077 (Federal share $169,256) of unsupported costs unless 
the City can provide additional evidence to support the costs claimed (finding A). 

Recommendation #2: Disallow $55,551 (Federal share $49,996) of ineligible debris disposal 
costs claimed for lost landfill capacity from disaster-related mulch (finding B). 

Recommendation #3: Disallow $5,406 (Federal share $4,865) of ineligible costs for work not 
completed under Project 6959 unless the City can provide additional evidence that it completed 
the project (finding C). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP 

We discussed the audit results with City, State, and FEMA officials during our audit.  We also 
provided a written summary of our findings and recommendations in advance to these officials 
and discussed them at the exit conference held on May 30, 2013.  City officials partially agreed 
with our findings and recommendations. We included their comments, where appropriate, in 
this report. 

Within 90 days of the date of this memorandum, please provide our office with a written 
response that includes your (1) agreement or disagreement, (2) corrective action plan, and 
(3) target completion date for each recommendation.  Also, please include responsible parties 
and any other supporting documentation necessary to inform us about the current status of the 
recommendation.  Until we receive and evaluate your response, we will consider the 
recommendations as open and unresolved. 

Consistent with our responsibility under the Inspector General Act, we will provide copies of our 
report to appropriate congressional committees with oversight and appropriation responsibility 
over the Department of Homeland Security. We will post the report on our website for public 
dissemination. 
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Major contributors to this report are David Kimble, Director; William Johnson, Audit Manager; 
and John Schmidt, Auditor-in-Charge. 

Please call me with any questions, or your staff may contact David Kimble, Eastern Region Audit 
Director, at (404) 832-6702. 
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Schedule of Projects Audited and Questioned Costs 

Project 
Number 

Category 
Of Work 

Description  
Of Work 

Amount 
Awarded 

Amount 
Questioned 

Federal 
Share Finding 

Large Projects: 

248 A Debris Removal $471,490 $25,553 $22,998 B 

776 A Debris Removal 76,828 

5868 A Debris Removal 667,427 29,998 26,998 B 

6535 A Debris Removal 82,279 

6824 G Permanent Repairs 150,219 

6942 B Emergency Protective Measures 276,031 134,862 134,862 A 
6954 A Debris Removal 66,352 38,215 34,394 A 

Small Projects: 

1127 E Permanent Repairs $1,090 

4595 G Permanent Repairs 24,650 

6532 E Permanent Repairs 30,911 

6477 G Permanent Repairs 52,816 

6958 E Permanent Repairs 14,869 

6959 E Permanent Repairs 21,296 5,406 4,865 C 

Total $1,936,258 $234,034 $224,117 
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Exhibit 
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Appendix
 
Report Distribution 

Department of Homeland Security 

Secretary 
Chief Financial Officer 
Under Secretary for Management 
Acting Chief Privacy Officer 
Audit Liaison, DHS 

Federal Emergency Management Agency 

Administrator 
Chief of Staff 
Chief Financial Office 
Chief Counsel 
Director, Risk Management and Compliance 
Audit Liaison, FEMA Region IV 
Audit Liaison, FEMA (Job Code G-13-004) 

State 

Executive Director, Florida Division of Emergency Management 
State Auditor, Florida 

Subgrantee 

City Manager, City of Daytona Beach 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Senate Committee on Appropriations, Subcommittee on Homeland Security 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations, Subcommittee on Homeland Security 
House Committee on Homeland Security  
House Committee on Oversight and Government Reform 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: 

Department of Homeland Security 

Office of Inspector General, Mail Stop 0305 

Attention: Office of Investigations Hotline 

245 Murray Drive, SW 

Washington, DC 20528-0305 


You may also call 1(800) 323-8603 or fax the complaint directly to us at 
(202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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