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Audit Report Number D0-08-03 

The Office ofinspector General (OIG) audited public assistance funds awarded to the Victor 
Valley Wastewater Reclamation Authority, Victorville, California (Authority). The objective 
of the audit was to determine whether the Authority expended and accounted for Federal 
Emergency Management Agency (FEMA) funds according to federal regulations and FEMA 
guidelines. 

The Authority received a public assistance award of $8.2 million from the California Office 
of Emergency Services (OES), a FEMA grantee, for emergency and permanent repairs to 
facilities damaged as a result of flooding that occurred from January 5, 1993, to March 20, 
1993. The award provided 7 5 percent FEMA funding for four large projects.' The audit 
covered the period from January 5, 1993, to September 12,2000, and included a review of all 
four projects. The attached exhibit provides a schedule of the audited projects . 

The OIG performed the audit under the authority of the Inspector General Act of 1978, as 
amended, and according to generally accepted government auditing standards. The audit 
included a review ofFEMA's, OES', and the Authority's records, and other auditing 
procedures considered necessary under the circumstances. 

1 Federal regulations in effect at the time of the disaster defined a large project as one costing $41,300 or more 
and a small project as one costing less than $41,300. 
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RESULTS OF AUDIT 

The Authority's claim included questionable costs of $362,799 for project 95364 (FEMA's 
share - $272,099). The questionable costs consisted of$148,284 of 
 unsupported force 
account equipmentcosts, $82,086 of ineligible equipment operating costs, $81,856 of 
 excess 
charges, $41,629 of costs covered under FEMA' s statutory administrative allowance, $5,000 
ofnon~disaster related costs, and $3,944 of 
 unsupported force account labor costs. 

Finding A - Unsupported Force Account Equipment Costs 

The Authority's claim included $148,284 for force account equipment costs not supported 
with documentation proving the equipment was used and costs were incurred. The support 
for the claim consisted only of two consolidated summary spreadsheets of 
 weekly hours 
claimed for each item. The spreadsheets were not supported with equipment usage logs, daily 
work reports, operator logs, or similar documents showing the actual hours the equipment 
was used for disaster work. An Authority offcial stated that additional documents to support 
the claim were not maintained. 

The Authority claimed 24 hours operating time per day for the equipment. Although there 
were no source documents maintained to identify the operating hours per item, the Authority 
provided logs of generator usage that showed the operating time to be significantly less than 
24 hours per day. According to the Authority, these logs were maintained for five generators 
for a portion of the claim period, but the Authority was unable to determine whether the 
equipment was owned or rented. No other logs were maintained for any of the force account 
equipment claimed. Also, there was no equipment inventory listing maintained during the 
disaster recovery period. According to Title 44, Code of Federal Regulations, Section



13 .20(b) (44 CFR 13 .20(b) J, the Authority is required to maintain accounting records that 
identify how FEMA funds are used. The following table identifies the force account 
equipment, the period covered, and related questioned costs. 

Description Period Covered Amount Questioned 
. Pumps Jan. 19, 1993 to May 31, 1993 $ 82,200 
Pickup Truck Jan. 19, 1993 to May 31, 1993 24,660 
Flatbed Truck Jan. 19,1993 to May 31,1993 5,760 
Loader Jan. 19,1993 to May31, 1993 3,840 
Tractor Jan. 19, 1993to May 31, 1993 1,560 
Generator Jan. 19, 1993 to May 31, 1993 3,288 
Pumps Sept. 1, 1993 to Nov. 30, 1993 24,720 
Generator Sept. 1, 1993 to Nov. 30, 1993 2,256 
Total $148.284 
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The Authority's claim was based on the FEMA Schedule of Equipment Rates that 
incorporates equipment operating costs, such as fuel and repairs. FEMA uses these rates to 
reimburse applicants for the costs of actual hours applied to eligible disaster work and does 
not provide reimbursement for equipment standby time or maintenance related activities. 
Since the Authority did 
 not provide source documentation showing the actual number of 
hours the equipment was operated, the $148,284 was questioned. 

Finding B - Ineligible Equipment Operating Costs 

The Authority claimed direct project costs of $82,086 for equipment operating costs already 
incorporated in the FEMA Schedule of Equipment Rates. The following table identifies the 
operating costs. 

Description Period Covered Amount 
Fuel and equipment repairs Jan. 5, 1993 to May 31, 1993 $66,887 
Equipment repair June 1, 1993 to Aug. 31, 1993 4,349 
Fuel and equipment repairs Sept. 1, 1993 to Nov. 30, 1993 10,850 
Total $82.086 

According to 44 CFR 206.228(a), reimbursement for ownership and operation costs of 
applicant-owned equipment used to perform eligible work shall be provided in the equipment 
usage Tates. In addition, the FEMA Public Assistance Guide provides that equipment usage 
rates include operation, insurance, depreciation, and maintenance. Consequently, the $82,086 
was questioned. 

Finding C - Excess Charges 

The Authority's claim included $81,856 for materials and contracts that exceeded the eligible 
costs shown on the detailed listings as approved by FEMA Region IX (Region). According to 
44 CFR 13 .20(b), the Authority is required to maintain accounting records that identify how 
FEMA funds are used. 

The Authority provided a consolidated listing of all disaster expenditures for the project 
claimed, but the listing did not correspond to the operation periods on the Disaster Survey 
Reports or to the cost categories approved, such 
 as materials, contracts, etc. Also, the listing 
contained ineligible expenditures, such as equipment operating costs, interest payments, and 
administrative expenses. The audit did not disclose any additional eligible expenses on the 
consolidated listing that were not included on the detailed listings of eligible costs approved 
by the Region. As noted below, the Authority was unable to provide any information or 
documentation to explain the amount claimed in excess of the detailed listings as approved 
by the Region. 
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In one instance, project records supporting the claim did not include support for $63,343. The 
Authority claimed a sum of$142,653 for contract costs from September 1, 1993, through 
November 30, 1993, but the detailed listings of eligible contract costs approved by the 
Region totaled only $79,310. No information or documentation was available to explain, 
identify, or support the excess charges of $63,343. 

In the other instance, project records supporting the claim did not include support for 
$18,513. The Authority claimed a sum of $71,161 for materials charged from June 1, 1993, 
through August 31, 1993, but the detailed listing of eligible costs for materials approved by 
the Region totaled only $52,648. No information or documentation was available to explain, 
identify, or support the excess charges of $18,513. 

Since the Authority could not explain, identify, or support the excess charges, the $81,856 
was questioned. 

Finding D - Costs Covered Under FEMA's Statutory Administrative Allowance 

The Authority claimed $41,629 in costs covered by FEMA's statutory administrative 
allowance. According to 44 CFR 206.228(a)(2)(ii), the Authority is reimbursed for the direct 
and indirect costs associated with requesting, obtaining, and administering public assistance 
based on a statutory percentage allowance. Based on direct costs claimed by the Authority, 
FEMA paid an àdministrative percentage allowance of$76,955. However, the Authority also 
claimed the following costs related to administering the project as direct project costs. 

Description Period Covered Amount 
Legal fees Jan. 5, 1993 to Apr. 30, 1993 $ 8,493 

Legal fees June 1,1993 to Aug. 31,1993 29,412 
Reports Sept. 1, 1993 to Nov. 30, 1993 26 
Permit Renewal Sept. 1, 1993 to Nov 30, 1993 3,567 
Film Processing Sept. 1, 1993 to Nov. 30, 1993 44 
Freight Charges October 19,1993 40 
AC Adapter November 9,1993 47 
Total $41.629 

Since the regulations limit administrative costs to the percentage allowance, such costs 
claimed as direct project costs are ineligible for FEMA reimbursement. Therefore, the 
$41,629 was questioned. 

Finding E - Non-Disaster Related Costs 

The Authority's claim included $5,000 in settlement for damage caused to private property. 
While performing disaster repairs, Authority employees did not use reasonable care and 
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damaged private property. This resulted in the property owner filing a formal complaint 
against the Authority, accusing their employees of negligence. As a goodwill gesture and to 
avoid legal ramifications, the Authority agreed to settle the claim without 
 accepting 
responsibility for the damage. According to 44CFR 206.223, an item of work must be the 
applicant's legal responsibility to be eligible for financial assistance and no federal assistance 
is available for damages caused by the applicant's own negligence. Consequently, the $5,000 
settlement was questioned. 

Finding F - Unsupported Force Account Labor Costs 

The Authority's claim included $3,944 of force account labor costs for 207 labor hours that 
were not supported with documentation proving the charges were disaster related. According 
to 44 CFR 13.20(b), the Authority is required to maintain accounting records that identify 
how FEMA funds are used and that contain supporting documentation, such as payroll and 
time and attendance records. For one employee, the Authority claimed 1,067hours of 
disaster work; however, payroll records only supported 860 hours for the disaster. Therefore, 
the $3,944 for the unsupported 207 labor hours (1,067 hrs minus 860 hrs) was questioned. 

RECOMMENDATION 

The OIG recommends that the Regional Director, FEMA Region ix, in coordination with 
OES, disallow $362,799 in questionable costs. 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW UP 

The OIG discussed the audit results with Authority and OES offcials on April 10,2003. The 
Authority offcial subsequently provided a written response contesting $209,652 of the



questioned costs. However, the response contained some clerical errors, and otherwise there 
was insufficient documentation for the OIG to adjust any of the questioned costs. The OIG 
also provided the Authority's response and audit results to FEMA Region ix officials on 
April 21, 2003. 

Pursuant to FEMA Instruction 1270.1, please advise this office by July 28,2003, of the 
actions taken to implement the OIG recommendation. Should you have any 
 questions 
concerning this report, please contact me at (510) 627-7011. Key contributors to this 
assignment were Jack Lankford and Paulette Solomon. 
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Exhibit 

Schedule of Audited Projects


Victor Valley Wastewater Reclamation Authority



Victorvile, California



FEMA Disaster Number 0979-DR-CA 

Proj ect Amount Amount 
Number Approved Questioned Finding Reference 
95364 $3,653,181 $362,799 A, B, C, D, E, & F 
41494 4,467,217 0 

95606 28,119 .0 
95603 42,538 0 

Totals $8.191.055 $362.799 
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