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We audited Public Assistance. (PA) funds awarded to the Town of Dauphin Island, Alabama 
(Town) (FIPS Code 097-19744-00). Our audit objective was to determine whether the Town 
accounted for and expended Federal Emergency Management Agency (FEMA) grant funds 
according to Federal regulations and FEMA guidelines. 

As of November 7, 2011, the Town received a PA award of $4.6 million from the Alabama 
Emergency Management Agency (State), a FEMA grantee, for damages resulting from Hurricane 
Katrina, which occurred in August 2005. The award provided 100percent FEMA funding for 
debris removal activities, construction of a 5-year emergency berm, and repair to roads. The 
award consisted of 5 large projects and 29 small projects.1 

We audited five large projects with awards totaling $4.4 million (see Exhibit A, Schedule of 
Projects Audited). The audit covered the period August 29, 2005, to May 27, 2010, during 
which the Town submitted claims totaling $4.4 million. At the time of our audit, the Town had 
completed work on all projects and had submitted final claims on project expenditures to the 
State. 

We conducted this performance audit from January to March 2012 pursuant to the Inspector 
General Act of 1978, as amended, and according to generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions based upon 
our audit objective. We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based upon our audit objective. We conducted this audit by applying 
the statutes, regulations, and FEMA policies and guidelines in effect at the time of the disaster. 

1 Federal regulations in effect at the time of the disaster set the large project threshold at $55,500. 
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We interviewed Town, State, and FEMA officials; reviewed the Town’s procurement policies 
and procedures; reviewed applicable Federal regulations and FEMA guidelines; and performed 
other procedures considered necessary to accomplish our audit objective.  We did not assess 
the adequacy of the Town’s internal controls applicable to its grant activities because it was not 
necessary to accomplish our audit objective. However, we gained an understanding of the 
Town’s method of accounting for disaster-related costs and its policies and procedures for 
administering activities provided for under the FEMA award. 
 
 

RESULTS OF AUDIT 
 
FEMA should recover $894,764 of PA funding awarded to the Town.  Although the Town 
generally accounted for FEMA funds on a project-by-project basis, it did not fully comply with 
Federal procurement requirements when awarding a contract valued at $894,764 for road 
repairs. 
 
Federal procurement regulations at 44 CFR 13.36 required the Town, among other things, to— 

 
•	 Conduct all procurement transactions in a manner providing full and open competition 

consistent with the regulatory standards  (44 CFR 13.36(c)(1). 
 

•	 Perform a cost or price analysis in connection with every procurement action, including 
contract modifications to determine the reasonableness of the contractor’s proposed price.  
A cost analysis will be necessary when adequate price competition is lacking, and for sole 
source procurements, unless price reasonableness can be established on the basis of a price 
of a catalog or market price of a commercial product sold in substantial quantities to the 
general public or based on price set by law or regulation.  A price analysis will be used in all 
other instances to determine the reasonableness of the proposed contract price  
(44 CFR 13.36(f)(1)). 

 
FEMA may grant exceptions to its regulatory procurement requirements to subgrantees on a 
case-by-case basis (44 CFR 13.6 (c)). 
 
The Town solicited competitive bids for road repairs necessitated by the disaster.  Only one 
contractor responded to the solicitation, and the Town accepted the contractor’s proposal 
without performing a cost or price analysis to determine the reasonableness of the contractor’s 
proposed price.  The contractor billed the Town $894,764 to complete the road repairs.  We 
question the $894,764 because the Town did not comply with Federal procurement 
requirements and, as a result, FEMA has no assurance that the price paid for the contract work 
was reasonable. Table 1 shows the affected projects and related questioned costs.  Although 
the State instructed the Town to follow Federal procurement regulations, Town officials told us 
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that they were unaware of the Federal requirement to perform a cost or price analysis to 
determine the reasonableness of the contractor’s bid.   

Table 1. Contract Costs for Road Repairs 
Project 

Number 
Amount 
Claimed 

Amount 
Questioned 

821 $553,673 $484,680 
699/757 410,084 410,084 

Total $963,757 $894,764 

State and Town Response.  State and Town officials disagreed with the finding and our 
recommendation that the costs be disallowed.  They said that the Town used competitive 
procedures to award the contract and that the costs were reasonable based on an analysis they 
performed subsequent to the exit conference on costs paid by a neighboring county for similar 
work under the same disaster. They also said that FEMA approved the costs during final 
inspection of the projects and did not indicate that the costs were unreasonable.     

RECOMMENDATIONS 

We recommend that the Regional Administrator, FEMA Region IV: 

Recommendation #1: Disallow the $894,764 of ineligible costs claimed for the road 
repair contract that was not procured in accordance with Federal requirements unless 
FEMA determines that the costs were reasonable.  For any costs that are unreasonable, 
FEMA may decide to grant an exception for all or part of them as provided for in 44 CFR 
13.36(c). 

Recommendation #2:  Instruct the State to remind subgrantees that they need to 
perform a cost or price analysis to determine the reasonableness of contractor’s bids. 
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DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP 


We discussed the results of our audit with Town, State, and FEMA officials during our audit.  We 
also provided a draft report in advance to these officials and discussed it at the exit conference 
held on July 11, 2012. After the exit conference, State and Town officials provided a written 
coordinated response to the audit finding and recommendations.  Their comments, where 
appropriate, have been incorporated into this report. 

Within 90 days of the date of this memorandum, please provide our office with a written 
response that includes your (1) agreement or disagreement, (2) corrective action plan, and 
(3) target completion date for each recommendation.  Also, please include responsible parties 
and any other supporting documentation necessary to inform us about the current status of the 
recommendation.  Until your response is received and evaluated, the recommendations will be 
considered open and unresolved. 

Consistent with our responsibility under the Inspector General Act, we are providing copies of 
our report to appropriate congressional committees with oversight and appropriation 
responsibility over the Department of Homeland Security.  We will post the report on our 
website for public dissemination. 

Major contributors to this report were David Kimble, Eastern Region Audit Director; 
Adrianne Bryant, Audit Manager; Mary Stoneham, Auditor-in-charge; and Amos Dienye, 
Auditor. 

Please call me with any questions at (202) 254-4100, or your staff may contact David Kimble, 
Eastern Region Audit Director, at (404) 832-6702. 
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EXHIBIT A 

Schedule of Projects Audited 

August 29, 2005, to May 27, 2010 

Town of Dauphin Island, Alabama
 

FEMA Disaster Number 1605-DR-AL 


Project 
Number 

Project Scope 
Amount 
Awarded 

Amount 
Claimed 

Amount 
Questioned 

17 Construct berm $3,328,857 $3,328,857 -
821 Repair roads 553,673  553,673  484,680 
699 Repair roads 278,365  278,365  278,365 
757 Repair roads 131,719  131,719  131,719 

1709 Remove pilings 101,736  101,736 -
Totals $4,394,350 $4,394,350 $894,764 
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EXHIBIT B 

Report Distribution List 


Town of Dauphin Island, Alabama
 
FEMA Disaster Number 1605-DR-AL 


Department of Homeland Security 

Secretary 
Chief Financial Officer 
Under Secretary for Management 
Audit Liaison, DHS 

Federal Emergency Management Agency 

Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Director, Risk Management and Compliance 
Audit Liaison. FEMA Region IV 
Audit Liaison, FEMA (Job Code G-12-009) 

Grantee 

Public Assistance Coordinator, Alabama Division of Emergency Management 

State 

State Auditor, Alabama 

Subgrantee 

Mayor, Dauphin Island, Alabama 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 

http:www.oig.dhs.gov
http:www.oig.dhs.gov
mailto:DHS-OIG.OfficePublicAffairs@oig.dhs.gov

