
Department of Homeland Security
 

 
 
 

FEMA Needs To Deobligate $1.1 Million in Unneeded 

Funding and Disallow $52,812 in Unsupported Costs 


Associated With the FEMA PA Grant Awarded to 

Pima County, Arizona 


DS-13-08 April 2013
 



OFFICE OF INS P[C I'OR GENERAL 
DepartmCllt of I lomc:lwxl Sa;wily 

APR 1 6 201) 

MEMORANDUM fOR: ncyWard 
\ _V·o,n.11 Ad ministra tor, Region IX 

'J'~nt ",enev 

FROM: , 
Assistant Inspector eneral 
Office of Eme rgencV anagement Oversight 

SUBJECT: FEMA Needs To Deobligate $1_1 Mil/ion In Unneeded 

Funding ond Disollow $52.812 in Umupt10rted Costs 
Associofed With the fEMA PA Grant Aworded to 
Plmo Coonty, Arizono 

FEMA DisiJs ter Number 1660-DR·AZ 
Audit Report Num ber D5-13·08 

We audited Public Assistance {PAl gr~ nt fund s awarded to Pima County, Arizona 
(CountV), Publ" Assistance Identification Num ber 019·99019-00, Our audit objective 
was to determine whether the Cot.intV accounted for and expended Federal Emergency 
Management "'ent'/' {FEMAJ grant funds accord itl@; to Federal regulatlonsandFEMA 
guidelines. 

The CounlV rl!(e lveQ a PA award of$7.5 million from the State of Arizona Divi5ion of 
Emergencv M;lnagement (ADEM), a FEMA grantee, for damages resulting Irom severe 
storms and flooding. which occurred from July 2S to August 4, 2006, Th e award 
provided 75 percent FEMA funding for 28 large ami 19 small projects: The audit 
covered the period from Ju lV 25, 2006, to Fe bruary 19, 2013. We audited !>even large 
projects with award amounts totaling $4.1 million and project charges IOU ling 
$3.5 miIl iotl. We <lIse performed a limlti!d review of one !>fIlall project <lnd 16 1i1rge 
projects with ~w~rd amounb totaling $2.3 million a nd project chilr8H tota litlg 
$1.8 mi ll ion, to iden tify any unu~ed fuods thaI should be deobli ga ted and Pl.lt to better 
use (see exhibit). 

We conducted th l$ pe rformance audit between December 3, 2012, and Februarv 19, 
2013, purSl . .I3nt t o the Inspector General Act of 1978, a. amended, and alXOrding to 
geoera llvaccepted government auditing s' anda fd~. Tho<;e standards require that we 
pfatl and perform the <l ud,t to obta.n sufficie nt. appropriate evidence to provide a 
reasonable b;lsis for our finding:; iltld conclUSIOtl~ ba<;ed upon our audit objective. We 

'FO<Ieral r~ul.ti ons W1 cff~ .t the time ~f Ine d l ~5ter set the !orge pr~j«1 tn reillold at $S7,500. 
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believe that the evidence obtained provides a reasonable basis for our findings and
 
conclusions.  To conduct this audit we applied the statutes, regulations, and FEMA 

policies and guidelines in effect at the time of the disaster.
 

We interviewed FEMA, ADEM, and County officials; reviewed judgmentally selected 
project costs (generally based on dollar value); and performed other procedures 
considered necessary to accomplish our audit objective. We did not assess the 
adequacy of the County’s internal controls applicable to its grant activities because it 
was not necessary to accomplish our audit objective.  However, we gained an 
understanding of the County’s method of accounting for disaster-related costs and its 
policies and procedures. 

RESULTS OF AUDIT 

Of the $5,227,507 in project charges we reviewed, the County generally expended and 
accounted for PA funds according to Federal regulations and FEMA guidelines for the 
seven projects we audited.  However, we identified $1,123,565 of unneeded Federal 
funding that should be put to better use, and $52,812 in force account labor charges not 
eligible for reimbursement. 

Finding A:  $1.1 Million in Unneeded Funding 

County officials indicated that they would not be claiming cost reimbursements totaling 
$1,123,565 on 20 large projects and 1 small project during the FEMA closeout (see 
exhibit).  The 20 large projects were completed for less than the original estimate, and 
another party repaired the damages for the small project at no cost to the County.2 

Federal regulations stipulate the following: 

•	 Federal appropriations laws and the Statement of Federal Financial Accounting 
Standards (SFFAS) require Federal agencies to record obligations in the 
accounting records on a factual and consistent basis.3  That is, the agency must 
increase or decrease obligated funds when probable and measurable 
information becomes known (7 Government Accountability Office (GAO) - Policy 
and Procedures Manual § 3.5.D (May 1993); B-300480, April 9, 2003; and SFFAS 
Number 5, paragraph 29).  Agencies must document both the initial recordings 
and the adjustments to recorded obligations. 

2 County officials informed ADEM that they will not be seeking reimbursement at project closeout. 
3 U.S. Government Accountability Office, Principles of Federal Appropriations Law, 3rd edition, volume II, 
February 2006, chapter 7, section B: Criteria for Recording Obligations (31 U.S.C. § 1501). 
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•	 The grantee shall make an accounting of eligible costs for each large project and 
certify to FEMA that the reported costs were for eligible disaster work as soon as  
practicable after the subgrantee has completed the approved work and  
requested payment (44  CFR 206.205(b)(1)).  

 
•	 Final payment of  the Federal share for small projects will be made to  the grantee 

upon approval of the Project Worksheet.  The grantee must certify  that all such  
projects were completed in accordance with FEMA approvals.  The Federal 
payment for small projects shall not be reduced if all of the approved funds are 
not spent to complete a project.  However, failure to complete a project may 
require  that the Federal payment be refunded (44 CFR 206.205(a)). 

 
The County submitted closeout documentation as of February 2013, identifying 
$1.1 million in unused  funds for 21 projects.  ADEM awarded  the County $6.4 million for 
24 projects and the County spent only $5.2  million on 23 large projects.  In addition,  
officials told  us that the County  did not complete one small project because another 
party repaired the damages at no cost  to the County.   
 
FEMA and ADEM should  deobligate unneeded  funds in a timely manner because it—  
 

•	 Releases funds to cover cost overruns on other projects associated with the  
disaster;  
 

•	 Provides a more accurate status of PA program costs for a disaster; and  
 

•	 Is consistent with appropriations law and SFFAS Number 5, which requires 
accurate recording and support of obligations/liabilities in FEMA’s accounting 
system. 

 
Therefore, FEMA should  deobligate $1,123,565 in unneeded PA funding and put those 
funds to better use.  ADEM and County officials agree with this finding.  
 
Finding B:  Force Account Labor Costs Not Eligible for Federal Reimbursement  
 
The County charged a total of $52,812 in force account labor costs under Projects 311, 
318, 320, and 326 that are not eligible for Federal  reimbursement (see table).  
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Federal regulations and  FEMA guidelines stipulate the following:  
 

•	 For costs  to be eligible, the subgrantees must  have fiscal controls and accounting  
procedures  that permit funds to be traced to a level of expenditure adequate to 
establish that such funds are not used in violation of applicable laws (44 CFR 
13.20(a)(2)).  

 
•	 Subgrantees must ensure that grant funds  are used only for eligible work.  FEMA  

will not provide funds for costs that are outside the approved scope of work  
(FEMA Applicant Handbook, FEMA 323 (1999), p. 52). 

 
The $52,812 in force account labor costs incurred by the County includes–   
 

•	 $41,857 in labor charges not authorized  under FEMA’s approved scope of  work  
for Projects 311, 318, and 320. The costs estimates for these projects included 
only contract work.   

 
•	 $10,955 of unsupported  costs incurred under Project 326, as the County did not 

provide records such as timesheets to ensure that the costs incurred were  for  
work performed on disaster-related activities.  

 
ADEM officials indicated  that even  though the $41,587 charged  to Projects 311, 318, 
and 320 is outside FEMA’s scope of work, they plan to request reimbursement for the  
charges. Regarding the $10,955 charged to Project 326, ADEM officials explained  that 
they are still working on getting the documentation to support these costs.  Therefore, 
we question a total of  $52,812 in force account labor costs that the County charged to  
Projects 311, 318, 320, and 326, and have determined that the costs are not eligible for  
Federal reimbursement.   
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Table.  Costs Not Eligible for Federal Reimbursement 


Project 
Number 

Costs Claim 
Costs Outside 

FEMA’s 
Scope of Work 

Unsupported 
Costs 

311 $21,174 $21,174 
318 10,687 10,687 
320 9,996 9,996 
326 10,955 $10,955 

Total $52,812 $41,857 $10,955 
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RECOMMENDATION  
 
We recommend that the FEMA Region IX Administrator:  
 
Recommendation #1:   Deobligate $1,123,565 (Federal share $842,674) in  unneeded 
funding related to 21 projects (finding A).  
 
Recommendation #2:   Disallow $41,857 (Federal  share $31,393) in ineligible force 
account labor costs pertaining  to Projects 311, 318, and 320 (finding B).  
 
Recommendation #3:   Disallow $10,955 (Federal  share $8,216) in unsupported force 
account labor costs pertaining to Project 326, unless the County can provide adequate  
support (finding B).  
 
 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW-UP 
 
We discussed the results of this audit with  ADEM officials during our  audit and included  
their comments in  this report, as appropriate.  We also provided a draft report in  
advance to FEMA and ADEM officials on February 1, 2013.  We discussed  the draft  
report at an exit conference with ADEM  officials on February 19, 2013, and they 
generally agreed with the findings.  FEMA and County officials did not require an exit  
conference.   
 
Within 90 days of the date of  this memorandum, please  provide our office with a  
written response that includes your (1) agreement or disagreement, (2) corrective 
action plan, and (3)  target completion date  for each recommendation.  Also, please  
include responsible parties and any other supporting documentation necessary to 
inform us about the current status of the recommendations.  Until we  receive and  
evaluate your response,  we will consider the recommendations open and unresolved.  
 
Consistent with our responsibility under the  Inspector General Act,  we will provide  
copies of our report to appropriate congressional committees with  oversight and  
appropriation responsibility over the Department of Homeland Security.  We will post  
the report on our website for public  dissemination.    
 
Major contributors to this report are Humberto Melara, Western Region Audit Director; 
Louis Ochoa, Audit Manager; Renee Gradin, Auditor-in-Charge; and Willard Stark, Auditor.  
 
Please call me with any questions, or your staff may contact Humberto  Melara, Western  
Region Audit Director at  (510) 637-1463.  
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Project 
Number 

Project 
Category4 

Project Award 
Amount 

Project 
Charges 
Claimed 

Project 
Charges 

Reviewed 

Project Costs 
Recommended 

for 
Deobligation 

Questionable 
Project Costs 

Projects Subjected To Full Audit Review 

311 D 895,863 657,217 $657,217 238,646 $21,174

314 A 254,616 254,616 254,616 

318 D 513,276 473,568 473,568 39,708 10,687 

320 D 998,032 649,327 649,327 348,705 9,996 

321 B 218,096 218,096 218,096 

322 A 573,920 573,543 573,543 377 

326 D 632,385 632,385 632,385 10,955 
Subtotal $4,086,188 $3,458,752 $3,458,752 $627,436 $52,812 

Projects Subjected To Limited Audit Review 

18 C $57,500 $4,124 $4,124 $53,376 

92 C 61,065 30,993 30,993 30,072 

103 B 96,857 70,340 70,340 26,517 

142 A 165,429 143,286 143,286 22,143 

146 C 124,506 109,866 109,866 14,640 

147 B 68,396 59,032 59,032 9,364 

177 G 61,978 47,500 47,500 14,478

  180 5 C 7,389 0 0 7,389 

184 G 83,406 80,241 80,241 3,165 

312 A 121,095 100,836 100,836 20,259 

315 A 212,080 159,780 159,780 52,300 

316 D 396,752 391,447 391,447 5,305 
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EXHIBIT 


Schedule of Audited Projects
 
July 25, 2006, to February 19, 2013
 

Pima County
 
FEMA Disaster Number 1660-DR-AZ
 

 

4 The types of disaster-related work are as follows: Category A = debris removal; Category B = emergency 
protective measures; Category C = roads and bridges; Category D = water control facilities; Category E = 
buildings and equipment; Category F = utilities; Category G = parks, recreational facilities, and other items. 
5 Small project – the County will not be seeking reimbursement at project closeout. 
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Project 
Number 
(continued) 

Project  
Category 

Project Award 
Amount 

Project 
Charges 
Claimed 

Project 
Charges 

Reviewed 

Project Costs 
Recommended 

for 
Deobligation 

Ineligible 
Force 

Account 
Costs 

317 B 159,382 115,150 115,150 44,232 

319 B 185,954 135,950 135,950 50,004 

325 B 233,291 198,643 198,643 34,648 

327 F 129,804 82,605 82,605 47,199 

328 E 100,000 38,962 38,962 61,038 
Subtotal $2,264,884 $1,768,755 $1,768,755 $496,129 $0

Totals $6,351,072 $5,227,507 $5,227,507 $1,123,565 $52,812 
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Appendix A 
Report Distribution 

Department of Homeland Security 
Secretary 
Chief Financial Officer 
Under Secretary for Management 
Audit Liaison, DHS 

Federal Emergency Management Agency 
Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Director, Risk Management and Compliance 
Chief Procurement Officer 
Audit Liaison (Job Code G-13-007) 
Director, Recovery Division, Region IX 
Deputy Director, Recovery Division, Region IX 
Audit Liaison, Region IX 
Audit Followup Coordinator 

Grantee (State of Arizona Division of Emergency Management) 
Director 
Assistant Director, Recovery 

Subgrantee (Pima County) 
Director, Finance 

Congressional Oversight and Appropriations Committees, as appropriate 
Senate Committee on Appropriations, Subcommittee on Homeland Security 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations, Subcommittee on Homeland Security 
House Committee on Homeland Security 
House Committee on Oversight and Government Reform 

Office of Management and Budget 
Chief, Homeland Security Branch 
DHS OIG Budget Examiner 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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