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Awarded During Fiscal Years 2008–2010 

 
Attached for your action is our final report, Indiana’s Management of State Homeland 
Security Program and Urban Areas Security Initiative Grants Awarded During Fiscal Years 
2008–2010.  We incorporated the formal comments from the Federal Emergency 
Management Agency and the State of Indiana in the final report.   
 
The report contains five recommendations aimed at improving the overall effectiveness 
of the State of Indiana’s management of State Homeland Security Program and Urban 
Areas Security Initiative grants. Your office concurred with all five recommendations. 
Based on information provided in your response to the draft report, we consider  
recommendations 1 through 3 and 5 open and resolved, and recommendation 4 closed 
and resolved. Once your office has fully implemented the four open recommendations, 
please submit a formal closeout letter to us within 30 days so that we may close the 
recommendations.  The memorandum should be accompanied by evidence of 
completion of agreed-upon corrective actions and of the disposition of any monetary 
amounts. 
 
Consistent with our responsibility under the Inspector General Act, we are providing 
copies of our report to appropriate congressional committees with oversight and 
appropriation responsibility over the Department of Homeland Security.  We will post 
the report on our website for public dissemination. 
 
Please call me with any questions, or your staff may contact Mark Bell, Deputy Assistant 
Inspector General for Audits, at (202) 254-4100.  
 
Attachment  
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Executive Summary 

Public Law 110-53, Implementing Recommendations of the 9/11 Commission Act of 
2007, as amended, requires the Department of Homeland Security (DHS) Office of 
Inspector General (OIG) to audit individual States’ management of State Homeland 
Security Program and Urban Areas Security Initiative grants.  This report responds to the 
reporting requirement for the State of Indiana. 

The objectives of the audit were to determine if the State of Indiana distributed and 
spent State Homeland Security Program and Urban Areas Security Initiative grant funds 
effectively and efficiently and in compliance with applicable Federal laws and 
regulations. We also addressed the extent to which grant funds enhanced Indiana’s 
ability to prevent, prepare for, protect against, and respond to natural disasters, acts of 
terrorism, and other manmade disasters. The audit included a review of approximately 
$57.3 million in State Homeland Security Program and Urban Areas Security Initiative 
grants awarded to Indiana during fiscal years 2008 through 2010. 

In most instances, the State of Indiana distributed and spent the awards in compliance 
with applicable laws and regulations.  However, we identified several areas in which the 
Federal Emergency Management Agency (FEMA) and the State can improve management 
of State Homeland Security Program and the Urban Areas Security Initiative grants.  
Specifically, the State needs to revise its State Homeland Security Strategy and the 
Indianapolis Urban Area Homeland Security Strategy to include measurable objectives 
with realistic target dates for completion, obligate grant funds promptly, and monitor 
subgrantee compliance with inventory management requirements.  Additionally, FEMA 
should ensure that the State closely monitors the obligation and expenditure of Urban 
Areas Security Initiative grants. 

As a result of the issues discussed in the report, the State (1) could not fully assess 
whether State Homeland Security Program and Urban Areas Security Initiative funding 
enhanced its preparedness and security; (2) may have negatively affected planning and 
delayed the expenditure of grant funds; (3) could not ensure that assets purchased with 
grant funds were adequately safeguarded to prevent loss, theft, or misuse; and (4) may 
have unnecessarily delayed improvements to the Indianapolis Urban Area’s 
preparedness and security. These issues existed because FEMA and the State of Indiana 
did not provide sufficient guidance and oversight of the grant process.  We made five 
recommendations for FEMA to initiate improvements which, if implemented, should 
help strengthen grant program management, performance, and oversight.  FEMA 
concurred with all five recommendations. 
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Background 

DHS provides Federal funding through the Homeland Security Grant Program (HSGP) to 
help State and local agencies enhance capabilities to prevent, deter, respond to, and 
recover from terrorist attacks, major disasters, and other emergencies.  Within DHS, 
FEMA is responsible for administering the HSGP.  To support preparedness, FEMA 
develops policies, ensures that adequate plans exist and are validated, defines 
capabilities required to address threats, provides resources and technical assistance to 
States, and synchronizes preparedness efforts throughout the Nation.  Appendix D 
provides a detailed description of the HSGP’s interrelated grant programs. 

HSGP guidance requires the Governor of each State and Territory to designate a State 
Administrative Agency to apply for and administer grant funding awarded under the 
HSGP. The State Administrative Agency is the only entity eligible to apply for HSGP 
funds. FEMA requires that the State Administrative Agency be responsible for obligating 
grant funds to local units of government and other designated recipients within 45 days 
after receipt of funds. The Indiana Department of Homeland Security (IDHS) is the State 
Administrative Agency responsible for administering the HSGP.  Within IDHS, the Grants 
Management Section (GMS) manages Federal grant funding awarded to Indiana for the 
advancement of homeland security initiatives, in accordance with the Indiana Strategy 
for Homeland Security. 

Federal regulations require that grantees monitor grant and subgrant-supported 
activities to ensure compliance with Federal requirements and achievement of 
performance goals. DHS guidance requires States to develop strategies that include 
objectives that set a target level of performance over time against which actual 
achievement can be compared.  Further, objectives should be specific, measurable, 
achievable, results-oriented, and time-limited (SMART).   

FEMA awarded the State of Indiana more than $57 million in HSGP funds during fiscal 
years (FY) 2008, 2009, and 2010.  This included $35.6 million in State Homeland Security 
Program (SHSP) grant funds and $21.7 million in Urban Areas Security Initiative (UASI) 
grant funds. Indiana has 92 counties that are divided into 10 Homeland Security 
Districts. Appendix E depicts the 10 Homeland Security Districts.  IDHS awarded SHSP 
funds to subgrantees in various state agencies, counties, and local jurisdictions within 
the districts. IDHS also awarded UASI funds to its one urban area, the Indianapolis 
Urban Area, which includes the City of Indianapolis, and Marion and Hamilton Counties.  
Appendix A provides details on the audit objectives, scope, and methodology. 
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Results of Audit 

Improvements Are Needed To Enhance the State of Indiana’s Grant 
Management Practices 

In most instances, the State of Indiana distributed and spent SHSP and UASI grant 
funds in compliance with applicable Federal laws and regulations.  However, we 
identified four areas in which FEMA and the State can improve management of 
SHSP and UASI grant programs.  Specifically: 

•	 The Indiana Strategy for Homeland Security (State strategy) and the 
Indianapolis Urban Area Homeland Security Strategy (urban area strategy) 
include some objectives that did not set measurable target levels of 
performance over time. 

•	 IDHS did not obligate grant funds within 45 days of receiving FEMA grant 
awards. 

•	 Subgrantees did not manage grant-funded equipment inventory according to 
Federal regulations or IDHS internal guidance. 

•	 FEMA did not ensure that IDHS closely monitored the obligation and 
expenditure of the 2008 UASI grant. 

As a result, the State (1) could not fully assess whether SHSP and UASI funding 
enhanced its preparedness and security; (2) may have negatively affected 
planning and delayed the expenditure of grant funds; (3) could not ensure that 
assets purchased with grant funds were adequately safeguarded to prevent loss, 
theft, or misuse; and (4) may have unnecessarily delayed improvements to the 
Indianapolis Urban Area’s preparedness and security.    

Measurable Performance 

Indiana’s State strategy and the urban area strategy include some objectives that 
do not set measurable target levels of performance over time.  The State 
strategy contains several objectives that are not specific or measurable.  Both 
strategies contained some objectives that omitted target dates for achieving the 
objectives. FEMA did not demonstrate that it provided the State with comments 
on its strategy, nor was there evidence to support its approval of either strategy.  
As a result, IDHS could not fully assess whether SHSP and UASI funding enhanced 
the preparedness and security of the State of Indiana. 
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According to 44 Code of Federal Regulations (CFR) 13.40(a), Monitoring and 
Reporting Program Performance, grantees must monitor grant- and subgrant-
supported activities to ensure compliance with applicable Federal requirements 
and achievement of performance goals. Furthermore, according to the 
Department of Homeland Security State and Urban Area Homeland Security 
Strategy Guidance on Aligning Strategies with the National Preparedness Goal, 
dated July 22, 2005, an objective sets a target level of performance over time 
against which actual achievement can be compared, including a goal expressed 
as a quantitative standard, value, or rate. 

The guidance also mandates that an objective be SMART. For example, specific 
objectives help identify what is to be achieved and accomplished.  Measurable 
objectives must be quantifiable. Time-limited objectives should have a target 
date for achieving the objective. 

In its January 2010 assessment of Indiana’s February 2008 State strategy, IDHS 
itself noted that some of its objectives did not comply with the SMART guidelines 
outlined by DHS. According to the assessment, several of the objectives and 
associated measures were very difficult to evaluate because of their generic 
wording. The report suggested that future objectives and measurements be 
developed using the SMART standard. 

For example, under the strategy’s second goal, Planning and Risk Analysis, 
Objective 2.8 – Institutionalize the National Incident Management System, 
according to the IDHS assessment, “the program manager indicated that due to 
the importance of this program it should be retained in the next strategy 
however, the measure needs to be more specific/measurable.” 

Also, under the strategy’s third goal, Protect, Objective 3.1i – Implement a 
system that allows first responders access to building floor plans, IDHS noted 
that the program was no longer applicable and “determined to be unachievable 
due primarily to lack of a funding stream from the IDHS permitting process.” 

Both the February 2008 State strategy and the April 2007 urban area strategy 
contained some objectives and measures that were not time-limited.  The State 
strategy contained 8 goals and 146 objectives to address the four mission areas 
and eight national priorities of the National Preparedness Guidelines. However, 
27 of these objectives did not include target dates for achieving the objective.  
Similarly, the urban area strategy, dated April 3, 2007, contained 8 goals and 53 
objectives, but 29 objectives had no target date for achievement.  
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Congress has shown interest in FEMA’s efforts to develop metrics and measures 
for the HSGP grants. Under Public Law 111-271, Redundancy Elimination and 
Enhanced Performance for Preparedness Grants Act, Congress required the 
National Academy of Public Administration to assist FEMA in developing and 
implementing measurable national preparedness capability requirements and 
evaluation criteria. These requirements are to include a specific timetable for 
promptly developing a set of quantifiable performance measures and metrics to 
assess the effectiveness of the programs under which covered grants are awarded.   

FEMA did not demonstrate that it provided Indiana with comments on its State 
strategy. Although a FEMA program analyst said that FEMA reviewed and 
provided comments on all State strategies, the analyst did not provide us with 
any evidence of those comments to Indiana. Also, IDHS reported that FEMA did 
not provide feedback on Indiana’s State strategy.    

FEMA also did not approve either Indiana’s latest State strategy or the urban 
area strategy. FEMA provided the OIG team with a copy of the State strategy 
marked “Approved by FEMA” which showed many completion dates of 2005 
through 2008 for implementation steps. IDHS provided a State strategy dated 
February 6, 2008, which was an updated version of the strategy that FEMA 
provided. The 2008 document contained completion dates of 2008 through 
2010, and IDHS confirmed the strategy FEMA provided was not the most current 
version. IDHS also provided a copy of the urban area strategy dated April 3, 
2007. Neither IDHS nor the UASI could provide documentation showing that 
FEMA had approved either strategy. 

Without measurable goals and objectives in the State and urban area strategies, 
the State could not evaluate progress, compile key management information 
accurately, track trends, and keep planned work on track.  Moreover, 
measurable goals and objectives would provide the State with a basis to evaluate 
its progress in improving preparedness, prevention, response, and recovery 
capabilities. 

Obligation of Grant Funds 

IDHS did not obligate SHSP and UASI grant funds within 45 days as required by 
DHS Homeland Security Grant Program Guidance and Application Kits for FYs 
2008, 2009, and 2010. The kits also contained the following requirements: 

•	 There must be some action to establish a firm commitment on the part of 
the awarding entity; 
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•	 The action must be unconditional (i.e., no contingencies for availability of 
funds) on the part of the awarding entity; 

•	 There must be documentary evidence of the commitment; and 
•	 The award terms must be communicated to the official grantee. 

We reviewed 36 awards that IDHS made to 10 local SHSP subgrantees from 
FY 2008 through FY 2010.  Of these 36 awards, IDHS initially documented 
commitment of funds by issuing nine grant award letters.  Three of the nine 
award letters were dated more than 45 days after IDHS received the award from 
FEMA. For the other 27 awards, IDHS signed subgrant agreements to document 
the written commitment of funds.  These 27 subgrant agreements were signed 
between 132 and 781 days after FEMA awarded the grants to IDHS. 

An IDHS official said its GMS did not send grant award letters to subgrantees for 
every project. Although the GMS sent letters to subgrantees for district 
allocations, the GMS relied on project managers to send non-district award 
letters for projects such as Exercise Initiatives, Explosives Ordinance Device 
Projects, and Critical Infrastructure.  The GMS was unaware that project managers 
were not sending the letters until we requested them during our audit. 

IDHS also did not issue a written commitment for the 2008 UASI funds, as 
required by FEMA, prior to signing a subgrant agreement with the City of 
Indianapolis. IDHS said it did not issue a commitment letter to the UASI because 
its award is always 80 percent of the UASI allocation.  FEMA awarded the 2008 
UASI funds to Indiana on August 22, 2008.  IDHS signed a subgrant agreement 
with the city on April 30, 2010, or 616 days after FEMA awarded the grant to IDHS. 

Not documenting commitment of funds to subgrantees promptly can negatively 
affect planning and delay expenditure of grant funds. The State’s Homeland 
Security Districts evaluate spending proposals through each District’s Planning 
Council and Oversight Committee. The districts then send proposals to IDHS for 
projects to which they would like to apply for grant funding.  After IDHS reviews 
the proposed projects, it may award less funding to the districts than they 
requested in their budget proposals.  If IDHS does not notify them promptly, 
districts may need to restart the process of prioritizing which of its previously 
proposed projects to fund.  Accordingly, reprioritizing projects can increase the 
amount of time the district takes to spend the funds. 

Inventory Requirements 

IDHS’ subgrantees did not consistently manage grant-funded inventory equipment 
according to Federal regulations or IDHS internal guidance.  Specifically, 
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subgrantees did not comply with the property maintenance and physical 
inventory requirements of 44 CFR 13.32(d), Management Requirements, or IDHS’ 
Administrative Plan for Grants Managed by the Indiana Department of 
Homeland Security, dated April 2009.  Subgrantees also did not comply with the 
FEMA grant guidance requirement to prominently mark any equipment 
purchased with grant funding with the statement “Purchased with funds 
provided by the U.S. Department of Homeland Security” when practical.  
Subgrantees did not manage equipment as required because IDHS did not 
enforce the inventory provisions of the CFR or its own internal guidance.   

Of the 13 SHSP subgrantees we selected for review, 11 purchased equipment 
using FY 2008 through FY 2010 grant funding.  None of the 11 subgrantees 
complied with CFR requirements for maintaining property records. Specifically, 
of the 11 subgrantees: 

•	 Five did not maintain inventory records. 

•	 Six provided some form of an inventory record; however, they did not 
include all information the CFR requires, such as the location of equipment, 
identification number, and condition.    

•	 Nine did not consistently mark equipment with the statement “Purchased 
with funds provided by the U.S. Department of Homeland Security.”  

IDHS did not enforce the inventory provisions in 44 CFR 13.32(d) or its own 
Administrative Plan for Grants Managed by the Indiana Department of 
Homeland Security. The State conducted onsite monitoring reviews of 
subgrantees and identified problems with inventories, but it did not always 
follow up to ensure deficiencies were corrected.  Until 2012, IDHS did not have a 
formalized method to ensure compliance with inventory requirements. 

Weak subgrantee inventory management practices affect the accuracy and 
integrity of the inventory purchased with grant funds.  For example, one district 
could not locate two pieces of equipment—a $50,718 generator and a $15,000 
John Deere Gator (all-terrain vehicle).  The district fiscal agent responsible for 
the generator said it was stored at a fenced-in yard at a local police department.  
A police officer from that department accompanied the team to locate the 
generator, but we were unable to find it.  Twelve days after our visit, the fiscal 
agent provided a photo of the generator and a close-up photo of its serial 
number. In the photo, the generator appeared to be at its assigned location; 
however, given its size, it is unlikely we would have missed it (see figure 1).  
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Figure 1: Photo of Generator 


Source: District 2 personnel 

As a result of these inventory deficiencies, the State did not have adequate 
inventory controls in place.  Accordingly, IDHS could not ensure that assets 
purchased with grant funds were adequately safeguarded to prevent loss, theft, 
or misuse. The State might not have had ready access to vital emergency 
preparedness equipment if needed.   

Expenditure of 2008 UASI Funds 

The City of Indianapolis purchased about $3 million in equipment after the 
deadline for expending funds specified in its subgrant agreement with the State.  
The city made these purchases between 30 and 44 months after FEMA awarded 
its FY 2008 UASI funds. IDHS did not ensure the city adhered to its planned 
milestones to spend the FY 2008 UASI funds. In addition, FEMA approved two 
requests submitted by IDHS to extend the grant period of performance by 6 
months, even though the reason for the extension requests was the same. IDHS, 
as well as FEMA, should have monitored the city’s progress in obligating and 
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expending this funding to better ensure that the city spent the grant funds by 
March 1, 2011, in accordance with its subgrant agreement with the State. 

FEMA awarded the FY 2008 UASI grant to the State of Indiana on  
August 22, 2008. The State subsequently entered into a subgrant agreement 
with the City of Indianapolis on April 30, 2010, authorizing expenditures for the 
FY 2008 UASI funding. The agreement specified that the city obligate the funds by 
October 30, 2010, and liquidate (expend) the funds by January 28, 2011.1  The 
State amended the agreement on September 24, 2010, and extended the 
obligation deadline to December 31, 2010, and the expenditure deadline to 
March 1, 2011. Thus, the city was required to spend its FY 2008 UASI funding by 
March 1, 2011. 

On May 19, 2011, the UASI Program Manager for the city sent a request to the 
State to extend the period of performance for the FY 2008 UASI grant by 6 
months. The request cited a number of changes in UASI leadership, including a 
change to elected and appointed officials who made up 50 percent of the 
Executive Committee, which had resulted in budget reprioritization.  According 
to the request, the new UASI leadership wanted to examine the purpose of UASI 
expenditures thoroughly, thereby slowing project encumbrances (expenditures).   

IDHS did not ensure the city adhered to its plan to spend the funds as outlined in 
its May 19, 2011, request for extension.  The city’s request included a project-by-
project status and its plan to exhaust the balance of funds for each project.  
According to the request, funds for all projects would be expended by 
September 1, 2011.  However, the UASI did not meet these milestones, and the 
city purchased about $2.6 million in equipment between September 2011 and 
April 2012. In all, the city purchased about $3 million in equipment after the 
amended March 1, 2011 deadline. 

FEMA approved two 6-month extension requests to the grant period of 
performance submitted by IDHS. The first extended the period of performance 
until February 29, 2012, and the second until August 31, 2012. Both IDHS 
requests to FEMA cited changes in the UASI Executive Committee leadership as 
the primary reason for needing an extension.  However, according to the UASI’s 
first request to IDHS, dated May 19, 2011, the pace of changes in senior 
leadership had slowed during the 8 months prior to the request.  FEMA should 
have worked with IDHS to determine whether other issues affected the city’s 
ability to spend the grant and what action, if any, could be taken. 

1 Per the agreement, obligate “includes, but is not limited to, ordering, accepting delivery, installing 

equipment and full completion of any service agreements or contracts.” 
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In addition to not expending funds promptly, the city did not seek State 
reimbursement for its UASI-related expenditures promptly.  As of 
January 25, 2012, the city had submitted requests for reimbursement of only 
$257,030 of the nearly $5 million authorized by its subgrant agreement with the 
State. The UASI Program Manager said the office responsible for submitting 
reimbursement requests to the State was apparently not doing its job.  As a 
result, the city requested reimbursement from IDHS for a majority of its 2008 
UASI expenditures during February, March, and April 2012. 

These delays in expenditures may have unnecessarily delayed improvements to 
the Indianapolis Urban Area’s preparedness and security.  Furthermore, the 
UASI’s mass billing of invoices to IDHS may have negatively affected IDHS staff’s 
ability to manage other grant projects. The State and FEMA should have better 
monitored the city’s progress in meeting the expenditure milestones in its 
May 19, 2011, extension request. 

Recommendations  

We recommend that the Federal Emergency Management Agency Assistant 
Administrator, Grant Programs Directorate: 

Recommendation #1: 

Require the Executive Director, Indiana Department of Homeland Security, to 
include measurable objectives with realistic target dates for completion in the 
State and urban area homeland security strategies. 

Recommendation #2:  

Require that for all future grants, the Indiana Department of Homeland 
Security’s Grants Management Section comply with the requirements as stated 
in DHS Homeland Security Grant Program Guidance and Application Kits to 
obligate grant funds to subgrantees within 45 days and to document the 
commitment of those funds.  

Recommendation #3:  

Require the Indiana Department of Homeland Security to enforce the inventory 
requirement provisions of 44 CFR 13.32(d) and its own internal guidance. 
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Recommendation #4:  

Limit the number of extensions granted to the period of performance for 
Homeland Security Grant Program grants. 

Recommendation #5: 

Work with the Indiana Department of Homeland Security to develop procedures 
to closely monitor the progress of subgrantees who request extensions to the 
period of performance and hold them accountable if they do not meet 
Homeland Security Grant Program project milestones. 

Management Comments and OIG Analysis 

FEMA thanked us for the opportunity to comment on the draft report and said it 
would use the findings to strengthen the effectiveness and efficiency of its 
execution and measurement of the subject grant programs. A summary of 
FEMA’s and the State’s responses to the recommendations and our analysis 
follows. 

FEMA’s and the State’s Responses to Recommendation #1: FEMA concurred 
with this recommendation. The Assistant Administrator, Grant Programs 
Directorate (GPD), will require the State of Indiana and the Indianapolis Urban 
Area to update their respective Homeland Security Strategies to ensure that they 
include measurable target levels of performance, as well as objectives that are 
SMART. According to the State of Indiana, it is in the process of revising its 
strategy. FEMA’s estimated completion date for this recommendation is 
September 30, 2013. 

OIG Analysis: We consider FEMA’s actions responsive to the intent of 
recommendation 1, which is resolved and open.  This recommendation will 
remain open pending confirmation that FEMA has received the revised 
Homeland Security Strategies from the State of Indiana and the Indianapolis 
Urban Area. 

FEMA’s and the State’s Responses to Recommendation #2: FEMA concurred 
with this recommendation. The Assistant Administrator, GPD, will require the 
IDHS GMS to assess and streamline, where possible, processes and procedures 
for obligating funds to subgrantees. IDHS will report to the GPD the results of 
this assessment and the potential steps to be taken to expedite the obligation of 
funds to subgrantees. According to the State of Indiana, IDHS has made a 
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concerted effort to ensure that formal letters of obligation are issued.  As of 
August 2010, IDHS prepared and sent formal letters of obligation to its local 
subgrantees, State partners, and internal IDHS partners.  FEMA’s estimated 
completion date for this recommendation is June 28, 2013. 

OIG Analysis: We consider FEMA’s actions responsive to the intent of 
recommendation 2, which is resolved and open.  This recommendation will 
remain open pending confirmation that FEMA has received IDHS’ assessment 
and the steps it plans to take to expedite the obligation of grant funds. 

FEMA’s and the State’s Responses to Recommendation #3: FEMA concurred 
with this recommendation. The Assistant Administrator, GPD, will require IDHS 
to submit written policies and procedures addressing the requirement provisions 
of 44 CFR 13.32(d), as well as any internal guidelines, along with documentation 
detailing how IDHS will correct the deficiencies outlined in the final report and 
communicate requirements with subgrantees more effectively.  According to the 
State of Indiana, IDHS has taken many positive steps to address the equipment 
inventory concerns identified by this report, including issuing a comprehensive 
Information Bulletin to all subgrantees in January 2012.  This bulletin requires 
that subgrantees conduct and submit the results of a physical inventory to IDHS 
by April 15 of each year. FEMA’s estimated completion date for this 
recommendation is June 28, 2013. 

OIG Analysis:  We consider FEMA’s actions responsive to the intent of 
recommendation 3, which is resolved and open.  This recommendation will 
remain open pending confirmation that FEMA has received IDHS’ written policies 
and procedures and evidence these procedures were communicated to 
subgrantees. 

FEMA’s and the State’s Responses to Recommendation #4: FEMA concurred 
with this recommendation. On February 17, 2012, the Assistant Administrator, 
GPD, issued an Information Bulletin providing grantees with guidance on, among 
other things, the specific procedures to be followed in requesting an extension 
to period of performance. These procedures specify that grantees’ requests for 
extensions will be considered only through formal, written requests and must 
contain specific and compelling justification as to why an extension is required.  
The GPD will grant extensions only for compelling legal, policy, or operational 
changes. The Assistant Administrator, Grants Program Directorate must approve 
these requests. 

OIG Analysis: We consider FEMA’s actions responsive to the intent of 
recommendation 4, which is resolved and closed.  
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FEMA’s and the State’s Response to Recommendation #5: FEMA concurred 
with this recommendation. The Assistant Administrator, GPD, will require IDHS 
to develop and submit subgrantee monitoring procedures that are compliant 
with Federal requirements and address accountability of subgrantees who 
request extensions to the period of performance and do not meet their project 
milestones. FEMA’s estimated completion date for this recommendation is  
June 28, 2013. 

OIG Analysis: We consider FEMA’s actions responsive to the intent of 
recommendation 5, which is resolved and open.  This recommendation will 
remain open pending confirmation that FEMA has received IDHS’ written 
monitoring procedures to address subgrantee accountability for meeting period 
of performance milestones. 
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Appendix A 
Objectives, Scope, and Methodology 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was 
established by the Homeland Security Act of 2002 (Public Law 107-296) by amendment 
to the Inspector General Act of 1978. This is one of a series of audit, inspection, and 
special reports prepared as part of our oversight responsibilities to promote economy, 
efficiency, and effectiveness within the Department. 

This report provides the results of our work to determine whether the State of Indiana 
distributed and spent SHSP and UASI grant funds (1) effectively and efficiently and (2) in 
compliance with applicable Federal laws and regulations.  We also addressed the extent 
to which funds enhanced the State’s ability to prevent, prepare for, protect against, and 
respond to natural disasters, acts of terrorism, and other manmade disasters. 

The HSGP and its interrelated grant programs fund a range of preparedness activities, 
including planning, organization, equipment purchase, training, exercises, and 
management and administration costs.  However, only SHSP and UASI funding, 
equipment, and supporting programs were reviewed for compliance.   

The scope of the audit included the SHSP and UASI grant awards for FYs 2008, 2009, and 
2010.  We reviewed the strategies developed by the State to improve preparedness and 
response to all types of hazards, the goals and objectives set within those strategies, the 
measurement of progress toward the goals and objectives, and the assessments of 
performance improvement that result from this activity.   

The scope of the audit included the following grants:   

Table 1. Indiana SHSP and UASI Awards FYs 2008 Through 2010 

Funded Activity FY 2008 FY 2009 FY 2010 Total 

State Homeland Security 
Program 

$12,650,000 $11,633,500 $11,326,441 $35,609,941 

Urban Areas Security 
Initiative 

$7,478,500 $7,104,700 $7,104,699 $21,687,899 

Total $20,128,500 $18,738,200 $18,431,140 $57,297,840 

Source:  DHS-OIG
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We interviewed officials from the State Administrative Agency, IDHS.  We reviewed 
various State documents, such as the Administrative Plan for Grants Managed by the 
Indiana Department of Homeland Security, dated April 2009. We then documented the 
flow of transactions and events, including the key controls over the end-to-end process 
of developing the State Homeland Security Strategy, preparing investment justifications, 
and the grant transaction flow (see appendix F). 

We judgmentally selected and visited 13 subgrantees to whom IDHS awarded SHSP 
funding in FYs 2008, 2009, and 2010.  These 13 subgrantees included 10 local 
jurisdictions and 3 state agencies. We visited the following subgrantees: 

Local Jurisdictions 
• City of Elkhart 
• City of South Bend 
• Elkhart County 
• Kosciusko County 
• Starke County 
• City of Columbus 
• Bartholomew County 
• Lawrence County 
• City of Evansville 
• Vanderburgh County 

State Agencies 
• Indiana State Police 
• Indiana National Guard 
• Indiana Board of Animal Health 

The 10 local jurisdiction subgrantees were located in 3 of the State’s 10 Homeland 
Security Districts.  We chose the two districts that received the largest funding 
allocations (District 2 and District 10). Although ranked eighth in the amount of its 
allocation, we chose a third district (District 8) where prior IDHS site visits had disclosed 
several findings. These three districts were geographically dispersed throughout the 
State (see appendix E). We met with officials from each subgrantee in these districts.  
We also judgmentally selected and reviewed three State agencies. 

To review SHSP expenditures, IDHS provided OIG with subgrantee agreements, requests 
for expenditures, and associated vendor invoices from its Indiana Grants Management 
System for each subgrantee. We reviewed 100 percent of these documents prior to 
visiting the subgrantee. We then created data collection instruments to summarize our 
tests of whether funds expended for equipment purchases and exercises complied with 
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grant requirements and State-established priorities.  During the site visits, we 
interviewed responsible officials, reviewed additional documentation supporting State 
and subgrantee management of grant funds, and we inspected select equipment 
procured with grant funds. 

We judgmentally selected equipment from subgrantee inventory records, requests for 
expenditure, and vendor invoices. We determined the validity of the inventory records 
and the condition of the equipment.  We also determined whether the equipment 
purchased was approved in the subgrant agreement with the State, and whether the 
equipment was listed on FEMA’s Authorized Equipment List.  We physically inspected 
the following equipment: 

Table 2. Dollar Amount of Equipment Inspected by DHS OIG 

District/State 
Subgrantee/UASI 

$ Amount 
Equipment 
Purchased 

$ Amount 
Equipment 
Inspected 

Percentage of 
Equipment 
Inspected 

District 2 $2,114,413 $661,130 31% 

District 8 $1,359,667 $303,014 22% 

District 10 $2,235,427 $706,801 32% 

State Police $  706,823 $562,145 80% 

Board of Animal Health $ 35,411 $  8,078 23% 

City of Indianapolis $3,252,282 $2,725,913 84% 

TOTAL $9,704,023 $4,967,081 51% 

Source: DHS OIG Analysis and Inspection of Equipment. 

We performed limited transaction testing of UASI expenditures. At the time of our first 
visit to the Indianapolis Urban Area in February 2012, the City of Indianapolis had 
requested reimbursement for $257,000 in expenditures.  When we returned in May 
2012, IDHS was in the process of reviewing about $4 million in reimbursement requests.  
Due to time constraints and IDHS’ ongoing processing of invoices, we limited our review 
to interviewing program officials about their strategic planning and risk analysis process 
and inspecting selected equipment purchased with UASI funding. 

We relied on data processed by the Indiana Grant Management System that contained 
information on the grant funds awarded from FY 2008 through FY 2010. We conducted 
limited tests on this data and compared it with source documentation to ensure that the 
data were sufficiently reliable to be used in meeting our audit objective. 
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We conducted this performance audit between December 2011 and August 2012 
pursuant to the Inspector General Act of 1978, as amended, and according to generally 
accepted government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based upon our audit objectives.  We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objectives. 

www.oig.dhs.gov 17 OIG-13-45 

http:www.oig.dhs.gov


  
OFFICE OF INSPECTOR GENERAL 
     Department of Homeland Security 

Appendix B 
FEMA Management Comments to the Draft Report  
 

U.S. I}rplrtmcnl of Ilomrlllnd Sri:uri ly 
Wu hinglOl1. DC 20-172 

JAN 1 6 1013 

MEMORANDUM FOR: Anne L. Richards 
Assistant Inspector General ror Audits 
Office or Inspector General 

FROM: 
rr-
/- David J. Kaufman -;;i,,:...... ~~

Associate Administrator ror 
Policy. Program Analysis and International Arfairs 

SUBJECT: Response to GIG Draft Report: ''The State of I"dialla 's 
Managemeflt a/State Home/and Sec/wiry Program and Urb(m 
Areas Security Initia/iI'c Grams Awarded During Fiscal Ycws 
2008 Through 20/0"· - OIG Project '0.12-100-AUD-FEMA 

Thank you ror the opportunity to comment on thc draft report. The findings in the report will be 
used to strengthen thc effectivcness and efficiency of how we execute and measure our 
programs. We recognize the need to continue to improve the process, including addressing the 
recommendations raised in this report, Our responses to the recommendations are as follows: 

OIG Recommendation # 1: Require the Executive Director, Indiana Dcpartment or Homeland 
Security, to include measurable objectives with realistic target dates for completion in the State 
and urban area homeland security stratcgies, 

FEMA Respo nse: FEMA concurs with this recommendation, The Assistant Administrator of 
the Grant Programs Directorate (GPO) shall require the State or Indiana and the Indianapolis 
Urban Area to update their respective Homeland Security Strategies. ensuring the strategies 
include measurable target levels of performance, as well us objectives that life specific, 
measurable, achievable, results-oriented, and time-limited, and an appropriate evaluation, State 
of Indiana and the Indianapoli s Urban Area shall submit the revised Homeland Security 
Strategies to GPO for review within six months after issuance of the 010 final report. 

FEMA requests thi s recommendation be reso lved and open pending the complet ion, submission 
and review of the strategy revisions. The estimatcd completion date (ECO): September 30, 
2013. 

OIG Recomme nd ation #2: Require that for all ruture grants, the Indiana Department or 
Homeland Security's Grams Management Section comply with the requirements as stated in 
DHS ' Homeland Security Grant Program Guidance and Application Kits to obligate grant funds 
to subgramees within 45 days and to document Ihe commi tment of those funds. 
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FEMA Response: FEMA concurs with this recommendation. The Assistant Administrator of 
the Grants Programs Directorate shal1 require Indiana Department of Homeland Security's 
Grants Management Section to assess and streamline (where possible) processes and procedures 
for obligating funds to sub grantees. The Indiana Department of Homeland Security shal1 report 
to GPO the results of this assessment and potential steps to be taken to expedite the obligation of 
funds to the subgrantees within 90 days after the issuance of the OIG final report. 

FEMA requests this recommendation be resolved and open pending the completion of the 
corrective action. The ECD: June 28, 2013. 

OIG Recommendation #3: Require the Indiana Department of Homeland Security to enforce 
the inventory requirement provisions of 44 eFR 13,32(d) and its own internal guidance. 

FEMA Response: FEMA concurs with this recommendation, Within 90 days of issuance of the 
final report. the Assistant Administrator of the Grant Programs Directorate shall require the 
Indiana Department of Homeland Security to submit written policies and procedures addressing 
the requirement provisions of 44 CFR 13.32(d) as well as any internal guidelines along with 
documentation detailing how the Indiana Department of Homeland Security will correct the 
deficiencies outlined in the final audit report and communicate requirements with subgrantees 
more effectively. 

FEMA requests this recommendation be considered resolved and open pending the corrective 
actions stated above. The ECD: June 28, 2013. 

OIG Rec:ommendation #4: Limit the number of extensions granted to the period of 
perfonnance for Homeland Security Grant Program grants. 

FEMA Response: FEMA concurs with this recommendation. FEMA notes that per Secretary 
Napolitano's guidance issued on February 13,2012 titled "Guidance 10 State Administrative 
Agencies to Expedite the Expenditure o/Certain DHSlFEMA Grant Funding," and subsequent 
lnfonnation Bulletin (IB) No. 379, extensions to the initial period ofperfonnance identified in 
Homeland Security Grant Program grants will be considered on1y through fonnal, written 
requests to the grantee's respective GPO Program Analyst and must contain specific and 
compelling justifications as to why an extension is required. Extensions are granted on1y due to 
compelling legaJ , policy, or operational challenges. FEMA's enforcement of this policy has 
limited the number of extensions granted. 

FEMA believes this satisfies the intent of the recommendation and requests this recommendation 
be resolved and closed. 

OIG Recommendation #5: Work with the Indiana Department of Homeland Security to 
develop procedures to closely monitor the progress of subgrantees that request extensions to the 
period of perfonnance and hold them accountable if they do not meet Homeland Security Grant 
Program project milestones. 

2 
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FEMA Response: FEMA concurs with this recommendation. Within 90 days of receipt of the 
issuance of the OIG report, the Indiana Department of Homeland Security is required by the 
Assistant Administrator of the Grants Programs Directorate to dcvelop and submit subgrantee 
monitoring procedures that are compliant with federal requirements and address accoWltability 
of those subgrantees that request extensions to the period of perfonnance and do not meet their 
project milestones. 

FEMA requests this recommendation be resolved and open pending submission and FEMA 
approval of the stated corrective actions. The ECD: JWle 28, 2013. 

Thank you for the work that you and your team did to better infonn us throughout this audit. We 
look forward to the final report. Please direct any questions regarding this response to Gary 
McKeon, FEMA's Chief Audit Liaison, at 202-646-1308. 

3 

 
  

www.oig.dhs.gov 20 OIG-13-45 

http:www.oig.dhs.gov


OFFICE OF INSPECTOR GENERAL 
       Department of Homeland Security 

Appendix C 
State of Indiana Management Comments to the Draft Report  

MITCHEll E. DANIELS, Jr., GovornorSTATE OF INDIANA 

L eadership 'or M SMre and Secure Indi Mna 

JotJoph E , WalntJcott, Jr., EXOGutivo Direc tor 
Indiana Department o( Nomeland Security 

Indian. C;ovemtrlflnt IJtJnter:iouth 
302 w....t W_""""on Slmol 

IndiDtUJPOIi$. IN 49204 
3f7-232·3IJEIO 

D=e:", I,IC, 10,20 12 

M " Anne R ich ords 
A!':.~i!<;lnnt Im:pcctnr Ocncml for Andi t!<; 
Office of Ioll:peelo r GCllerol; Deportment o fHo'lielond Security 
245 M",my Drive, SW, n\lilding 4 IO/Moi l St£)P 2t.OO 
Was hinSto n, DC 20528 

D .. "" M". Rid", ... I". 

TI,i 1\; letter is in ,-'::S I)()Il;wl to the Audit Report o rthe State or I"d iana's M a n agement of State I lol1lela" d 
S ccu rity P''OSI'OI1l a nd U rbon Arens Security Ini t int lve Grnnrs Awnnlcd during F iSCJII V e lln; 2008 through 
2012 (010 Project No. 12- 100 AUD Fl:iMA). Purs uant to Public Lnw 110-53, Implementing 
R ... ""ulI lI lI .. lIllllli""" "r l.it .. 911 I COlllllli !':.<; ion A.:t 01"2007, a s a mcndoxl, II I·cquin:d audit was conduetcd hy the 
Ik llll1111lcnt of H o nll:llInd Secu rity (DHS) Office o fln GllCcto r GeneruT (OIG) for the aforcnlllntioned G rants;. 

T ill'; 1",jill"" Slrnl.eW" rv, H UII".h",u St:c • ..-ity WIIS <It:vt:luIJ"u ,,,,<I ".,jJn)v"u IJ:,,, ...... I ( >II I"., H UIII., I"",1 
S.:eurily "n:,;id':Iltilil Dirvetiv<:lHSPD-8 rc l cll~cd o n Decemoor 17, 2003. 

T hi!: IIlcliAIiA ~ltlTC Srmlcgy WA!'; Ihe n e irculmed for review nnd inplll hy All s lAkeho lcieno: in nee emher 
2007. Tho Indi ona Stllla SlI'a togy WAS /inal izcd, approvoxl and adopted by tha Indiano Cou nte,' Torrorit;1lI 
""d SeclIl";ly Cvu""i1 i" Fd.>fl"" y ur200R. At 11",1 ti" ." FEMA· ,., 1O" l'fu ... ,,1 vrt l ,,, '"dill'''' Sh.te Slf""'~ 
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nhj ccTi vc.~ Are nmlti_yt'"..n r pmjec:l l';. Whi le vArion!'; nl'lpccl !1; n fn prnj cci mAy he eomrlereci wiTh one yenr o f 
fund ing., tho complelion ol' lhe entire projoci wos re l ialll UllOli fundi ng lrom fulure g rant years. 

The CI"'Nllt IndiAnll- Slnlt(OSY (0" Homeland Security il: l>¢i"S re ... ised ond updll ted at th is time. IDHS 
plnm. te) s"b",;1 Ihi :s d ocument to FEMA 101' their I'Cview n nd apilroval with in Ihe li rst qUArter 0 1"20 13 
flIul will inc illne 1I-p ooifie, JlI"Ojecl oriented memmmh ic mi leslOn=, 

2. arm" d ""'rtf 1 dl"r 

The Tml,,,,," Dcpurlmcnt or H o m.:.IOlld Secu"i ty (IOHS) IlCkIlOwlcdJl.(o9 thllt 101'11101 awor d l(Ou(Orn of 
o hl iCfllion were IlOt ~nl to Ollr gmllt .c:n h-recipiclll 1/. for the 2 00R find 2009 ' ·lo l11clnl101 Sccurity Omnt 
Program ( H SG I') grunt alVard!: to includ(O the Urban AreaG Security Initi lltive (UAS I) w ithin the 45-dlly 
li,"(:fuII"c. We "Iso uekllowledgc tlmt Itln n nl oward leller.c: "robligalio n we,'e no t pro vided lo r our 
in tc n ud lDHS proj ects and os well as Indialltl SUlle A gency pOl1ncn . 

Th is oversight o n Ihe port of TDHS was out l ined 10 IDHS as n result of n m onitoring vi.c:it in t he s Ulnmer 
0 1'2010. 111<:11"(010,,(0 , as pllrt of the monito r illg rCfK)11, IIJHS h aG made II cOllcerted eno rt to rectity Ihil: 
mUllito rillg ousc,· ... "li" " . As or Aug UST or2010, IOHS hilS Ilrepn, ed and sent ro rmllt Telte,'s o f o blignlioll 
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to our local sub-recipients as well as our state partners and our own internallDHS partners. We fee l as 
though we have corrected (his issue by providing the obl igation letters within the 45-day requirement for 
the2010, 2011 and 2012 HSGP gronls. 

The UASI grant award is somewhat different and is a process based on a committee consisting of 
members of the slate and the Indianapolis Urban Area (including both Hamilton and Marion Counties). 
The award and obligation of the UASI grant funding is based on the decisions made by the members of 
this group. While this docs not negale the need for a fonnal obligat ion letter, all local UASI panners arc 
the prime decision makers for approved UASI initiati ves. 

3. Egflipmeltl lll veutorie.\' 

The Indiana Depanment of Homeland Security realized a great need for an employee in the Grunts 
Management Bronch solely dedicated to the daunting task of grant monitoring. This staff position was 
created and the fi rsllDHS Grants Compliance Monitor was hired in January 2009. During the initial 
months of this undertaking, the entire grant monitoring program was created, vetted and approved by 
JDHS management. This process culminated in the "Compliance Monitoring for Preparedness Grants 
Managed by the iJldiana Depanmcnt of Homeland Security" origina lly writtcn in May 2010 and revised 
in September 20 I I. 

Many positive steps have been taken to address the equipment inventory concerns in the Inspector 
General's Audit Repon. 

In 2008, IDHS created an Adm inistrative Plan for Gmnt Programs Administered by the Indiana 
Department of Homeland Security, requiring al l grantees to conduct a physical equipment 
inventory and submit the repon to IDHS with their quanerly progress repon due on April 15~· of 
each year, 

An equipment inventory spreadsheet tool was created in latc December 2010 by our grants 
compliance monitor to assist sub-recipients. This tool contained all of the information fields as 
required by 44 CFR 13.32(d) and is available for usc by our sub-rec ipients. This tool was not 
required to be used by thc locals as long as they already had an cstablished system for 
inventory/equipment control and that it too met all of the fede ral inventory requirements. 

• In the summer of2011, IDHS launched a new module within the Indiana Gr<lI1ts Management 
System (iGMS) called the Equipment Inventory Module. This tool was creatcd in rcsl>onse to 
requests from our sub-recipients and provides a standardi7.ed process for assistance with the 
inventory/equipment control documents requirement. The Equipment Inventory Module has 
been modified/changed as suggestions from our local panners have used the module. Again, 
th is is a tool for our grant sub-recipients to usc at their discretion. 

In January 20 12 a comprehensive Information Bu lletin No. 12·01, Subject: Equipment 
Inventory Requirement for Preparedness Grants, was disseminated to all of our sub-recipients. 
This Infonnation Bulletin outlined the requirements ofCFR44 I 3.32(c) with an annual due date 
of April 15111

• 

For 2008 and 2009 HSGP, the Grant Guidance Document indicates that lDHS and sub-grantecs 
are required to: 

o 5.10 - Equipment Marking. Applicants are advised that, when practicable, any 
equipment purchased with grant funding shall be prominently marked as follows: 
"Purchased with funds provided by the U.S. Department of Homeland Security." 

For 2010 IISGP the Gront Guidance Document indicates the following is the requirement: 

An Equal Opportunity Employer 
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o 5.10 - Equipment Marking. Awardees may consider marking equipment in the 
fo llowing manner, "Purchased with funds provided by the U.S. Department of 
Homeland Security," in order to fac ili tate their own aud it processes, as well as Federa l 
audits and monitoring visits, wh ich may result from receiving federal fu nding. 

• Clearly the above cited documents indicate that equipment marking requirements is required 
"when practicable" (2008/2009 HSGP) and each sub-recipient "may considcr marking 
equipment" (2010 HSGP). It appears there is an allowance of discretion on the pan of our sub
recipients for the purpose of equipmcnt marking. 

4. PerfOrmauce Perioll ExlemiOlI.f 

'111e Indiana Department of Homeland Security recogn izes thnt requests fo r extensions to performance 
periods appear to be excessive. To remedy that situation, lOl lS has instituted a poliey that "tightens up" 
the justificat ions for extcnsions ofpcrformance periods and also limits the number of approved 
performance period extensions. 

Specifically, lDHS Infonnation ])ullelin 12.G005 dated October 3, 2012 (attached) definit ively outl ines 
the pcrfonnancc periods for 201 1- 12 HSGP fu nds and 201 [ EM PG funds and all subsequent grants. 

For 20 I I HSGP grants the following applies: 
Perfomlance periods for this grant will not be approved past the dale of March 1,2013. 
A thirty (30) day extcnsion (March 31, 2013) may be approved upon request to the Grants 
Management Branch Chief. 
Any request for an extcnsion of the performance period past this timc will requ ire the requester 
to submil their justification and complete and submit a spending plan. 
If the extension is approved, the requestor will receive notification of the approval through 
iGMS. 

For the 2012 HSGP grants the following applies: 
An in itial six (6) month performance period will be approved. 
A thirty (30) day extension may be approved upon request to the Grants Managemclll Branch 
Chief. 
Any request for nn extension of the perfonnance period past this time will require the requester 
to subm it their j ustification and complcte nud submit a spending plan. 
If the extension is approved, the requestor will reecive notification of tile approva l through 
iGMS. 

IDHS fcels that these requirements for accountability will alleviate the need to request I>crfonnnnec 
period extensions to U.S. Department of Homeland Security. 

5. S,Ib-Rec;II;elll Gmll! Pr0l!re.\·.\· 

In addition to the limitations of tile perfonnance period for HSGP grants, project manager (PM) 
meetings are held month ly. These meetings provide Grants Management nn opportunity to meet with 
project managers to discuss thc progress of the grant funds awarded to them as project managcrs. This 
meet ing also outlincs the spending rates of each project managcr's sub-recipients. The Grants 
Management Branch Chief uses this process to emphasize to the PMs the need to contact their individual 
sub-recipients and havc a discussion with them regarding thei r spending rales and address any issues that 
the sUb-recipicnt may be facing such as a long bidding process, selection of vendors and possi ble 
equipment manufacture and/or shipment delays. All ofthcse discussions with the sub-recipients, the 
PMs and the Grants Management Branch Chief provide a clear picture of the status of grants. IDHS 
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fc.::: ls Ihis s le p goes n very long way in crenCing nn nllllosphere ofn<::<::Ollnl nbility for oi l of o u r gmnl 
l'o;:o..ip i O;: l lb. 
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Indiana Department of Homeland Security 

Information Bulletin 

Date: October 3, 20ll 

Bulletin No: 12.GOO5 

To: Al l District COordinators 
AIIIDHS Staff 
AlllDHS field Services Staff 
Al l Eml.'rgcnL"y M"n<lgcrncnl O;rL'Clor s 

from: Rill:hel WOOdill1 
Branch Chief, G rants Managemen t 

Subject: Performance Pertod End Da tes 

Purpose 
The purpose of this Inform"tlon Bu llet in is to p r ovine guidance and InfolTllatlon regarding the 
poliev for submission Clnd ClpproVClI of Performance Perioo End Oates. 

Bad<t:rou.,d 
In the past, the Indiana Departrne.,tof Home lan d Security I IDHS) has required that sub 
recipients of grant funds p rovide notes/justif icatio ns when requestins an extension of the 
perfo rmance per Iod end date. ThIs Information Bulletin updates that requIrement. 

Additional Guidance 

Beginning w it h the 20:11. 'SoMte Homeland s.c.:u rity Grant ISHSPj the following will <lpply: 

o Performance periods forthls grant 11'1111 not be approved past the dilte of Milrch 1 , 2013. 
o A thi rty (30) day extension IMarch 31, 2013) mily be approved upon reques t to the 

Grilnts Management Branch Chief. 
Any request for an extension o f the performance period p ast this time will require t he 
requestor to submit their Justification and comple te and submit a spending plan. The 
spendi ng plan form to be comp le ted Is attached to tills Information Bullet1n. Vour 
spending plan will be uploaded to the blJdget/project in question. 
If your extension is approved, you will receive notification of the approval through 
IGMS. 

For the 2011 Emergency M.magerroent Pefformance Grant (EMPG) the followi.lg w ill apply: 

o The Performance Period for t his sra n t will not be approved past the date of March 31, 
2013. 

o A thirty (30) dilY extension (Apr i l 30, 201 3 ) may be approved upon request t o the Grants 
Milnagement Bram:h Chie!. 
Any req uest for an extension of t h e performance pe r iod past th is time wi ll require the 
requestor to submit the ir Justifica t Ion and comple te and submit a spending plan. The 
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spending pl:oln form to be completed ~ ::I1t;>ched to this Information Bulletin. Your 
~pendinS p l::ln w ,1I b e uplaaded ta I he budget/praject in questioo. 

a If your eJltensbn is appro~'cd, yO .... lIoIi ll receive noti ficatfon af the LlpprovLlI t hroush 

IGMS. 

Forthe 2012 Siot c Homeland Security Gran t (SHSP) and the Emergency Manasement Pe rformance 
G • .an t I EMPG) t he followins will apply: 

o An Initial si)ll (6) month$ performa n ce per iod will be appro_d . 
o A th i. tv {:'KI) day ext ensi<Jn may b.e approved upon requ~t to t~ Grant" M;:on;:oeP.l"npnt 

B.ranch Chief. 
o AIlV requp.$t h;lr ;:on ~tenslon o t the performance per iod past th is. t im e wfU require the 

requestor to submit t heir Justlfi:atlon ilnd com plete and submit a Spend' fig plan. The 
spend ing plan form to be completed is anacf1ed to this Information BUlletin. Your 
spend ing plan will be uploaded 10 t he budg~l/proJect In question. 

o If vour elo"tensinn is approl'ed, 'fDu "",!II /"@ceiYe no t if icat ion of the approva l th rough 
IGMS. 

General 

If plan~ are IlOt received at Grants(!Ddh i In.gov by the assigned deadl ine, penaltl(!~ w ill be aSli (!ssed. 
penalties may Indude Items such as pladng a renr lctlon on creatinR RFEs and/or de' obliKation of rund5. 

QUe5tlons 
Please dirt!(;t Qutl~liv"~ ,t'!ita,dl llg lhls p l ogram to you, Distlil;t Emergency Manageillent Fie ld 
Courd irfatol Of it member of t he IDHS Granl5 Man agement ..-taff. Grants Management may be 
leach ed by e-mail atgr~nts@dhs.in.I!ov or by p h one ! t 317-234-5917. 

Page 2 of 2 
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Appendix D 
Description of Homeland Security Grant Program 

The HSGP provides Federal funding to help State and local agencies enhance capabilities 
to prevent, deter, respond to, and recover from terrorist attacks, major disasters, and 
other emergencies. It encompasses several interrelated Federal grant programs that 
together fund a range of preparedness activities, including planning, organization, 
equipment purchase, training, and exercises, as well as management and administration 
costs. Programs include the following: 

•	 The State Homeland Security Program provides financial assistance directly to each 
of the States and Territories to prevent, respond to, and recover from acts of 
terrorism and other catastrophic events.  The program supports the implementation 
of the State Homeland Security Strategy to address identified planning, equipment, 
training, and exercise needs.  

•	 The Urban Areas Security Initiative provides financial assistance to address the 
unique planning, equipment, training, and exercise needs of high-risk urban areas, 
and to assist in building an enhanced and sustainable capacity to prevent, respond 
to, and recover from threats or acts of terrorism and other disasters. Allowable 
costs for the urban areas are consistent with the SHSP.  Funding is expended based 
on the Urban Area Homeland Security Strategies. 

The HSGP also includes other interrelated grant programs with similar purposes.  
Depending on the fiscal year, these programs include the following: 

•	 Metropolitan Medical Response System 
•	 Citizen Corps Program 
•	 Operation Stonegarden (only applicable for FY 2010) 
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Appendix E 
State of Indiana Homeland Security Districts 

Source: Indiana Department of Homeland Security. 
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Appendix F 
Grant Transaction Flowchart 

www.oig.dhs.gov 29 OIG-13-45 

http:www.oig.dhs.gov


       

 

 
 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Appendix G 
Major Contributors to This Report 

Linda Howard, Director 
Robert Ferrara, Audit Manager 
Gary Crownover, Program Analyst 
Kathleen Hyland, Auditor 
Kendra Kellett, Program Analyst 
David Kinard, Auditor 
Ebenezer Jackson, Program Analyst 
Kelly Herberger, Communications Analyst  
Katrina Bynes, Independent Referencer 
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Appendix H 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Acting Chief Privacy Officer 
FEMA Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch   
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as appropriate 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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