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OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Washington, DC 20528 / www.oig.dhs.gov 

APR 3 2014 

MEMORANDUM FOR:	 Brian E. Kamoie 
Assistant Administrator 
Grant Programs Directorate 
Federal Emergency Management Agency 

FROM:	 Anne L. Richards 
Assistant Inspector General for Audits 

SUBJECT:	 Idaho’s Management of Homeland Security Grant Program 
Awards For Fiscal Years 2010 Through 2012 

Attached for your information is our final report, Idaho’s Management of Homeland 
Security Grant Program Awards For Fiscal Years 2010 Through 2012. We incorporated 
the formal comments from the Federal Emergency Management Agency Grant 
Programs Directorate and the Idaho Bureau of Homeland Security in the final report. 

The report contains four recommendations aimed at improving the State of Idaho’s 
management of Homeland Security Grant Program awards. Your office concurred with 
all four recommendations. Based on information provided in your response to the draft 
report, OIG considers recommendations #1, #2, and #4 unresolved and open. As 
prescribed by the Department of Homeland Security Directive 077-01, Follow-up and 
Resolution for Office of Inspector General Report Recommendations, within 90 days of 
the date of this memorandum, please provide our office with a written response that 
includes your (1) agreement or disagreement, (2) corrective action plan, and (3) target 
completion date for each recommendation. Also, please include information on 
responsible parties and any other supporting documentation necessary to inform us 
about the current status of the recommendation. 

OIG considers recommendation #3 resolved and open. Once your office has fully 
implemented the recommendations, please submit a formal closeout letter to us within 
30 days so that we may close the recommendation(s). The memorandum should be 
accompanied by evidence of completion of agreed-upon corrective actions and of the 
disposition of any monetary amounts. 

Please email a signed PDF copy of all responses and closeout requests to 
OIGAuditsFollowup@oig.dhs.gov. 

mailto:OIGAuditsFollowup@oig.dhs.gov
http:www.oig.dhs.gov
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Consistent with our responsibility under the Inspector General Act, we will provide 
copies of our report to appropriate congressional committees with oversight and 
appropriation responsibility over the Department of Homeland Security. We will post 
the report on our website for public dissemination. 

Please call me with any questions, or your staff may contact John E. McCoy II, Deputy 
Assistant Inspector General for Audits, at (202) 254-4100. 

Attachment 

www.oig.dhs.gov 2 OIG-14-61 
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IBHS  Idaho Bureau of Homeland Security 
OIG  Office of Inspector General 
SHSP State Homeland Security Program 
SPR state preparedness report 
THIRA Threat and Hazard Identification and Risk Assessment 
 
 
 

 

 
 

www.oig.dhs.gov  OIG-14-61 


http:www.oig.dhs.gov


       

  

 

  
 

 

 
 

 

 
 

 
  

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Executive Summary 

Public Law 110-53, ImplementingfRecommendationsfoffthef9/11fCommissionfActfoff 
2007, requires the Department of Homeland Security Office of Inspector General to 
audit individual States’ management of State Homeland Security Program and Urban 
Areas Security Initiative grants. This report responds to the reporting requirement for 
Idaho. 

The audit objectives were to determine whether Idaho used State Homeland Security 
Program grant funds in accordance with the law, program guidance, state homeland 
security strategies, and other applicable plans. We also addressed the extent to which 
funds awarded enhanced the ability of Idaho grantees to prevent, prepare for, protect 
against, and respond to natural disasters, acts of terrorism, and other manmade 
disasters. The Federal Emergency Management Agency (FEMA) awarded Idaho about 
$14.5 million in State Homeland Security Program grants during fiscal years 2010 
through 2012. Idaho does not have a FEMA-designated urban area; therefore, it did not 
receive Urban Areas Security Initiative grant funds. 

In most instances, Idaho distributed, administered, and spent State Homeland Security 
Program grant funds in compliance with applicable Federal laws and regulations. 
However, Idaho could improve its grant oversight, its progress measures for 
preparedness improvements, and the timeliness of obligating grant funds. 

We made four recommendations to FEMA, which when implemented, should 
strengthen program management, performance, and oversight of Idaho’s State 
Homeland Security Program. FEMA concurred with all four recommendations. 
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Background 

The Department of Homeland Security (DHS) provides Federal funding through the 
Homeland Security Grant Program (HSGP) to assist State and local agencies to prevent, 
prepare for, protect against, respond to, and recover from acts of terrorism, major 
disasters, and other emergencies. Within DHS, FEMA is responsible for administering 
the HSGP. The HSGP is designed to fund a wide range of preparedness needs, including 
planning, organization, equipment, training, and exercises. The State Homeland Security 
Program (SHSP) falls under the HSGP. Appendix D contains a detailed description of the 
grant programs that constitute the HSGP. 

HSGP guidance requires a state administrative agency to administer and manage grant 
funding awarded under the HSGP. In July 2010, the Governor of Idaho designated the 
Idaho Bureau of Homeland Security (IBHS) as the state administrative agency. As such, 
IBHS is responsible for managing the SHSP in accordance with established Federal 
guidelines and for allocating funds to local, regional, and other Idaho government 
entities. Under the leadership of its director, IBHS has four primary branches—Grants, 
Preparedness and Protection, Response and Recovery, and Communications. 

During fiscal years (FY) 2010 through 2012, FEMA awarded Idaho SHSP grant funds 
totaling about $14.5 million. The State does not have a FEMA-designated urban area 
and did not receive Urban Areas Security Initiative Grant funds. Idaho subsequently 
issued 180 subgrant awards totaling $11.6 million to local jurisdictions and special 
teams, with the remaining $2.9 million allocated to state projects. Geographically, Idaho 
is the fourteenth largest state and has 44 counties divided across 7 field regions. 
Appendix E contains a map of these counties and regions. Idaho is a major resettlement 
hub for refugees from other countries and has five federally recognized Native American 
tribes. 

Figure 1 shows SHSP funding levels for Idaho for FYs 2008 to 2012. SHSP funding 
averaged $4.85 million annually for FYs 2010 through 2012, the period covered by our 
audit. The State received its highest level of SHSP funding in FY 2010; funding declined 
by $3.81 million from FY 2010 to FY 2012. Appendix A contains details on the objectives, 
scope, and methodology of this audit. 
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Figure 1. SHSP Funding Levels, FYs 2008 through 2012 
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Source: DHS Office of Inspector General (OIG) 

Results of Audit 

In most instances, Idaho used SHSP grant funds in compliance with applicable Federal 
laws and regulations. However, the State did not: 1) provide adequate grant oversight, 
2) include specific progress measures for preparedness improvements, and 3) obligate 
grants funds within the 45-day requirement. 

Grant Oversight 

In FYs 2010 through 2012, IBHS did not adequately oversee its subgrantees to 
ensure that they managed their SHSP grants in compliance with Federal 
requirements. IBHS did not have a plan for onsite monitoring to review 
subgrantee grant records to ensure compliance with grant requirements. Also, 
IBHS and its subgrantees did not properly manage equipment inventories and 
property records. 

Monitoring 

According to the Office of Management and Budget Circular A-133, Compliancef 
SupplementfPartf3,fSectionfM,fSubrecipientfMonitoring, dated June 2010, March 
2011, and June 2012,fgrantees are responsible for monitoring subgrantees’ use 
of Federal awards through reporting, site visits, regular contact, or other means. 
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Also, according to Title 44 of the Code of Federal Regulations (CFR) §13.40 – 
MonitoringfandfReportingfProgramfPerformance,fgrantees are responsible for 
managing the day-to-day operations of grant- and subgrantee-supported 
activities, and for ensuring grant recipients comply with applicable Federal 
requirements and achieve program performance goals. 

At the time of our audit, IBHS had conducted two financial monitoring site visits 
of subgrantees to review FY 2010 grant funding and had not conducted any site 
visits related to FYs 2011 and 2012 grant funds. IBHS’ Grants Branch splits 
monitoring responsibilities between the Finance Section, which is responsible for 
onsite monitoring and reviewing quarterly financial and semi-annual reports, and 
the Logistics Section, which is responsible for equipment monitoring. During the 
3-year performance period of the FY 2010 grant, the Finance Section conducted 
two onsite visits of subgrantees who had received FY 2010 SHSP funds. 

According to IBHS officials, although they have “regular and constant” contact 
with subgrantees, they have not “done well” in their onsite monitoring to ensure 
that subgrantees are complying with laws and regulations. An IBHS official 
explained that, as of January 2013, their monitoring plan only included SHSP 
grants awarded through FY 2009, and their planning efforts for FYs 2010 to 2012 
grants began in 2013. The officials recognized the need to improve their 
monitoring and had developed a robust onsite monitoring schedule for FYs 2013 
and 2014. 

At the time of our audit, the Logistics Section had conducted equipment 
monitoring site visits for 4 of 44 counties to review equipment purchased with FY 
2010 SHSP grant funds; it had not conducted any site visits for equipment 
purchased with funds from FYs 2011 and 2012. Table 1 shows the value of the 
equipment we examined at the local counties, the Boise Police Department 
Fusion Center, and at hazardous material (hazmat) and bomb squad “special 
teams” subgrantees. As of June 2013, IBHS had not conducted onsite reviews for 
any of this equipment. 

Without adequate financial and equipment monitoring of subgrantees, IBHS 
cannot be assured that grant funds are being used as intended. 
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Table 1. Total Value of OIG-reviewed Subgrantee Equipment from FYs 2010-2012* 

Subgrantee Value of 

Equipment 
Sample 

IBHS Site Visits  

Ada County $99,256.50 None 
Bannock County $104,086.26 None 
Bonneville County $121,522.69 None 
Canyon County $586,826.37 None 
Kootenai County $394,808.90 None 
Twin Falls County $78,367.96 None 
Region 3 Bomb Squad $11,884.49 None 
Region 3 Hazmat $6,432.01 None 
Region 4 Bomb Squad $36,324.49 None 
Region 7 Bomb Squad $17,775.50 None 

Subtotal Local County Jurisdictions and 
Special Teams 

$1,457,285.17 None 

Boise Police Department Fusion Center $40,950.23 None 
FY 2010 to 2012 Total $1,498,235.40 

Source: DHS OIG 
*Although IBHS conducted four site visits of equipment purchased with FY 2010 funds, this equipment was 
not included in our sample because those sites did not meet our selection criteria. 

Subgrantee Procurements 

According to 44 CFR §13.36 – Procurement and 44 CFR §13.42 – Retentionfandf 
accessfrequirementsfforfrecords, grantees and subgrantees are required to 
maintain records detailing the significant history of a procurement; and all grant 
financial and programmatic records should be maintained for at least 3 years 
after the end of the grant period. 

Idaho did not ensure that subgrantees maintained adequate documentation 
supporting the procurement of equipment and services purchased with grant 
funds. Local jurisdictions typically followed the IdahofCode Title 67 Chapter 28, 
PurchasingfbyfPoliticalfSubdivisions,ffor procurement procedures. IBHS’ Grants 
Branch relied on local jurisdictions to follow applicable procurement procedures 
when selecting vendors for grant purchases. Prior to approving purchases, IBHS 
did not verify that subgrantees followed appropriate procurement procedures, 
nor did it monitor subgrantees in a timely manner to ensure that, pursuant to 
Federal regulations, they maintained and retained adequate procurement 
records. At the local level, subgrantee grant coordinators were not fully aware of 
the CFR requirement to maintain adequate historical supporting documentation 
for procurements and did not know how this requirement differed from state 
procurement requirements. As a result, subgrantees typically followed the state 
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code for procurement record retention. For example, a sole source contract was 
not fully documented because negotiations over the phone were not 
documented. 

Without verifying that subgrantees maintain proper procurement records, the 
State cannot guarantee that subgrantees are obtaining the best value for 
equipment and services purchased.  

Inventory Management 

According to 44 CFR §13.32 � Equipment, for equipment acquired with grant 
funds, the state and its subgrantees must maintain property records that include 
the property’s description, identification number, source of the property, 
titleholder, acquisition date, cost including percentage of Federal participation, 
location, use and condition, and ultimate disposition. Every 2 years, a physical 
inventory of the property must be taken and the results reconciled with property 
records. 

We reviewed a sample of equipment property records maintained by IBHS and 
determined that it did not always comply with property record requirements. 
IBHS developed a process to track all the grant-funded equipment purchases, 
which includes a searchable database and is considered a best practice by FEMA 
and IBHS. However, the database does not include all required property record 
elements. For example, not all records included a unique identification number, 
such as a serial number. According to the Logistics Division, this sometimes 
occurred because the Accounting Department did not always forward serial 
numbers from vendor invoices to the Logistics Division, which is responsible for 
the equipment tracking database. The condition and use of the property and its 
ultimate disposition were also missing from the database. Finally, information on 
the location of equipment was not always specific. 

Subgrantees also did not comply with property record and inventory 
requirements in the CFR. Specifically, property records maintained by the 
subgrantees were missing some required information, and only two of the 
subgrantees met the requirement to conduct a physical inventory of equipment 
every 2 years.fAccording to most of the subgrantees we visited, they were not 
aware of the CFR property record requirements, although the regulation is 
included in IBHS’ award letter to subgrantees. Some of the subgrantees also said 
they were not aware that they needed to keep an inventory of equipment 
purchased with SHSP funds. 
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IBHS also did not adequately monitor the subgrantees to ensure they maintained 
complete property records and conducted required physical inventories of 
equipment purchased with SHSP grant funds from FYs 2010 through 2012. IBHS 
recently developed an equipment monitoring plan to monitor all 44 counties 
over 3 years, but the plan does not include a review of subgrantee inventory 
records. The Finance Section monitors inventory records during site visits. 

Without compliance with property record and inventory requirements, the State 
cannot ensure that assets procured with grant funds are properly safeguarded, 
are in good condition, and are available when needed to prevent, prepare for, 
protect against, and respond to natural and manmade disasters. 

Recommendations 

We recommend that the Assistant Administrator, Grant Programs Directorate 
require IBHS to: 

Recommendation #1: 

Develop a regular monitoring plan and schedule to ensure that subgrantees 
comply with Federal requirements for maintaining grant records. 

Recommendation #2: 

Evaluate and update current methods used to record state and subgrantee 
equipment purchases to ensure property records include all federally required 
data elements and ensure that physical inventories of equipment are conducted 
pursuant to Federal regulations. 

Management Comments and OIG Analysis 

FEMA’s and IBHS’ Responses to Recommendation #1: 
FEMA and IBHS concurred with recommendation #1. However, IBHS did not 
agree with our assessment that IBHS did not adequately monitor subgrantees in 
FYs 2011 and 2012. Because there were few or no expenditures during these 
fiscal years, IBHS deemed it more cost effective to monitor the grants during the 
periods when funds were actively obligated. IBHS included the list of subgrantee 
monitoring visits completed in 2013 and the monitoring schedule for 2014. 
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According to IBHS, under the more aggressive 2014 schedule, it will monitor 
subgrantees every 2 years. 

FEMA agreed to require IBHS to submit a monitoring plan that ensures 
subgrantee compliance with Federal requirements for maintaining grant records 
and includes IBHS’ rationale for selecting subgrantees for desk reviews and site 
visits. FEMA requested that the recommendation status be changed to resolved 
and open, with an estimated completion date of September 30, 2014. 

OIG Analysis: 
FEMA’s and IBHS’ proposed actions meet the intent of recommendation #1, but 
the recommendation will remain unresolved and open pending our review of the 
following FEMA-provided documents: 1) a detailed monitoring plan with 
milestone dates for desk reviews and site visits, 2) a documented methodology 
used to select subgrantees for monitoring, and 3) updated policy and procedures 
with effective dates for implemented actions. 

FEMA’s and IBHS’ Responses to Recommendation #2: 
FEMA concurred with recommendation #2; IBHS did not concur. IBHS asserted 
that our finding regarding property records was based on the equipment 
tracking database (Equipment Tracker), which tracks HSGP subgrantee 
equipment purchases. According to IBHS, Equipment Tracker was not designed 
or intended to replace the State Fixed Assets System, which IBHS believes meets 
the CFR requirements, or subgrantees’ inventory procedures. IBHS also noted 
that we incorrectly referenced the IdahofPurchasingfGuide, which includes 
regulations for state purchases, not for purchases made by local jurisdictions; 
IBHS identified Title 67, Chapter 28 of the IdahofCode as the correct reference. 
According to IBHS, the Federal and state regulatory guidance it provides 
subgrantees in application packages is sufficient, and it is the subgrantees’ 
responsibility to determine which requirements to follow for their procurement 
procedures. Nevertheless, IBHS has included additional checks in its monitoring 
procedures to ensure subgrantee procurement records comply with the CFR. 

FEMA will require IBHS to submit an updated methodology for recording state 
and subgrantee purchases to ensure property records include all federally 
required data elements and to ensure it conducts physical inventories of 
equipment, pursuant to Federal regulations. FEMA requested that the 
recommendation status be changed to resolved and open, with an estimated 
completion date of September 30, 2014. 
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OIG Analysis: 
The actions proposed by FEMA and IBHS partially meet the intent of 
recommendation #2. Specifically, FEMA proposed actions to address inventory 
and property record deficiencies; however, it did not identify actions to correct 
deficiencies related to subgrantee procurements. 

At the time of our audit, IBHS informed us that Equipment Tracker was the 
central database it used to track all grant-related equipment purchases and 
other pertinent information. Therefore, we used this database to determine 
whether IBHS met the requirements for equipment purchased with grant funds. 
We understood that the Idaho Fixed Assets System was used only to track 
information on state purchases. We reviewed state equipment purchased with 
grant funds and did not identify any deficiencies. Because the CFR requires 
maintenance of adequate property records for all equipment purchased with 
grant funds, as the grantee, IBHS is responsible for ensuring that both the State 
and its subgrantees meet this requirement. 

The IdahofCode is now included in the report as the correct reference for 
purchases by local jurisdictions. 

Although IBHS informs its subgrantees of the codified requirements in 
application packages, at several subgrantee sites we reviewed, the grant 
coordinators did not fully understand the differences between the IdahofCode 
and CFR requirements for maintaining and retaining procurement records. As a 
result, subgrantees typically followed state requirements for retaining these 
records. As the grantee, Idaho is responsible for ensuring that subgrantees 
understand how to correctly apply Federal and state regulations. The State must 
also ensure that subgrantee procurement records include adequate historical 
documentation and comply with CFR requirements through regular and 
consistent monitoring of subgrantee activities. 

This recommendation will remain unresolved and open until FEMA provides us 
with IBHS’ documented methodology, pursuant to Federal regulations, to 1) 
record, track, and inventory SHSP equipment purchases and 2) monitor and 
review subgrantee procurement activities and records for compliance. 
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Measuring Preparedness Improvements
 

Neither IBHS’ state homeland security strategies nor its Threat and Hazard 
Identification and Risk Assessment (THIRA) included specific measures to track 
progress toward achieving its preparedness objectives. Without goals and 
objectives against which it can measure progress, IBHS will have difficulty 
evaluating the effect of grant expenditures on the State’s preparedness and 
emergency response capabilities. 

For FYs 2010 through 2012, IBHS prepared state homeland security strategies 
that aligned with the national priorities and mission areas in DHS’fStatefandf 
UrbanfAreafHomelandfSecurityfStrategyfGuidancefonfAligningfStrategiesfwithfthef 
NationalfPreparednessfGoalf(guidance), dated July 2005. According to the 
guidance, strategies should also include objectives that set tangible and 
measurable target levels of performance over time, against which actual 
achievement can be compared. The state strategies did not include measurable 
target levels of performance or goals and objectives with performance measures 
to track progress. Title 44 CFR § 13.40 (a) also requires monitoring of grant 
activities to ensure performance goals are achieved. IBHS officials acknowledged 
that the state strategies did not include specific measures, but noted that they 
did not actively use the current state strategy. They also said that, with FEMA’s 
development of the THIRA in FY 2012, they placed less emphasis on the strategy. 

In FY 2012, as required by FEMA, IBHS completed a THIRA to identify risk areas 
and assess overall capability gaps, as well as identify improvements resulting 
from grant-funded projects. According to FEMA’s evaluation of IBHS’ THIRA, the 
State needs to include more quantifiable measures for core capabilities and 
capability targets, which can be compared to actual achievements. Specifically, 
FEMA noted that the “desired outcomes” in Idaho’s THIRAfdo not always include 
measurable or quantitative descriptors. FEMA further commented that “terms 
such as, ‘coordinate,’ ‘ensure,’ ‘establish,’ and ‘stabilize’ all have subjective 
definitions that should be clarified and/or quantified.” Annually, the results of 
the THIRA are captured and prioritized in the state preparedness report (SPR) 
along with strategy goals to mitigate gaps. The SPR will also capture the State’s 
progress toward achieving goals through grant funded investments. 
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Recommendation 

We recommend that the Assistant Administrator, Grant Programs Directorate 
require IBHS to: 

Recommendation #3: 

Ensure that the state preparedness report contains measurable and quantifiable 
outcomes. 

Management Comments and OIG Analysis 

FEMA’s Response to Recommendation #3: 
FEMA concurred with recommendation #3. FEMA requested that the 
recommendation refer to the SPR rather than the THIRA as we had originally 
written because the SPR is the appropriate document to identify gaps in 
capabilities, prioritize capabilities, and chart the strategy to fill the gaps. On 
August 29, 2013, FEMA released a consistent methodology for determining risks 
in the ComprehensivefPreparednessfGuidef201:fThreatfandfHazardfIdentificationf 
andfRiskfAssessmentf(THIRA)fGuidef(CPG-201)fSecondfEdition. The guide 
describes a four-step process that jurisdictions can use to achieve desired 
outcomes and capability targets for each core capability. This approach allows a 
jurisdiction to establish its own capability targets based on the risks it faces. The 
next step ties investment justifications submitted in the grant application directly 
to identified needs and shortfalls. Grantees must identify and prioritize the core 
capability or capabilities, as well as capability gaps noted in the SPR, that the 
investment intends to address. They must also identify the specific outcome(s) of 
the investment. Taken together, the THIRA and the SPR identify capability needs 
and gaps, as well as show grantees’ progress in closing those gaps. FEMA reports 
the results of the capability assessments annually in the NationalfPreparednessf 
Report. Based on this information, FEMA requested that this recommendation 
be resolved and closed. 

IBHS’ Response to Recommendation #3: 
IBHS concurred with recommendation #3. The recommendation for this finding 
is based on the 2012 IBHS THIRA, which was the first year state administrative 
agencies were required to produce this document. According to IBHS, it was 
refining the 2013 THIRA and would include measurable and quantifiable metrics 
in the updated capability target statements. IBHS has now completed and 
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documented targets that set tangible and measurable target levels of 
performance in the 2013 THIRA, the 2014 IBHS strategic plan, and the 2013 SPR. 

OIG Analysis: 
As stated in our report, neither IBHS’ state homeland security strategies nor its 
THIRA included specific measures to track progress toward achieving its 
preparedness objectives. The scope of the audit was for FYs 2010 through 2012 
and did not include a review of the draft 2013 THIRA. Also, we were to 
determine whether the State developed an appropriate system to measure 
improvements in preparedness as a result of the grants. 

According to FEMA, use of the THIRA, the SPR, and investment justifications 
satisfies the intent of this recommendation and creates a methodology for 
measuring progress toward preparedness. We agree that the SPR is intended to 
measure progress toward closing capability gaps by identifying these gaps, 
prioritizing capabilities, and charting a strategy to filling the gaps. 

OIG has revised recommendation #3 as FEMA requested.  

The actions proposed by FEMA and IBHS meet the intent of recommendation #3. 
This recommendation will be considered resolved and open pending review of 
IBHS’ 2013 SPR. 

Timely Obligation of Funds 

IBHS did not obligate grant funds on a timely basis for the 11 subgrantees 
reviewed. For FYs 2010 through 2012, the State did not obligate any SHSP funds 
to subgrantees within 45 days of receipt of funds, as required by FEMA’s grant 
guidance. According to the guidance, there are four requirements for obligating 
grant funds: 

�	 

�	 

�	 
�	 

There must be some action to establish a firm commitment on the part of 
the awarding entity; 
The action must be unconditional on the part of the awarding entity (i.e., 
no contingencies for availability of funds); 
There must be documentary evidence of the commitment; and 
The award terms must be communicated to the official grantee. 

IBHS did not meet the grant requirements because of its lengthy obligation and 
approval process. It fully obligated grant funds an average of 204 days after the 
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45-day requirement in FY 2010, 215 days in FY 2011, and 191 days in FY 2012. 
According to IBHS officials, they could not meet the 45-day requirement because 
of state and local processes. For example, once the award is received from 
FEMA, IBHS calculates its allocations for the various subgrantees, determines 
projects, and sets up the accounting structure, before sending subgrantee award 
packages. Also, at the local level, subgrantees typically need approval from their 
respective boards of commissioners, which in some instances can take more 
than 45 days. Untimely obligation of grant funds reduces the amount of time to 
use the funds, which could result in subgrantees needing to request grant 
extensions to complete projects or could lead to a reduction or termination of 
funding granted to the State. 

Recommendation  

We recommend that the Assistant Administrator, Grant Programs Directorate 
require IBHS to: 

Recommendation #4: 

Review and update its obligation and approval process to identify ways to 
streamline the process to work toward attaining the goal of obligating the funds 
to subgrantees within 45 days. 

Management Comments and OIG Analysis 

FEMA’s and IBHS’ Responses to Recommendation #4: 

FEMA concurred with recommendation #4. IBHS did not concur with this 

recommendation because it believes it met the 45-day requirement by sending 

application and award packages to subgrantees. 


FEMA will require IBHS to submit an obligation and approval process that 
streamlines the award process to ensure IBHS obligates funds within 45 days. 
FEMA requested that this recommendation be changed to resolved and open, 
with an estimated completion date of September 30, 2014. 

OIG Analysis: 
The action proposed by FEMA appears to meet the intent of recommendation 
#4. This recommendation will remain unresolved and open until we have 
reviewed IBHS’ submission to FEMA on streamlining its award process to meet 
the 45-day requirement. 

www.oig.dhs.gov 13  OIG-14-61
 

http:www.oig.dhs.gov


       

  

 

 
 

 

 

 

 

 

 
  

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Contingency Plans for Sustaining Core Capabilities 


In our draft report, we recommended that the FEMA Assistant Administrator, 
Grant Programs Directorate encourage IBHS to develop and implement a 
comprehensive contingency plan to sustain and/or prioritize capabilities should 
Federal grant funds continue to be reduced or eliminated. Neither FEMA nor 
IBHS concurred with the recommendation. 

Since FY 2012, FEMA has required HSGP grantees to prioritize sustaining existing 
capabilities over using grant funding to build new capabilities. FEMA requires 
grantees to substantiate this prioritization in their investment justifications and 
Biannual Strategy Implementation Reports. Although FEMA does not have the 
legal authority to require states to maintain and sustain capabilities in the 
absence of Federal grant funding, it uses administrative and policy procedures to 
ensure that grantees sustain grant-funded capabilities.  

With less funding available from Federal sources, the State will need to enhance 
its contingency planning to prioritize its grant-funded core capabilities and 
identify alternative sources to fund and sustain these investments. Without a 
contingency plan to sustain its preparedness capabilities, in the event of reduced 
Federal funding, the State’s ability to prevent, protect against, mitigate, respond 
to, and recover from terrorist attacks and major disasters may be diminished. 

We recognize that FEMA does not have the statutory authority to require IBHS to 
develop and implement a comprehensive contingency plan. As a result, we have 
withdrawn the recommendation and adjusted the Executive Summary and 
Results of Audit sections accordingly. 
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Appendix A 
Objectives, Scope, and Methodology 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was 
established by the HomelandfSecurityfActfoff2002 (Public Law 107-296) by amendment 
to the InspectorfGeneralfActfoff1978. This is one of a series of audit, inspection, and 
special reports prepared as part of our oversight responsibilities to promote economy, 
efficiency, and effectiveness within the Department. 

Public Law 110-53, ImplementingfRecommendationsfoffthef9/11fCommissionfActfoff 
2007, as amended, requires DHS OIG to audit individual states’ management of State 
Homeland Security Program and Urban Areas Security Initiative grants. This report 
responds to the reporting requirement for the State of Idaho.  

The objectives of the audit were to determine whether Idaho used State Homeland 
Security Program grant funds in accordance with the law, program guidance, and state 
homeland security strategies, and other applicable plans. We also addressed the extent 
to which funds awarded enhanced the ability of Idaho grantees to prevent, prepare for, 
protect against, and respond to natural disasters, acts of terrorism and other manmade 
disasters. 

Together, HSGP and its five interrelated grant programs fund a range of preparedness 
activities, including planning, organization, equipment purchase, training, exercises, and 
management and administration costs. Only SHSP funding and equipment and programs 
supported by SHSP grant funding were reviewed for compliance.  

The scope of this audit included the plans developed by the State to improve 
preparedness and response to all types of hazards, as well as the goals and objectives in 
those plans; the measurement of progress toward the goals, and assessments of 
performance improvement resulting from this measurement. Table 2 shows the funding 
scope for the audit, which included SHSP grant awards for FYs 2010, 2011, and 2012.  

Table 2. The State of Idaho’s SHSP Awards (FYs 2010 through 2012) 
Grant Program 

State Homeland Security 
Program 

FY 2010 
$6,613,200.00 

FY 2011 
$5,137,205.00 

FY 2012 
$2,801,316.00  

Total 
$14,551,721.00 

Source: DHS OIG analysis of FEMA data 

The audit methodology included work at FEMA headquarters, state offices in Idaho, and 
various subgrantee locations in Idaho. Table 3 shows the value of the subgrantee grant 

www.oig.dhs.gov 15  OIG-14-61 

http:www.oig.dhs.gov


       

  

 

 
 

 

 

 

 

 

 

 

  
 

 
 

 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

awards from our sample selection. At each location, we interviewed responsible officials 
and reviewed documentation supporting state and subgrantee management of grant 
funds. 

Table 3. Value of FY 2010 to FY 2012 Subgrantee Awards Reviewed 
Subgrantee Total Value of Grant Awards 

Ada County $1,960,398.28 

Bannock County $460,647.00 

Bonneville County $559,813.89 

Canyon County $975,192.92 

Kootenai County $736,310.20 

City of Twin Falls $437,602.59 

Boise Police Department Fusion Center $124,500.00 

Region 3 Bomb Squad $76,000.00 

Region 3 Hazmat $78,000.00 

Region 4 Bomb Squad $60,000.00 

Region 7 Bomb Squad $76,000.00 

Total $5,544,464.88 
Source: DHS OIG 

We obtained all Idaho subgrantee grants awarded during FYs 2010 through 2012, which 
totaled $14.5 million. We validated the total subgrantee awards by reviewing Idaho’s 
grant allocation risk methodology for making subgrantee awards. Based on our review, 
we determined that the subgrantee awards were consistent with their methodology; 
therefore, we deemed the data reliable. 

We judgmentally selected a sample of 11 subgrantees with total awards of $5.5 million 
representing about 38 percent of the total grant dollars ($14.5 million) awarded to 
Idaho. We determined our sample based on the total expenditures reported by Idaho as 
of mid-May 2013. We considered sites that were in close proximity to one another due 
to budget, timing constraints, and travel restrictions. For each sample, we reviewed 
expenditures to determine whether these costs were supported and allowable under 
the grants. To observe and verify its existence at sample subgrantee sites, we also 
reviewed a judgmental sample of equipment procured with grant funds, valued at 
approximately $1.5 million for subgrantees and approximately $118,000 for IBHS.  

We conducted this performance audit between April 2013 and September 2013 
pursuant to the InspectorfGeneralfActfoff1978, as amended, and according to generally 
accepted government auditing standards. Those standards require that we plan and 
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perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based upon our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objectives. 
f 
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Appendix B 
FEMA Management Comments to the Draft Report 

1.! ."1. flt•Jlllr-frr•<'nt ,~r llomehmd Se!f..'udt.,
v-ashinglOt'l. DC 2e472. 

FEMA 

JAN 2 4 2014 

MEMORANDUM FOR: Anne L. Richard 
Assistant Inspector General for Audits 
Office of Inspector Gcncml (OIG) 
Department of Homeland Security 

FROM: David J. Kaufman 
Associate Adminis
Policy, Program Analysis and International At)'airs 

SUBJECT: Federal Emergency Management Agency (FEMA) Response to 
OIG Draft Report: "Idaho's Manag..:mcnt of Homeland Security 
Grant Progrnm Awards For Fiscal Years 2010 rhrough 2012" 010 
Project No. 13-13 8-A UD-FEMA 

Thank you tor the opportunity to comment on OlG Draft Report, ';Idaho's Management of 
Homeland Security Grant Program AwMds For Fiscal Years 2010 Through 2012" OIG Project 
No. 13-138-AL'D-FEMA. The findings in the report will be used to strengthen the effectiveness 
and eftlcieucy oCbuw w..: oxc>:uk and measure our program. We reGognize the need to continue 
to improve the process, including addressing the recommendations mised in this report. The 
f(lllowing are our l<:~punsc lu the Jiv..: (5) recommendations for implementation, of which, FEMA 
concurs with recommendations 1 through 4 (UlC non-concur with recommendation 5. 

Recommendntion ffl: We recommend that the Assistant Administrator, Grant Programs 
Direcluralc require Idaho Bureau of Homel3nd Security (IBHS) to develop a regular monitoring 
plan and schedule to ensure that sub grantees comply with Federal requirements for maintaining 
grllnt records 

Response: {:nncur. FF.MA will require IBHS to submit a monitoring plan that ensures 
subgrantces comply with Federal requirements for maintaining grant records. FEMA will ensure 
lhallhis plan includes a rntionale hy which lRHS choo~es its desk review and site visit 
recipients. 

FEMA requests this t]nding be changed to Resolved and Open. 

Estimated Completion Date (ECD): September 30, 2014 

W\\'W_fcltJa_guv 
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Recommendation #2: We recommend that the Assistant Administrator. Gran t Prognnns 
Directorate require TBHS to evaluate and update current methods used to reeord Stare and 
subr:,>nmtee equipment purchases to ensure propelty records include all federally required data 
elements and ensure 1hat physical inventories of equipment arc conducted pursuant to Federal 
regulations. 

Response: Concur. FEMA wi ll require IBHS to submi t an updated methodology by which it 
records state and subgrantee purchases to ensure property records include aU federally required 
data clement~ and ensure that physical inventories of equipment arc conducted pursuant to 
Federal regulations. 

FEN'v\ requests this finding be changed to Resolved and Open. 

Estimated Completion Date (ECD): September 30. 20L4 

Recommendation #3: We recommend that the Assistant Administrator, Grant Programs 
Directorate require IBHS to ensure that the Threat and Ha7.ard ldentification and Risk 
Assessment (THLRA) contains measurable and quantifiable outcomes. 

Response: Concur. FEMi\ requests a technical correction to the recommendation to read as 
fo llows: 

"We recommend that the Assistant Administrator, Grant Programs Directorate require 
!BHS to ensure that the State Preparedness Report contains measurable and quantitiable 
outcomes'' 

As highlighted in the discussion below, FEMA believes that the State Preparedness Report {SPR) 
is the appwpriatc document tor grantees to identify gaps in capabil ities and to prioritize 
capabilities and chart the strategy for fi lling those gaps. 

The integrated preparedness system has its basis in the strategic plan and planning process. As 
part of this plan and process, OIG has reconuucnded that FEMA help states, territories and urban 
areas establish measurable goals and objectives that will enahle them to systematically measure 
improvements in tirst responder capabiljties and statewide preparedness. FEMA has established 
and implemented a system to do exactly that, as described below. 

Measuring Grant Effectiveness 
As part of the National Preparedness System, FEMA has developed and is implementing 
performance assessments that measure progress toward achieving the Goal. FEMA 's strategy is 
to base assessments on the principles that the Nation needs tu understand existing risks, use those 
risks to determine required capabilities, asse~s cummt eapability levels against those 
requirements, and track its progress in closing identified capability gaps. 

On August 29, 2013, FEMA rclca:;cd a consistent methodology for determining ri sks in 1he 
Comprehensive Preparedness Guide 20 I : Threat and Hazard Identification and Risk Assessment 
(THIRA) Guide (CPG-201) Second Edition. CPG-201 details a four-step process jurisdictions 

2 
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can usc to achieve desired outcomes and capability targets for each of the core capabilities. Th1s 
approach allows a jurisdiction to establish its own capability targets based on the risks it fv.ccs. 

On December) i , 2012, states, territories, and major urban areas receiving Homeland Secmity 
Grant Program (IISGP) funds were required to submit their TJ !IRAs to fEMA. Once each 
jurisdiction has determined capability targets through the THIRA process, it estimates its current 
capability levels against those targets. Also in 2012, states and territories were required to 
~ubmit SPR.s to FEMA. The THIRA and SPR proccssc~ arc ~calabk to allow sub-jurisdictions, 
sub-grantees and subject matter experts to provide input to the state or territory. Taken together, 
the THIRA results and the SPR identify capabil.ity needs and gaps. The THIRA and SPR results 
h1ghlight gaps in capability and the progress of gramees in closing those gaps over time. FE\1A 
reports the results of the capability assessments annually in the National Preparedness Report 
(NPR). 

Sustaining, Building and Delivering Capl!bilities 
Having estimated capability requirements, the next component of the National Preparedness 
System is to build and sustain capabilities. This step tics grant investments directly to needs and 
shortfalls. Grantees address documented capability requirements and gaps in their b'l'ant 
applications. In the investment justifications (IJ) submitted in the grant application, grantees 
must spccilkally identity the core capabllity or capabilities, the priority of the core capability as 
weH as the capability gaps noted in their SPR that investment intends to address. In addition, the 
grantee must identify the specific outcome(s) that the investment \vill yield. FEMA verities 
completion of the investment/project through its programmatic monitoring and spending on the 
investment through the Biannual Strategy Implementation Report (BSIR), also a tool used in the 
monitoring process. Since the period of performance for the Homeland Security Grant Program 
is two years, a time limit is set for completion of the project once it is timded. 

FEMA addressed the OIG recommendation for States to establish SMART goals and objectives 
that will enable States and Territories to systematically measure improvements in first responder 
capabilities and statewide preparedness by requiring states tn use a set of tools including the 
THIRA, SPR, P.nd lJs. Strategy updates are encouraged but not required as the TH!RA, SPR and 
IJ methodology provide the goals and assessment of progress against those goals. 

Based on this intormation, FEMA requests this recommendation be resolved and closed. 

Rc(ommendation #4: We recommend that the Assistant Administrator, Grant Programs 
Directorate require IRHS to review and update its obligation and approval process to identify 
ways to streamline the process to work toward attaining the goal of obligating the funds to 
subgrantecs within 45 days. 

Response: Coneur. FEMA will require IBHS to submit an obligation and approval process to 
streamline the avvarding process that ensures that IBHS obligates funds within 45 days. 

FEMA requests this finding be changed to Resolved and Open. 
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Estimated Completion Date (ECD): Septemhc;;r 30, 2014 

Recommendation #5: We recommend that the Assistant Administrator, Grant Programs 
Directorate require IBHS to consider developing and implementing a comprehensive 
contingency plan to sustain and/or prioritize capabilities should Federal grant funds continue to 
be reduced or eliminated. 

Response: Non-Concur. FEMA docs not concur with this recommendation as it does not have 
the legal authority to require sustainment in the event a State cannot achicYe it as a condition on 
the receipt ofJ-ISCW grant tunding. 

Congress statutorily created the lJAS! and SHSP grant programs in Title XX of the Homeland 
Security Act of 2002, as amended. As t:nactcd by Congre~s, the UASJ and SHSP programs do 
not reqtlire state and local level grant recipients to provide any cost sharing or cost matching 
contributions, nut are grant recipients ~tatutorily required to sustain and maintain grant funded 
projects for any length of time beyond the grant's pt,"''iod of performance. The result is that these 
programs, as designed by Congress, allow grantees to achieve target capabilities using I 00% 
federal funding, and require grantees to sustain and maintain those capabilities only during the 
grant's period of performance. FEMA does not have the statutory authority under these 
programs to require grantees to sustain grant funded projects beyond the grant's period of 
performance as a condition of applying for or receiving SHSP or UASI award funding. 

Notwithstanding the lack of legal authority to require States and other I:ISGP grant recipients to 
maintain and sustain capabilities in the absence of continuing federal grant funding, since FY 
2012. f EMA has required that HSGP grantees prioritize sustainment of existing capabilities over 
utilizing grant funding to build new capabilities and requires that grantees supply information 
substantiating this prioritization in their imestmcntjustifications and Ria.nnual Strategy 
Implementation RcpOtis (BSIR). Despite the lack of legal authority to require States to maintain 
and sustain capabilities in the absence offederal grant funding .. FEMA has used administrative 
and policy meclk'lnisms to ensure that grant fumku (.;llpabilitics are sustained to the extent that 
grant fimding is available. 

As a result of the actions taken by FEMA to ensure tlmt grantees utilize available funding to 
sustain and maintain existing capabilities over building new capabilities inc luding fusion centers, 
FEMA requests this recommendation be closed. 

Again, we thank you tor the work that you and your team did to inform us of measures we can 
take to enhance the program' s overall effectiveness. We look forward to OIG's tina( report tor 
"Idaho's Management ofllomcland Security Grant Program Awards For Fiscal Years 2010 
'Ibrough 2012" OIG Project No. 13-138-AF D-FEMA. Please direct any questions regarding this 
response to Gary McKeon, FEMA's Chief Audit Liaiso(\ at 202-646-1308. 

www.oig.dhs.gov 21 OIG-14-61
  

http:www.oig.dhs.gov


OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

C.L. nBUTCH" OTTER 
GOVERNOR 

Col BRAD RJCHY 
DIRECTOR 

Appendix C 
Idaho Management Comments to the Draft Report 

STATE OF IDAHO 
BUREAU OF HOMELAND SECURITY 

40<40 W. GUARD STREET, BLDG. GOO 
BOISE, IDAHO 83705-5004 

Maj Gen GARY L. SAYLER 
ADJUTANT GENERAL 

January 13,2014 

Ms. Anne L. Richards 
Assistant Inspector Geneml for Audits 
Office oflnspectnr General, Department of Homeland Security 
Washington, DC 20528 

Response to Idaho 's Management of !lome/and Security Gran/ Program A wards fur Fiscal 
Years 2010 through 2012 

Dear Ms. Richards: 

The Idaho Bureau of Homeland Security (BHS) appreciates the review of its processes and 
procedures, in our shared tmdeavor to ensure grant funds are used in their intended manner. The 
protection of Idaho citizens and the resiliency of our State are always our paramount concern. 
We also pride ourselves in the proper and transparent financial management of grant funding. 
After reviewing Idaho 's Management of Homeland Security Grant Program Awards for Fiscal 
Years 2010 through 2012, we have no reservation in publicly releasing this document upon 
inclusion of the following responses to the listed recommendations. 

Recommendation #1 
BHS concurs with Recommendation #1 in that regular monitoring plans and schedules are 
important instruments for ensuring grant compliance. We do however take issue with the 
statement that BHS bad not conducted any site visits related to FY 2011 and 2012. At the time 
of the audit, no expenditures had been made out of FY 2012 funding and few funds had been 
expended out ofFY 2011 . As such, there was little or nothing to monitor at that point in the 
grant performance period. Responsible, pertinent and cost-effective monitoring should take 
place during the execution period of the grant when funds are being actively obligated. Attached 
is the monitoring completed in calendar year 20 13, along with the scheduled subgrantee 
monitoring for calendar year 2014. This schedule provides for monitoring of subgnmtees every 
two years and provides for a more aggressive monitoring process going forward. 

Recommendation #2 
BHS does not concur with Reconunendation #2. The audit repon states that BHS did not always 
comply with property record requirements. This was based upon audit review of the equipment 
tracking database (Equipment Tracker). This equipment tracker was not designed for or intended 
to replace any existing inventory traclcing programs or procedures of subgrantees or BHS. 
Ratl!er, it was designed to identify equipment purchased with State Homeland Security Grant 
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Program (HSGP) funds in order to ensure the eligibility of equipment purchases and track the 
investment areas that were enhanced with grant funded equipment. 

BHS currently, and at the time of the audit, uses the State ofldaho Fixed Asset System as the 
system of record to track all state ofldaho equipment. This system meets all federal 
requirements for tracking of grant funded equipment. This system was pointed out to auditors. 
However, the report ignores its capabilities and instead focused on the equipment eligibility 
management system. 

The audit report incorrectly identifies subgrantee purchasing requirements. Idaho Code Title 67 
Chapter 28 controls the procurement procedures oflocal units of government and subgrantecs 
are not required to follow the Idaho Division of Purchasing, Purchasing Reference Guide. The 
BHS relationship with HSGP subgrantees is contractual, from one autonomous unit of 
government to another. BHS makes the procurement requirements codified in the CFR known to 
subgrantee local units of government in the HSGP application package. It is then the 
responsibility of subgrantees to follow the applicable procurement procedures. Recommendation 
#2 fails to appreciate the separation of duties between state and local units of government. 
However, IBHS has added additional checks in its monitoring process to ensure sub grantee 
procurement compliance. 

Recommendation #3 
BHS concurs with Recommendation #3, with comment. The recommendation for this finding is 
based on the 2012 BHS THIRA, which was the lirst year state agencies were required to produce 
this document. Audit team members were apprised that BHS was actively engaged in the 
process of refining the BHS THIRA for 2013, and that measurable and quantifiable mctrics 
would be included in the updated capability target statements. Capability targets that set tangible 
and measurable target levels of performance are now complete and documented in the 2013 
THIRA, 2014 IBHS Strategic Plan, and the 2013 State Preparedness Report. 

BHS has attached a completed copy of the 2013 BHS THlRA as well as the Idaho Military 
Division, Bureau of Homeland Security 2014 Strategic Plan. The strategic p lan encompasses the 
2011 and forward State Homeland Security Grant Program. Notably, FEMA Region X has 
asked for BHS's THIRA and strategic plarming model to be presented as best practice examples 
to other states within the region, highlighting the improvements BHS has made to the 2013 
THIRA. 
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Recommendation #4 
BHS does not concur with Recommendation #4. Grant guidance for 2010-1012 mandates four 
requirements for timely the obligation of grant funds. 

• There must be some action to establish a fum commitment on the part of the awarding 
entity. 
o BHS made a firm commitment when the application package indicating the award 

amount was made available to sub grantees. 

• The action must be unconditional on the part of the awarding entity. 
o The application was unconditional. There were no contingences. 

• There must be documentary evidence of the commitment. 
o The commitment was documented when the application package was sent to the 

subawardees. 

• The award terms must be communicated to the official grantee. 
o The application package contained the specific award terms. 

BHS believes that meeting the above criteria, within 45 days from the time that funds are made 
available to the state, satisfies compliance with the grant guidance in place at the time. These 
four obligatory elements were satisfied when the application package was sent to the subgrantees 
via e-mail. 

BHS understands the need to reduce the time from award to execution of the grant program; and 
is committed to review processes and make changes to improve the subaward process. 

Recommendation #5 
BHS does not concur \vith Recommendation #5 nor do we accept this recommendation falls 
within the scope of this OIG audit. The audit report admits that no requirement exists in 
applicable grant guidance for a sustainment plan. The report references an information bulletin 
that encourages budgetary planning; but this reference does not require states to develop a 
comprehensive contingency plan to sustain preparedness capabilities in the event of reduced 
federal funding. As a State government agency, BHS serves the citizens ofldaho as directed by 
the Governor and as funded by the Legislature. 

The State of Idaho \viii always do everything in its power to provide for the safety of its citizens; 
however reductions in federal funding will have capability consequences. BHS was 
disappointed by the OTG recommendation which falls outside its scope, specifically that a Jack of 
a contingency plan is a reflection of BHS 's ability to prevent, protect against, mitigate, respond 
to, and recover from terrorist attacks and major disasters. BHS believes that this OIG 
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recommendation could have been handled informally, as a courtesy suggestion and not as a 
recommendation that lies outside ofthe scope of this audit. 

The Idaho Bureau of Homeland Security appreciates the opportunity to respond to the 
recommendations outlined in the DHS OIG audit report. We believe our sincere efforts and 
systematic processes increase Idaho's resiliency. Should you have any questions or require 
further information please feel free to contact me or our Grants Management Branch. 

Sincerely, 

$~ 
Brad Richy, Colonel, Idaho Military Division 
Director, Idaho Bureau of Homeland Security 
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Idaho Bureau of Homeland Security 

Subgrantee Monitoring Visit 
2013 Calander Year completed 

Type of 
I Subgrantee Grants Monitored Award Amounts 

Visit 
2009 HSGP $56,343.07 

1/2/13 Jerome County Site Visit 2010 HSGP $67,586.92 

2011 EMPG $20,036.54 

2009 HSGP $45,345.53 

1/2/13 Gooding County SiteVist 2010HSGP $54,671.55 

2011 EMPG $7,477.14 

7010 HSGP $30,272.84 

2011 11SGP $22,652.35 
11/21/13 Butte Site Vi!).il 

2012 HSGP $12,746.22 

2012 EMPG $8,513 54 

2010 HSGP $117,91215 

2011 HSGP $91,H4.54 
11/19/13 Bingham Site Visit 

2012 HSGP $49,815.22 

2012 EMPG $33,272.88 

2010 HSGP $26,182.95 

11/18/ 13 Shoshone-Bannock Tribes Site Vis it 2011 HSGP $26,182.95 

2012 H5GP $14,149.71 

2010 H5GP $197,1 17.04 

2011 H5GP $150,843.51 
11/18/13 Bannock Site Visit 

20 12 HSGP $82,250.82 

2012 EMPG $54,937.45 

2010 HSGP $236,415.10 

2011 HSGP $185,148.93 
11/ 19/13 Bonneville Cllunty S1teV,sot 

2012 IISGP $101,228.80 

2012 EMPG $67,613.34 

2010 HSGP $76,363.96 

2011 HSGP $59,930.53 
11/21/13 Jefferson County Sit e Visit 

2012 H5GP $32,925.75 

2012 EMPG $21,991.97 

2010 HSGP $104,873.65 

2011 H5GP $77,914.62 
11/20/13 Madi,on COlJ'lty Site Visit 

2012 HSGP 542,863.82 

7012 EMPG $28,629.86 

11/20/13 Teton County Sit e Visit 2010HSGP $54,592.14 

2012 EMPG $12,180.08 

2011 POM $428,909.56 

2010 HSGP $111,083.85 
20 11 H5GP $83,560.31 

9/27/13 Bonner County Site V1sit 
2012 HSGP $45,394.11 

2012 EMPG $30,319.90 

2010 HSGP $11,742.26 
Desk review 

CDA Tribe Si~e VISit 2011 HSGP $11,751.36 in progress 
2012 HSGP $6,694.00 
2010 HSGP S50,969.Sl 
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2011 HSGP $38,484.64 
9/26/13 Shoshone County Site Visit 

2012 HSGP $21.212.03 

2012 EMPG $14,168.06 

2012 HMEP $11,556.36 

2010 HSGP $30,000.00 
10/16/13 RRT 6 Pocatello FD Site Visit 

2011 HSGP $30.000.00 

2012 HSGP $18,000.00 

2010 HSGP $15,000.00 

10/16/ 13 ITRT 3A Pocatello FD Site Visit 2011 HSGP $15,000.00 
2012 HSGP $8,000.00 

2012 HMEP $11,556.35 
2010 HSGP $30,000.00 

10/17/13 RRT 7 Idaho Falls FD Site Visit 
20ll HSGP $30,000.00 

2012 HSGP $18,000.00 

2010 HSGP $15,000.00 

10/17/13 ITRT 38 Idaho Falls FD Site Visit 2011 HSGP $15,000.00 

2012 HSGP $6,000.00 

2010 HSGP $30,000.00 

10/ 16/H RBS 7 Idaho Falls PO SiteVis1t 2011 HSGP $30,000.00 

2012 HSGP $16,00000 

2010 HSGP $30,000.00 

10/ 15/ 13 RBS 5 Twin Falls PO Site Visit lOl l HSGP $30,000.00 

2012 HSGP $16,000.00 
2010 HSGP $30,00000 

9/23/ 13 ART 1 Kootenai Co Fire Site Visit 2011 HSGP $30,000.00 

2012 HSGP $18,000.00 

2010 HSGP $56,116.00 

9/26/13 ICSAR 1 CDA Fire Site Visit 2011 HSGP $30,000.00 
2012 HSGP $16,000.00 
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2014 Subgrantee Monitoring Schedule 

201. Subsrantee Type of Visit Grants Monitored Award Amounts Completed 
2011 HSGP $25,020.62 

2012 HSGP $14,044.89 
July Custer County Site Visit 

2013 HSGP $18.576.12 

2013 EMPG $9, 168.05 

2011 HSGP $30.741.66 

2012 HSGP $17,168.21 
July Lemh1 County Site Visit 

201311SGP $24,453.16 

2013 EMPG $11,081.52 

2011 H5GP $19,591.40 

2012 HSGP $12,016.48 

July Clark County 51teVisit 2013 H5GP $14,659.49 

2013 EMPG $7,235.03 

2012 POM $48,500.00 

2011 HSGP 539,249.47 

2012 HSGP $21,603.94 
April Fremont County Site Visit 

2013 H5GP 528,334.90 

2013 EMPG $13,984.39 

2011 H5GP $27,614.97 

2012 H5GP $15,478.49 
April Bear Like s~e Visit 

2013 H5GP $20,359.08 

7013 FMPG $10,048.01 

2011115GP $36,235.60 

2012 HSGP $16,305.30 
April caribou Site V1sit 

2013 HSGP $21,354.65 

2013EMPG $ 10.539.36 

2011 HSGP $38,51831 

2012 HSGP $71,365.01 
Apr il Franklin Site VISit 

2013 HSGP $28,141.44 

2013EMPG $13,888.91 

2011 HSGP $24,889.14 

2012 HSGP $13,943.47 
Apri l Oneida Site Visit 

2013 HSGP $18,444.89 

2013 EMPG $9,103.28 

2011 HSGP $30,550.86 

201211SGP $16,995.45 
April Pow~Jr 51teVis~ 

2013 HSGP $22,475.79 

2013 EMPG $11,092.68 

2011 HSGP $24,392.07 

2012 HSGP $19,738.92 
March Adams County Site Visit 2013 HSGP $18,105.49 

2011 PDM $51,000.00 

2013 EMPG 58,935.77 

2011 HSGP $29,285.75 

2012 HSGP $16,358.58 
April Boise County Site Visit 

2013 HSGP $21,408.95 

2013 EMPG $10,566. 16 

2011 HSGP $54,291.27 
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2012 HSGP $32,117.66 
M3rch Payette County Si~Vi>it 

2013 H5GP $39, /88.35 

2013 EMPG $19,390.35 

201l HSGP $33,829.87 

2012 11SGP $18,604.3S 
May Vahey County Site \li>it 

2013HSGP $24.474.83 

2013 EMPG $12,079.29 

201lHSGP $34.368 63 

2012 HSGP $19,134.67 
May Washington County S•te Visit 

2013 HSGP $2S,IOl.S8 

2013 [MPG $12,388.62 

2011 HSGP $32,904.69 

2012 HSGP $18,235.67 

May 6enewah CountY Stte Visit 2013 HSGP $23,990.63 

2013 EMPG $11,840.32 

201l PDM $428,909.56 

2011 HSGP $35,609.68 

2012 HSGP $19,606.S3 

2013 HSGP $25,903.69 
M~y Boundary Countv Site Visit 

2013 EMPG $12,784.49 

2012 PDM $49,100.00 

2012 OPSG $48,763.00 

2011 HSGP Sll,751.36 

May CDA Tnbe Site Visit 2012 HSGP $6,694.00 

2013 HSGP $12,300.00 

2011 HSGP $240,082.50 

2012 HSGP $131,619.11 
May Kootenai CountY Site Visit 

2013 HSGP $174,727.86 

2013 EMPG 586,235.07 

2011 HSGP $10,000.00 

May RBS I Spokane PO Site Visit 201] HSGP ss,ooo.oo 
2013 HSGP $5,000.00 

2011 HSGP $32,413.50 

2012 IISGP $17,799.92 
April Oearwater Site Visit 

2013 HSGP $23,39•.42 

2013 EMPG $11,546.07 

2011 HSGP S44,737.n 

2012 HSGP $/4,455.67 
May idaho Site ViSit 

2013 HSGP $32,125.96 

2013 EMPG $1~,8~5.42 

2011 HSGP $79,218.70 

2012 HSGP $42,726.31 
May Latah Site Visit 

2013 HSGP $56,874.74 

2013 EMPG $11,081.52 

201 211SGP $13,605.70 
May Lewis Site Visit 2013 HSGP $18,076.08 

2013 [MPG $8,921.26 

201l HSGP $82,539.75 

2012 H5GP $44,306.87 May Nez Perce Site Vi>it 
2013 HSGP $58,398.63 

2013 EMPG $28,822.02 

2011 HSGP $18,180.95 
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2012 HSGP $9,953.73 
May Nez Perce Tribe Site Visit 

2013 ~SGP $17,000.00 
2013 EIIIPG $4,502.75 
2011 HSGP $713,260.15 

2012 HSGP $382,873.45 
March Ada Site Visit 

20HHSGP $~76,455.75 

2013 EMPG $235,149.65 

2011 HSGP $21,430.24 

2012 HSGP SU.l78.78 
March camas Site VIsit 

2013 HSGP $14,894.83 

2013 EMPG $7,351.17 

2011 HSGP $346,018.04 

2012 HSGP $188,911.49 
March canyon Site VIsit 

2013 HSGP $233,025.97 

2013 EMPG Sn~.U07.48 

2011 HSGP $49,254.62 

2012 HSGP $26,591.34 
May Gem S1teV1sit 

2013 HSGP $32,538.89 

2013 EMPG $16,059.22 

20111 15GP $54,185.26 

2012 HSGP $29,827 94 
March Mnodoka Site Visit 

2013 HSGP $36,344.65 

2013 EMPG $17,937.52 

2011 HSGP $156,053.98 

2012 HSGP $83,477.45 
May Twin Falls Site VIsit 

2013 HSGP $102.592.56 

2013 EMPG $50,633.46 

2011 HSGP $30,000.00 

May RRT 2 Lewiston Fire Site Vosit 2012 HSGP $18,000.00 

2013 HSGP $20,000.00 

2011 HSGP $30,000.00 

July RRT 3 Caldwell Fire Site Vis1t 2012 HSGP $18,000.00 

2013 HSGP $20,000.00 

2011 HSGP $30,000.00 

J uly RRT 4 Boise Fire Site VIs it 2012 HSGP $18,000.00 

2013 HSGP $20,000.00 

2011 HSGP $30,000.00 

July RBS 3 Nampa PO Site Visit 2012 HSGP S16,000.00 

2013 HSGP $ 16,000.00 

2011 HSGP $30,000.00 

July RBS 4 Boise PO Site Visit 2012 HSGP $16,000.00 

2013 HSGP $16,000.00 

2011HSGP $30,000.00 

July ITRT 2 Boose Fire SoteVosit 2012 HSGP $16,000.00 

2013 HSGP $ 16,000.00 

www.oig.dhs.gov 30 OIG-14-61
  

http:www.oig.dhs.gov


       

  

 

 
 

 
 

 

 

 

 
  

 

 

 
 
  

                                                       
 

 
 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Appendix D 
Homeland Security Grant Program Overview 

State Homeland Security Program 
The State Homeland Security Program supports the implementation of state homeland 
security strategies to address the identified planning, organization, equipment, training, 
and exercise needs to prevent, protect against, mitigate, respond to, and recover from 
acts of terrorism and other catastrophic events. 

Urban Areas Security Initiative 
The Urban Areas Security Initiative funds address the unique planning, organization, 
equipment, training, and exercise needs of high-threat, high-density urban areas, and 
assists them in building an enhanced and sustainable capacity to prevent, protect 
against, mitigate, respond to, and recover from acts of terrorism. 

Operation Stonegarden 
Operation Stonegarden funds are intended to enhance cooperation and coordination 
among local, tribal, territorial, state, and Federal law enforcement agencies in a joint 
mission to secure the United States borders along routes of ingress from international 
borders to include travel corridors in states bordering Mexico and Canada, as well as 
states and territories with international water borders. 

Metropolitan Medical Response System1 

The Metropolitan Medical Response System supports the integration of emergency 
management, health, and medical systems into a coordinated response to mass casualty 
incidents caused by any hazard. Successful Metropolitan Medical Response System 
grantees reduce the consequences of a mass casualty incident during the initial period 
of a response by having augmented existing local operational response systems before 
an incident occurs. 

Citizen Corps 
The Citizen Corps’ mission is to bring community and government leaders together to 
coordinate the involvement of community members and organizations in emergency 
preparedness, planning, mitigation, response, and recovery. 

1As of the start of FY 2012, the Metropolitan Medical Response System and Citizen Corps are no longer 
funded as discrete grant programs. 
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Appendix E 
Idaho Area Field Office Regions 

Source:fIBHS 
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Appendix F 
Major Contributors to This Report 

Donald Bumgardner, Director 
J. Eric Barnett, Audit Manager 
Pamela Brown, Auditor-in-Charge 
Andrew Herman, Auditor 
Erica Stern, Program Analyst 
Kelly Herberger, Communications Analyst 
Katrina Bynes, Independent Reference Reviewer 
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Appendix G 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Chief Privacy Officer 

Federal Emergency Management Agency 
Administrator 
Assistant Administrator, Grant Programs Directorate 
Audit Liaison 
Grant Programs Directorate Audit Liaison 

Office of Management and Budget 
Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 
Congressional Oversight and Appropriations Committees, as appropriate 
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ADDITIONAL INFORMATION 

To view this and any of our other reports, please visit our website at: www.oig.dhs.gov. 

For further information or questions, please contact Office of Inspector General (OIG) 
Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov, or follow us on 
Twitter at: @dhsoig.” 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: 

Department of Homeland Security 

Office of Inspector General, Mail Stop 0305 

Attention: Office of Investigations Hotline 

245 Murray Drive, SW 

Washington, DC 20528-0305 


You may also call 1(800) 323-8603 or fax the complaint directly to us at 
(202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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