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Why We Did This 
Summary Report 
Multiple hurricanes in 
2017 exposed weaknesses 
in Federal, state, and 
local governments’ 
capabilities to respond to 
concurrent disasters. We 
previously published more 
than two dozen reports 
resulting in 115 
recommendations to 
improve Federal disaster 
response. This report 
provides a summary of 
our previous findings and 
recommendations, which 
may inform future 
disaster response efforts. 
FEMA should share this 
report with its PA grant 
recipients and 
subrecipients to promote 
their awareness and 
improvement in the 
systemic areas identified. 

Recommendations 
This report contains no 
recommendations. 

For Further Information: 
Contact our Office of Public Affairs at 
(202) 981-6000, or email us at 
DHS-OIG.OfficePublicAffairs@oig.dhs.gov 

What We Found 
Based on our prior work, we identified a pattern of internal 
control vulnerabilities that negatively affect both disaster 
survivors and disaster program effectiveness. These 
vulnerabilities may hinder future response efforts by the 
Federal Emergency Management Agency (FEMA) and its state 
and local Public Assistance (PA) grant recipients. The following 
systemic vulnerabilities negatively affected disaster survivors: 

 shortcomings in acquisition and contracting controls that 
hindered prompt provision of supplies and increased the 
risk of questionable sheltering options for survivors; 

 interagency coordination challenges that reduced Federal 
volunteers’ usefulness in affected areas; and 

 inadequate staffing and training, as well as insufficient 
privacy safeguards, increased fraud exposure and risk to 
survivors’ personally identifiable information. 

In addition, systemic vulnerabilities reduced disaster program 
effectiveness because FEMA did not adequately: 

 oversee disaster grant recipients and subrecipients, 
putting millions of Federal dollars at risk of fraud, waste, 
or abuse; 

 manage disaster assistance funds to ensure financial 
accountability and safeguarding of funds; and 

 oversee its information technology (IT) environment to 
support response and recovery efforts effectively. 

As of September 30, 2020, FEMA had not implemented 98 of 
the 115 recommendations we made, of which 74 of the 98 were 
issued within 6 months of this date and 8 were unresolved. 
Swift corrective action will help FEMA better prepare for future 
disasters and improve the Nation’s response and recovery. 

FEMA Response 
This report contains no recommendations, so we consider the 
report closed. FEMA provided written comments, which we 
have included in Appendix A. 
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Background 

Within 30 days in 2017, three unprecedented, catastrophic hurricanes 
devastated areas of the United States and its territories, causing significant 
destruction. On August 25, 2017, Hurricane Harvey made landfall along the 
Texas coast as a Category 4 hurricane causing disastrous flooding and 
widespread damage. In some locations, storm-related rainfall exceeded 60 
inches with wind speeds of 130 mph, resulting in approximately 200,000 
homes damaged or destroyed. 

Nearly 2 weeks later, Hurricane Irma devastated the Caribbean region as a 
Category 5 hurricane before making landfall in Florida as a Category 4 
hurricane and moving into Georgia as a tropical storm. Soon after, Hurricane 
Maria hit the same Caribbean region as a Category 4 hurricane. Maria was the 
strongest hurricane to make landfall in Puerto Rico since 1928. The 
hurricane’s powerful winds and heavy rainfall damaged communication and 
power grids, destroyed homes, and downed trees, leaving Puerto Rico’s 3.7 
million residents without power, communication, and clean drinking water. 
Figure 1 shows blue tarps the Federal Emergency Management Agency (FEMA) 
provided for temporary roof repairs after Hurricane Maria’s destruction in 
Puerto Rico. Figure 2 shows storm debris in Harris County, Texas, due to 
Hurricane Harvey. 

Figures 1 and 2. Destruction in Puerto Rico and Texas 
Source: Figure 1, OIG-19-38; Figure 2, OIG-20-27 

According to the FEMA 2017 Hurricane Season After-Action Report, damages 
from these hurricanes totaled $265 billion. Additionally, media outlets 
reported more than 260 individuals lost their lives and more than a million 
residents were displaced from their homes due to these three disasters. 
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Federal Authority, Requirements, and Guidelines 

The Robert T. Stafford Disaster Relief and Emergency Assistance Act (Stafford 
Act), as amended, authorizes the Federal Government to provide necessary 
relief and assistance prior to and during a natural disaster.1  Following a major 
Presidential disaster declaration, the Stafford Act authorizes FEMA to provide 
disaster assistance to state, local, and tribal governments and to certain non-
profit organizations. 

In accordance with the Code of Federal Regulations (C.F.R.), states, as 
recipients, are responsible for proper administration of disaster grants.2  States 
must ensure local entities (subrecipients) are aware of and comply with Federal 
regulations to fulfill applicable requirements and achieve performance goals, 
such as Federal procurement standards. States are also responsible for 
monitoring the operations of grant and subgrant supported activities.3 

States and local entities must also comply with FEMA-issued guidance. FEMA 
provides guidance specific to each disaster assistance program and outlines 
eligibility requirements. In the 2017 disaster season, FEMA used the 
Individuals and Households Program Unified Guidance to administer Individuals 
and Households Program assistance policy, and the Public Assistance Program 
and Policy Guide governed FEMA’s Public Assistance (PA) program. 

OIG Reports on Response to the 2017 Hurricane Disasters 

Based on prior Office of Inspector General (OIG) oversight work, the 2017 
hurricanes exposed a number of weaknesses in Federal, state, and local 
governments’ capabilities to respond to the concurrent, complex incidents. In 
the wake of these disasters, we published 32 reports that evaluated FEMA’s 
response and recovery efforts and issued 115 recommendations for 
improvement. (Appendix B provides a breakdown of the 32 reports published.)  

This report provides a summary of our prior findings and recommendations, 
which may inform future disaster response efforts. FEMA should share this 
report with its PA grant recipients and subrecipients to promote their 
awareness and improvement in the systemic areas identified. 

1 Pub. L. No. 100-707 (1988); amended the Disaster Relief Act of 1974, Pub. L. No. 93-288 
(1974). 
2 2 C.F.R. § 200.331(d). 
3 2 C.F.R. § 200.328(a). 
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Summary of Systemic Internal Control Vulnerabilities 

FEMA is responsible for providing services to save lives and protect property, 
such as debris removal, search and rescue, and providing emergency medical 
care, shelter, food, and water along with other essential needs. However, a 
pattern of internal control vulnerabilities exposed by FEMA’s 2017 hurricane 
response, affecting disaster survivors as well as program effectiveness, may 
hinder FEMA’s response efforts in future disasters. 

Systemic Internal Control Vulnerabilities Negatively Affected Disaster 
Survivors 

We identified systemic internal control vulnerabilities that negatively affected 
efforts to assist disaster survivors. Specifically, poor controls over acquisitions 
and contracting and challenges to interagency coordination hindered FEMA’s 
ability to promptly provide needed supplies to survivors. In addition, 
inadequate staff and training, as well as insufficient privacy safeguards, 
reduced FEMA’s ability to protect survivors and their personal information 
from exposure to fraud. 

Shortcomings in Acquisition and Contracting Controls 

In responding to the multiple 2017 hurricanes, FEMA was hindered by poor 
controls that resulted in FEMA not properly applying contracting laws, 
regulations, and its own internal policies and procedures. For example, we 
determined: 

 FEMA’s inappropriate awarding of two contracts led to delays in 
delivering roof tarps and plastic sheeting, which impeded survivors’ 
efforts to protect their homes and prevent further damage; and 

 insufficient monitoring of the Transitional Sheltering Assistance (TSA) 
contract resulted in questionable hotel selections. As shown in Figure 3, 
a local property was permitted to participate in the TSA program 
although it did not meet the minimum requirements of a lodging 
property, e.g., it offered rooms without locking doors, furniture, or 
individual sanitation facilities. FEMA paid more than $626,000 for 176 
disaster survivors to stay 5,524 nights at this property. 
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Figure 3. Available “Rooms” at Hotel Included in TSA Program 
Source: OIG-20-58 

Because FEMA did not maximize the use of advance contracts and relied on 
poor contracting practices, it wasted personnel resources, time, and taxpayer 
money by issuing, canceling, and reissuing contracts for critical supplies. Due 
to inadequate contractor oversight, FEMA paid for facilities to shelter disaster 
survivors that may not have met contract requirements. 

We made 12 recommendations to help improve FEMA’s acquisition and 
contracting processes. However, as of September 30, 2020, FEMA had only 
implemented 4 of the 12 recommendations (3 of which were unresolved).4 

(Appendix C contains additional details for these and later recommendations in 
this report.) Until it takes corrective action to address these systemic issues, 
FEMA will risk not acquiring critical supplies promptly and not obtaining 
acceptable sheltering options for disaster survivors in the future. 

4 A recommendation is considered “open” when an agreed-upon corrective action has not been 
implemented by FEMA.  Open recommendations may be unresolved or resolved.  “Open and 
unresolved” recommendations occur when a management decision has not been received by 
DHS OIG, or, if received, has not been agreed to by DHS OIG.  A recommendation is considered 
“open and resolved” when FEMA officials and DHS OIG agree on (1) the reported findings and 
recommendations; (2) the corrective actions to be taken; and (3) target completion dates.  A 
recommendation is considered “closed” if a resolved management decision has been 
implemented.  If FEMA disagrees with a recommendation, we label that recommendation “non-
concurred-unresolved.” 
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Interagency Coordination Challenges 

Interagency coordination challenges led to FEMA being unprepared to deploy 
Surge Capacity Force (SCF) volunteers rapidly and efficiently to help with 
disaster response. The challenges also resulted in FEMA not having 
mechanisms to make other Federal agencies aware of the SCF or procedures to 
readily identify available volunteers. 

For example, FEMA did not have a clear commitment from other Federal 
agencies to participate in the SCF or a roster of volunteers to deploy to help 
disaster response. The delay in identifying and designating volunteers had a 
“domino effect,” resulting in FEMA waiving pre-deployment training 
requirements for non-FEMA volunteers to allow expedited deployment. 

We made four recommendations to help FEMA effectively coordinate with its 
interagency counterparts to designate volunteers and manage the SCF 
program. However, as of September 30, 2020, FEMA had not yet implemented 
any of these recommendations (although the recommendations were resolved). 
Consequently, if FEMA continues to deploy untrained staff to quickly augment 
its workforce for future disasters, it will likely experience delays in response 
and recovery efforts, adversely affecting disaster survivors. 

Insufficient Fraud Protection 

Staffing shortages and inadequately trained staff, as well as insufficient privacy 
safeguards, reduced FEMA’s ability to detect fraud and protect survivors’ 
personally identifiable information. According to FEMA, it obligated about 
$14.6 billion for major disasters in 2017, but its fraud prevention unit was 
understaffed while its caseload increased dramatically. This staffing shortage 
resulted in a backlog of more than 1,850 fraud cases and complaints. 
Additionally, despite the mandatory requirement in the Post-Katrina Emergency 
Management Reform Act of 2006 and FEMA’s own policy,5 most of its employees 
did not complete FEMA’s annual fraud prevention and awareness training. 
From April 30, 2017 through May 1, 2018, 18,555 of 19,981 (93 percent) of 
FEMA employees did not complete the mandatory training. FEMA also did not 
ensure it only provided required data elements to contractors engaged to aid 
disaster response, which could have prevented FEMA’s unnecessary release of 
survivors’ sensitive data to its contractor. This privacy incident placed 2.3 
million disaster survivors at an increased risk of identity theft and fraud.6 

5 FEMA added IS.38-18 “Fraud Prevention and Awareness Training” to its Mandatory Training 
Requirements Matrix, and requires all employees to complete this training on an annual basis. 
6 A privacy incident is defined as the loss of control, compromise, unauthorized disclosure, 
unauthorized acquisition, or any similar occurrence when (1) a person other than the 
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We made seven recommendations to bolster FEMA’s efforts to detect and 
prevent fraud, four of which remained unimplemented (though all of the 
recommendations were resolved) as of September 30, 2020. Without corrective 
actions to adequately staff its fraud unit, train its workforce in fraud prevention 
and awareness, and a continued commitment to safeguard against the 
exposure of survivors’ personally identifiable information, FEMA will likely 
continue to struggle to detect and prevent fraud. 

Systemic Internal Control Vulnerabilities Reduced Program Effectiveness 

FEMA’s systemic internal control vulnerabilities reduced program effectiveness. 
Specifically, FEMA’s inadequate oversight of disaster grants and weaknesses in 
managing disaster funds, as well as its ineffective oversight of information 
technology (IT) infrastructure hindered its ability to effectively manage its 
disaster assistance programs. 

Inadequate Oversight of Disaster Grants 

FEMA experienced challenges overseeing recipients’ and subrecipients’ 
management of PA disaster funds related to Hurricanes Harvey, Irma, and 
Maria. We published 21 reports analyzing and highlighting weaknesses in 
FEMA’s program oversight during the 2017 disaster season. We identified 
recurring issues of FEMA not always: 

 providing consistent and clear guidance to recipients and subrecipients; 
 ensuring recipients and subrecipients established and implemented 

policies, procedures, and practices to expend PA grant funds according to 
Federal regulations and FEMA guidance; and 

 reviewing project expenses in accordance with its policies. 

As a result, FEMA risked reimbursing PA subrecipients for unsupported and 
unallowable activities. Our 81 recommendations to improve FEMA’s oversight 
deficiencies all fell under one of the four following categories. We 
recommended FEMA: 

 review costs or require recipients to review costs and disallow and 
recover ineligible activities; 

authorized user accesses or potentially accesses PII [personally identifiable information], or (2) 
an authorized user accesses or potentially accesses PII for an unauthorized purpose.  The term 
encompasses both suspected and confirmed incidents involving PII, whether intentional or 
inadvertent, which raises a reasonable risk of harm.  The term “privacy incident” can be used 
synonymously with the term “breach” (DHS Privacy Policy Instruction 047-01-008, Privacy 
Incident Handling Guidance). 
www.oig.dhs.gov 6 OIG-21-25 
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 provide technical assistance or require recipients to provide technical 
assistance to ensure subrecipients have adequate internal controls; 

 develop and implement clear PA guidance and provide technical 
assistance or require recipients to provide technical assistance to ensure 
subrecipients develop and implement policies that adhere to Federal 
regulations and FEMA guidance; and 

 conduct training for recipients on roles and responsibilities and on how 
to provide technical assistance to subrecipients, and require recipients to 
conduct training for subrecipients on specific requirements of the PA 
program, including use of FEMA’s Grants Portal Tool.7 

Of the 81 recommendations made in the prior reviews and audits, as of 
September 30, 2020, FEMA had not implemented 71 recommendations (one of 
which remained unresolved), or 88 percent. As FEMA moves forward with its 
recovery efforts, it must hold recipients accountable for proper grant 
management and must implement effective controls to overcome existing 
problems with managing and monitoring funds for disaster response and 
recovery. Without corrective action to increase accountability and institute 
effective controls, FEMA will face increased risk of fraud, waste, and abuse of 
taxpayer dollars in future disasters. 

Weaknesses in Managing Disaster Assistance Funds 

FEMA did not manage its disaster assistance funds to ensure financial 
accountability and safeguarding of the funds. For example, in response to 
Hurricane Harvey, FEMA overestimated the number of manufactured housing 
units it needed by nearly 2,600, which led to increased costs to purchase, 
transport, and store the units. These issues occurred because FEMA did not 
emphasize financial accountability or maintain complete documentation on 
program costs. FEMA could have put an estimated $182 million to better use 
had it properly managed its manufactured housing unit program funds. Figure 
4 shows a manufactured housing unit provided by FEMA. 

7 FEMA’s Grants Portal Tool is a web-based, project tracking system used by recipients and 
subrecipients to develop project worksheets. 
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Figure 4. FEMA-provided Manufactured Housing Unit
Source: OIG-20-15 

In its transportation assistance program, FEMA did not adequately document 
applicants’ eligibility for the assistance, potentially overpaid applicants for their 
damaged vehicles, and did not verify applicants spent disaster assistance funds 
properly. Due to insufficient safeguarding of transportation assistance funds, 
FEMA risked improperly spending $64.6 million. 

As of September 30, 2020, FEMA had not implemented any of our seven 
recommendations (four of which were unresolved) to help improve its control 
processes. Although FEMA has made some effort to improve oversight of its 
Individuals and Households Program, without implementation of our 
recommendations, it will likely experience problems assisting future disaster 
survivors cost-effectively. 

Ineffective Oversight of the Information Technology Environment 

FEMA did not implement federally-mandated IT practices essential for effective 
oversight of its IT environment, thereby impeding response and recovery efforts.  
The large-scale disasters of 2017 underscored the importance of reliable IT to 
the mission operations of FEMA’s first responders and emergency management 
personnel. However, FEMA’s Chief Information Officer’s limited oversight 
authority and FEMA’s decentralized approach of allocating IT funding directly 
to program offices rather than to support entities such as the Office of the 
Chief Information Officer, hindered long-term IT budgeting, caused inefficient 
IT spending, and resulted in inefficient processes that created unnecessary 
workloads for FEMA personnel. For example: 

 FEMA’s IT systems do not provide personnel the necessary capability 
needed to conduct disaster response and recovery activities. FEMA’s 
inability to address longstanding system deficiencies is due to limited IT 
budget allocations. As a result, FEMA personnel engaged in inefficient, 
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time-consuming workarounds, or relied on their personal devices to 
accomplish urgent tasks. Working in this manner could have caused 
data errors and exposed FEMA’s network and IT infrastructures to 
security risks while increasing the potential for delayed or duplicative 
disaster assistance and grants payments. 

 FEMA did not have an approved system in place for wireless network 
access. As a result, IT staff spent several weeks installing more than 80 
miles of network cable and wiring approximately 1,200 connections for 
workstations and other devices following Hurricane Harvey. However, 
the network configuration was insufficient to support the growing 
number of disaster surge workforce and other personnel at the Joint 
Field Office. It also delayed the volunteer onboarding process because 
mobilization centers responsible for issuing IT equipment did not have 
adequate guidance on establishing network and systems access for non-
DHS personnel. 

Figure 5 shows network set-up efforts in Texas. 

Figure 5. Joint Field Office Set-Up Following Hurricane Harvey 
Source: OIG-19-58 

As of September 30, 2020, FEMA had not yet implemented the four 
recommendations (though all of the recommendations were resolved) we issued 
on August 27, 2019. FEMA staff will remain dependent on outdated IT 
systems, inadequate equipment, and alternative solutions to accomplish future 
critical disaster response and recovery activities if FEMA does not modernize its 
IT systems and infrastructure to make those operations more efficient. 
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Addressing the Systemic Vulnerabilities Identified Will Help FEMA 
Respond More Effectively to Future Disasters 

FEMA risks being unprepared to effectively respond to future disasters and 
faces increased risk of fraud, waste, and abuse of taxpayer dollars. The 32 
reports reviewed in this summary report included 115 recommendations that, 
if implemented, would better prepare FEMA to address future disasters, such 
as hurricanes and pandemics. However, 98 of the 115 recommendations, or 85 
percent, remain open and unimplemented. 

Figure 6 shows the status of our recommendations from the 32 reports.8 

Figure 7 graphs the age of the unimplemented recommendations. 

Figure 6. Status of DHS OIG Recommendations Related to the 2017 
Hurricane Season, as of September 30, 2020 

Source: DHS OIG analysis of report recommendations related to the 2017 hurricane season 

8 A recommendation is considered “open” when an agreed-upon corrective action has not been 
implemented by FEMA.  Open recommendations may be unresolved or resolved.  “Open and 
unresolved” recommendations occur when a management decision has not been received by 
DHS OIG, or, if received, has not been agreed to by DHS OIG.  A recommendation is considered 
“open and resolved” when FEMA officials and DHS OIG agree on (1) the reported findings and 
recommendations; (2) the corrective actions to be taken; and (3) target completion dates.  A 
recommendation is considered “closed” if a resolved management decision has been 
implemented.  If FEMA disagrees with a recommendation, we label that recommendation “non-
concurred-unresolved.” 
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Figure 7. Age of Unimplemented Report Recommendations Related to the 
2017 Hurricane Season, as of September 30, 2020 
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Source: DHS OIG analysis of outstanding report recommendations related to the 2017 
hurricane disaster season 

Although we recognize that FEMA may have begun to implement our 
recommendations, we encourage swift corrective action to reduce the likelihood 
of continued vulnerabilities and deficiencies that could hamper future response 
and recovery efforts. For instance, poor contracting practices and not putting 
contracts in place before disasters strike could lead to delays in providing 
future disaster assistance and increased costs. Further, the current pandemic 
and hyperactive hurricane season may magnify FEMA’s challenges to provide 
supplies and adequate shelter for disaster survivors. 

Management Comments and DHS OIG Analysis 

Although we did not make any new recommendations, FEMA submitted a 
management response to the draft report. Appendix A contains a copy of 
FEMA’s response in its entirety. FEMA also provided technical comments and 
suggested revisions to our report in a separate document. We reviewed the 
technical comments and made changes to the report where appropriate. 

FEMA’s response described the significant impacts the 2017 disaster season 
had on our Nation and the response it required. FEMA also included actions it 
has taken to address some of our recommendations and raised concerns about 
the report’s characterization of the status of some recommendations. A 
summary of FEMA’s response and our analysis follows. 

FEMA Response to the Draft Report: FEMA is concerned that our draft 
report is misleading in that it notes “as of September 30, 2020, FEMA had not 
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implemented 85 percent of the recommendations” we made related to the 2017 
hurricane season. Although true, 60 percent of the recommendations 
highlighted are less than 6 months old, and only 8 of the highlighted 
recommendations remained unresolved. This means 92 percent of the 
recommendations referenced in the report are either closed or have a 
comprehensive action plan we approved that FEMA is in the process of 
implementing. FEMA plans to meet its obligation to close out these 
recommendations in a timely fashion and will provide us with periodic updates 
on its progress. 

OIG Analysis: We appreciate and recognize FEMA’s actions to develop 
comprehensive action plans to address the open recommendations. In an effort 
to provide a comprehensive summary report useful to FEMA and its 
stakeholders, we selected September 30, the end of fiscal year 2020, as our 
reporting date. As FEMA recognized, the information presented as of 
September 30, 2020, is accurate. To provide accurate context for the data 
presented, we included Figures 6 and 7, which provide both the status of our 
recommendations and the age of unimplemented recommendations. In 
addition, Appendix C provides the status and age of recommendations by 
report number. Although an audit report is only a snapshot in time, we take 
great care to present our information accurately and openly, and look forward 
to future opportunities to report on FEMA’s progress. This report contains no 
new recommendations, so we consider the report closed. 

Objective, Scope, and Methodology 

The Department of Homeland Security Office of Inspector General was 
established by the Homeland Security Act of 2002 (Public Law 107−296) by 
amendment to the Inspector General Act of 1978. 

We conducted this review between December 2019 and October 2020. This 
report is based on previous reports prepared under generally accepted 
government auditing standards or Quality Standards for Inspection and 
Evaluation issued by the Council of the Inspectors General on Integrity and 
Efficiency. We are issuing this summary report under the Inspector General Act 
of 1978, as amended, Section 2(2), to promote economy, efficiency, and 
effectiveness in the administration of, and to prevent and detect fraud and 
abuse in, DHS programs and operations. 

The objective of the review was to identify systemic issues in FEMA’s disaster 
preparedness and response activities identified in our reports related to the 
2017 hurricane season. We identified systemic internal control vulnerabilities 
that affect both disaster survivors and program effectiveness. This report 
discusses these vulnerabilities and the correlating recommendations we 
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previously made that, if implemented, would better prepare FEMA to respond 
to future disasters. 

To accomplish our objective, we compiled, reviewed, analyzed, and summarized 
32 reports published between September 29, 2017, and August 5, 2020, on 
FEMA’s response to the 2017 hurricane season. (See Appendix B.) We 
categorized each report’s findings by impact area and FEMA vulnerability. We 
reviewed recommendations and their status as of September 30, 2020. 
Overall, these reports included 115 recommendations, 98 of which remain 
unimplemented. 

The Office of Audits major contributors to this report are Yesi Starinsky, 
Director; Doug Campbell, Audit Manager; Lauren Bullis, Auditor; Johnson 
Joseph, Independent Referencer; Kelly Herberger, Supervisory 
Communications Analyst; and Thomas Hamlin, Communications Analyst. 
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Appendix A 
FEMA Comments to the Draft Report  

www.oig.dhs.gov 14 OIG-21-25 

www.oig.dhs.gov


 

 
         

   

 

 
 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

www.oig.dhs.gov 15 OIG-21-25 

www.oig.dhs.gov


 

 
         

   

 

 
 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

www.oig.dhs.gov 16 OIG-21-25 

www.oig.dhs.gov


 

 
         

   

 

 

 

  

  

 
  

  
 

 
  

   
 

 

 
 

 
 

 
 

 
 

 

 

   
  
 

 
 
 

 

 
    
  

 
 

 
 
 

 

   
 

 
  

 
 
 

 

    
   

  
   

 

 
 
 
 
 
 
 

OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Appendix B 
Reports from Audits and Reviews Included in This Summary 
Report 

Table 1. Reports Discussing Impact on Disaster Survivors 
Impact Area Report 

Number Report Title and Issue Date Standards/ 
Authority 

Shortcomings in 
Acquisition and 

Contracting 
Controls 

OIG-19-38 
FEMA Should Not Have Awarded Two 
Contracts to Bronze Star LLC (May 
2019) 

GAGAS 

OIG-20-20 
FEMA’s Advance Contract Strategy 
for Disasters in Puerto Rico (March 
2020) 

GAGAS 

OIG-20-58 
FEMA Did Not Properly Award and 
Oversee the Transitional Sheltering 
Assistance Contract (August 2020) 

GAGAS 

Interagency 
Coordination 
Challenges 

OIG-20-32 
FEMA Needs to Effectively Designate 
Volunteers and Manage the Surge 
Capacity Force (May 2020) 

GAGAS 

Insufficient 
Fraud Protection 

OIG-17-
121-MA 

Management Alert - Observations and 
IG Act of 
1978, as 
amended 

Concerns with FEMA's Housing 
Assistance Program Efforts for 
Hurricane Harvey in Texas 
(September 2017) 

OIG-18-30 

Management Alert – FEMA Must Take 
IG Act of 
1978, as 
amended 

Steps to Stop Those Attempting to 
Profit from Disaster Survivors Seeking 
Assistance in Puerto Rico (December 
2017) 

OIG-19-32 

Management Alert – FEMA Did Not 
Safeguard Disaster Survivors’ 
Sensitive Personally Identifiable 
Information (March 2019) 

IG Act of 
1978, as 
amended 

OIG-19-55 

FEMA Must Take Additional Steps to 

GAGAS 
Demonstrate the Importance of Fraud 
Prevention and Awareness in FEMA 
Disaster Assistance Programs 
(July 2019) 

Source: DHS OIG analysis 
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Table 2. Reports Discussing Impact on Program Effectiveness 
Impact Area Report 

Number Report Title and Issue Date Standards/ 
Authority 

Inadequate 
Oversight of 

Disaster Grants 

OIG-18-14 

Management Alert – Concerns with 
IG Act of 
1978, as 
amended 

Potential Duplicate or Ineligible FEMA 
Public Assistance Funding for 
Facilities Damaged by Back-to-Back 
Disasters (November 2017) 

OIG-18-33 

Management Alert – FEMA Faces 
Significant Challenges Ensuring 
Recipients Properly Manage Disaster 
Funds (December 2017) 

IG Act of 
1978, as 
amended 

OIG-18-85 
Management Alert - Observations of 
FEMA's Debris Monitoring Efforts for 
Hurricane Irma (September 2018) 

IG Act of 
1978, as 
amended 

OIG-19-37 

Additional Controls Needed to Better 
Manage FEMA's Transitional 
Sheltering Assistance Program 
(March 2019) 

IG Act of 
1978, as 
amended 

OIG-19-52 

FEMA’s Eligibility Determination of 
Puerto Rico Electric Power Authority’s 
Contract with Cobra Acquisitions LLC 
(July 2019) 

GAGAS 

OIG-20-08 

Refugio County, Texas, Has 

Modified 
GAGAS 

Implemented Adequate Procurement 
Policies, Procedures, and Business 
Practices to Manage Its FEMA Grant 
(December 2019) 

OIG-20-12 

Aransas County, Texas, Needs 
Continued Assistance and Monitoring 
to Ensure Proper Management of Its 
FEMA Grant (February 2020) 

Modified 
GAGAS 

OIG-20-22 
Capacity Audit of FEMA Grant Funds 
Awarded to the Puerto Rico 
Department of Housing (March 2020) 

GAGAS 

OIG-20-24 
Capacity Audit of FEMA Grant Funds 
Awarded to The Puerto Rico Aqueduct 
and Sewer Authority (April 2020) 

GAGAS 

OIG-20-25 

Capacity Audit of FEMA Grant Funds 
Awarded to the Puerto Rico 
Department of Transportation and 
Public Works (April 2020) 

GAGAS 

OIG-20-26 
Capacity Audit of FEMA Grant Funds 
Awarded to the Puerto Rico 
Department of Education (April 2020) 

GAGAS 
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Impact Area Report 
Number Report Title and Issue Date Standards/ 

Authority 

Inadequate 
Oversight of 

Disaster Grants 

OIG-20-27 

Harris County, Texas, Needs 
Continued Assistance and Monitoring 
to Ensure Proper Management of Its 
FEMA Grant (April 2020) 

Modified 
GAGAS 

OIG-20-29 

Capacity Audit of FEMA Grant Funds 
Awarded to the U.S. Virgin Islands 
Housing and Finance Authority 
(May 2020) 

GAGAS 

OIG-20-30 
Capacity Audit of FEMA Grant Funds 
Awarded to the U.S. Virgin Islands 
Department of Education (May 2020) 

GAGAS 

OIG-20-39 
Capacity Audit of FEMA Grant Funds 
Awarded to the USVI Water and 
Power Authority (June 2020) 

GAGAS 

OIG-20-46 
Early Warning Audit of FEMA Public 
Assistance Grants in Collier County, 
Florida (July 2020) 

GAGAS 

OIG-20-48 
Early Warning Audit of FEMA Public 
Assistance Grants to Lee County, 
Florida (July 2020) 

GAGAS 

OIG-20-49 

Houston, Texas Has Adequate 
Policies, Procedures, and Business 
Practices to Manage Its FEMA Grant 
(July 2020) 

Modified 
GAGAS 

OIG-20-50 
Early Warning Audit of FEMA Public 
Assistance Grants to Polk County 
School Board, Florida (July 2020) 

GAGAS 

OIG-20-51 
Early Warning Audit of FEMA Public 
Assistance Grants in Monroe County, 
Florida (July 2020) 

GAGAS 

OIG-20-57 

FEMA’s Public Assistance Grant to 

GAGAS 
PREPA and PREPA’s Contracts with 
Whitefish and Cobra Did Not Fully 
Comply with Federal Laws and 
Program Guidelines (July 2020) 

Weaknesses in 
Managing 
Disaster 

Assistance 
Funds 

OIG-19-66 
FEMA Did Not Sufficiently Safeguard 
Use of Transportation Assistance 
Funds (September 2019) 

Quality 
Standards for 

Inspection 
and 

Evaluation 

OIG-20-15 

FEMA Purchased More Manufactured 
Housing Units Than It Needed in 
Texas After Hurricane Harvey 
(February 2020) 

GAGAS 
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Impact Area Report 
Number Report Title and Issue Date Standards/ 

Authority 

Ineffective 
Oversight of IT OIG-19-58 

FEMA's Longstanding IT Deficiencies 
Hindered 2017 Response and 
Recovery Operations (August 2019) 

GAGAS 

Source: DHS OIG analysis 
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Appendix C 
Status of Recommendations Included in this Summary Report9 

Table 3. Reports Discussing Impact to Disaster Survivors 

Impact  
Area 

Report 
Number 

Recommendation Status as of 
September 30, 2020 Age of Open 

(Unimplemented) 
RecommendationsOpen-

Resolved 
Open-

Unresolved 
Non-

Concur-
Unresolved 

Closed 

Acquisition 
and 

Contracting  

OIG-19-38 2 
OIG-20-20 3 1 6–12 months 
OIG-20-58 5 1 < than 6 months 

Interagency 
Coordination  

OIG-20-32 4 < than 6 months 

Fraud 
Protection 

OIG-17-
121-MA 

OIG-18-30 
OIG-19-32 2 
OIG-19-55 4 1 12–18 months 

Total 13 3 0 7 
Source: DHS OIG analysis 

Table 4. Reports Discussing Impact to Program Effectiveness 

Impact 
Area 

Report 
Number 

Recommendation Status as of 
September 30, 2020 Age of Open 

(Unimplemented) 
RecommendationsOpen-

Resolved 
Open-

Unresolved 
Non-

Concur-
Unresolved 

Closed 

Oversight of 
Disaster 
Grants 

OIG-18-14 
OIG-18-33 
OIG-18-85 3 > than 18 months 
OIG-19-37 
OIG-19-52 1 12–18 months 
OIG-20-08 
OIG-20-12 2 
OIG-20-22 2 6–12 months 
OIG-20-24 1 1 < than 6 months 
OIG-20-25 3 < than 6 months 
OIG-20-26 2 < than 6 months 
OIG-20-27 1 2 < than 6 months 
OIG-20-29 5 2 < than 6 months 
OIG-20-30 4 1 < than 6 months 
OIG-20-39 2 1 < than 6 months 
OIG-20-46 4 < than 6 months 

9 The data depicted in these tables reflect the status as of the end of fiscal year 2020 in the 
DHS OIG’s Project Tracking System, our system of record for recommendations. 
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Impact 
Area 

Report 
Number 

Recommendation Status as of 
September 30, 2020 Age of Open 

(Unimplemented) 
RecommendationsOpen-

Resolved 
Open-

Unresolved 
Non-

Concur-
Unresolved 

Closed 

OIG-20-48 9 < than 6 months 
OIG-20-49 
OIG-20-50 13 < than 6 months 
OIG-20-51 18 < than 6 months 
OIG-20-57 2 1 1 < than 6 months 

Management 
of Disaster 
Assistance 

Funds 

OIG-19-66 1 2 12–18 months 

OIG-20-15 2 2 6–12 months 

Information 
Technology 

OIG-19-58 4 12–18 months 

Total 77 2 3 10 
Source: DHS OIG analysis 
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Appendix D 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chiefs of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Under Secretary, Office of Strategy, Policy, and Plans 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Audit Liaison, FEMA 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees 
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Additional Information and Copies 

To view this and any of our other reports, please visit our website at: 
www.oig.dhs.gov. 

For further information or questions, please contact Office of Inspector General 
Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 
Follow us on Twitter at: @dhsoig. 

OIG Hotline 

To report fraud, waste, or abuse, visit our website at www.oig.dhs.gov and click 
on the red "Hotline" tab. If you cannot access our website, call our hotline at 
(800) 323-8603, fax our hotline at (202) 254-4297, or write to us at: 

Department of Homeland Security 
Office of Inspector General, Mail Stop 0305 
Attention: Hotline 
245 Murray Drive, SW 
Washington, DC 20528-0305 

www.oig.dhs.gov
mailto:DHS-OIG.OfficePublicAffairs@oig.dhs.gov
www.oig.dhs.gov
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	Within 30 days in 2017, three unprecedented, catastrophic hurricanes devastated areas of the United States and its territories, causing significant destruction. On August 25, 2017, Hurricane Harvey made landfall along the Texas coast as a Category 4 hurricane causing disastrous flooding and widespread damage. In some locations, storm-related rainfall exceeded 60 inches with wind speeds of 130 mph, resulting in approximately 200,000 homes damaged or destroyed. 
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	According to the FEMA 2017 Hurricane Season After-Action Report, damages from these hurricanes totaled $265 billion. Additionally, media outlets reported more than 260 individuals lost their lives and more than a million residents were displaced from their homes due to these three disasters. 
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	Federal Authority, Requirements, and Guidelines 
	Federal Authority, Requirements, and Guidelines 
	The Robert T. Stafford Disaster Relief and Emergency Assistance Act (Stafford Act), as amended, authorizes the Federal Government to provide necessary relief and assistance prior to and during a natural disaster. Following a major Presidential disaster declaration, the Stafford Act authorizes FEMA to provide disaster assistance to state, local, and tribal governments and to certain nonprofit organizations. 
	1
	-

	In accordance with the Code of Federal Regulations (C.F.R.), states, as recipients, are responsible for proper administration of disaster grants. States must ensure local entities (subrecipients) are aware of and comply with Federal regulations to fulfill applicable requirements and achieve performance goals, such as Federal procurement standards. States are also responsible for monitoring the operations of grant and subgrant supported activities.
	2
	3 

	States and local entities must also comply with FEMA-issued guidance. FEMA provides guidance specific to each disaster assistance program and outlines eligibility requirements. In the 2017 disaster season, FEMA used the Individuals and Households Program Unified Guidance to administer Individuals and Households Program assistance policy, and the Public Assistance Program and Policy Guide governed FEMA’s Public Assistance (PA) program. 
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	OIG Reports on Response to the 2017 Hurricane Disasters 
	Based on prior Office of Inspector General (OIG) oversight work, the 2017 hurricanes exposed a number of weaknesses in Federal, state, and local governments’ capabilities to respond to the concurrent, complex incidents. In the wake of these disasters, we published 32 reports that evaluated FEMA’s response and recovery efforts and issued 115 recommendations for improvement. (Appendix B provides a breakdown of the 32 reports published.)  
	This report provides a summary of our prior findings and recommendations, which may inform future disaster response efforts. FEMA should share this report with its PA grant recipients and subrecipients to promote their awareness and improvement in the systemic areas identified. 
	Pub. L. No. 100-707 (1988); amended the Disaster Relief Act of 1974, Pub. L. No. 93-288 (1974).  2 C.F.R. § 200.331(d).  2 C.F.R. § 200.328(a). 
	Pub. L. No. 100-707 (1988); amended the Disaster Relief Act of 1974, Pub. L. No. 93-288 (1974).  2 C.F.R. § 200.331(d).  2 C.F.R. § 200.328(a). 
	Pub. L. No. 100-707 (1988); amended the Disaster Relief Act of 1974, Pub. L. No. 93-288 (1974).  2 C.F.R. § 200.331(d).  2 C.F.R. § 200.328(a). 
	Pub. L. No. 100-707 (1988); amended the Disaster Relief Act of 1974, Pub. L. No. 93-288 (1974).  2 C.F.R. § 200.331(d).  2 C.F.R. § 200.328(a). 
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	Summary of Systemic Internal Control Vulnerabilities 
	Summary of Systemic Internal Control Vulnerabilities 
	FEMA is responsible for providing services to save lives and protect property, such as debris removal, search and rescue, and providing emergency medical care, shelter, food, and water along with other essential needs. However, a pattern of internal control vulnerabilities exposed by FEMA’s 2017 hurricane response, affecting disaster survivors as well as program effectiveness, may hinder FEMA’s response efforts in future disasters. 
	Systemic Internal Control Vulnerabilities Negatively Affected Disaster Survivors 
	Systemic Internal Control Vulnerabilities Negatively Affected Disaster Survivors 
	We identified systemic internal control vulnerabilities that negatively affected efforts to assist disaster survivors. Specifically, poor controls over acquisitions and contracting and challenges to interagency coordination hindered FEMA’s ability to promptly provide needed supplies to survivors. In addition, inadequate staff and training, as well as insufficient privacy safeguards, reduced FEMA’s ability to protect survivors and their personal information from exposure to fraud. 
	Shortcomings in Acquisition and Contracting Controls 
	Shortcomings in Acquisition and Contracting Controls 

	In responding to the multiple 2017 hurricanes, FEMA was hindered by poor controls that resulted in FEMA not properly applying contracting laws, regulations, and its own internal policies and procedures. For example, we determined: 
	 
	 
	 
	FEMA’s inappropriate awarding of two contracts led to delays in delivering roof tarps and plastic sheeting, which impeded survivors’ efforts to protect their homes and prevent further damage; and 

	 
	 
	insufficient monitoring of the Transitional Sheltering Assistance (TSA) contract resulted in questionable hotel selections. As shown in Figure 3, a local property was permitted to participate in the TSA program although it did not meet the minimum requirements of a lodging property, e.g., it offered rooms without locking doors, furniture, or individual sanitation facilities. FEMA paid more than $626,000 for 176 disaster survivors to stay 5,524 nights at this property. 
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	Figure
	Figure 3. Available “Rooms” at Hotel Included in TSA Program 
	Source: 
	OIG-20-58 

	Because FEMA did not maximize the use of advance contracts and relied on poor contracting practices, it wasted personnel resources, time, and taxpayer money by issuing, canceling, and reissuing contracts for critical supplies. Due to inadequate contractor oversight, FEMA paid for facilities to shelter disaster survivors that may not have met contract requirements. 
	We made 12 recommendations to help improve FEMA’s acquisition and contracting processes. However, as of September 30, 2020, FEMA had only implemented 4 of the 12 recommendations (3 of which were unresolved).(Appendix C contains additional details for these and later recommendations in this report.) Until it takes corrective action to address these systemic issues, FEMA will risk not acquiring critical supplies promptly and not obtaining acceptable sheltering options for disaster survivors in the future. 
	4 

	 A recommendation is considered “open” when an agreed-upon corrective action has not been implemented by FEMA. Open recommendations may be unresolved or resolved.  “Open and unresolved” recommendations occur when a management decision has not been received by DHS OIG, or, if received, has not been agreed to by DHS OIG.  A recommendation is considered “open and resolved” when FEMA officials and DHS OIG agree on (1) the reported findings and recommendations; (2) the corrective actions to be taken; and (3) tar
	 A recommendation is considered “open” when an agreed-upon corrective action has not been implemented by FEMA. Open recommendations may be unresolved or resolved.  “Open and unresolved” recommendations occur when a management decision has not been received by DHS OIG, or, if received, has not been agreed to by DHS OIG.  A recommendation is considered “open and resolved” when FEMA officials and DHS OIG agree on (1) the reported findings and recommendations; (2) the corrective actions to be taken; and (3) tar
	4
	-
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	Interagency Coordination Challenges 
	Interagency Coordination Challenges 

	Interagency coordination challenges led to FEMA being unprepared to deploy Surge Capacity Force (SCF) volunteers rapidly and efficiently to help with disaster response. The challenges also resulted in FEMA not having mechanisms to make other Federal agencies aware of the SCF or procedures to readily identify available volunteers. 
	For example, FEMA did not have a clear commitment from other Federal agencies to participate in the SCF or a roster of volunteers to deploy to help disaster response. The delay in identifying and designating volunteers had a “domino effect,” resulting in FEMA waiving pre-deployment training requirements for non-FEMA volunteers to allow expedited deployment. 
	We made four recommendations to help FEMA effectively coordinate with its interagency counterparts to designate volunteers and manage the SCF program. However, as of September 30, 2020, FEMA had not yet implemented any of these recommendations (although the recommendations were resolved). Consequently, if FEMA continues to deploy untrained staff to quickly augment its workforce for future disasters, it will likely experience delays in response and recovery efforts, adversely affecting disaster survivors. 
	Insufficient Fraud Protection 
	Insufficient Fraud Protection 

	Staffing shortages and inadequately trained staff, as well as insufficient privacy safeguards, reduced FEMA’s ability to detect fraud and protect survivors’ personally identifiable information. According to FEMA, it obligated about $14.6 billion for major disasters in 2017, but its fraud prevention unit was understaffed while its caseload increased dramatically. This staffing shortage resulted in a backlog of more than 1,850 fraud cases and complaints. Additionally, despite the mandatory requirement in the 
	5
	6 

	 FEMA added IS.38-18 “Fraud Prevention and Awareness Training” to its Mandatory Training Requirements Matrix, and requires all employees to complete this training on an annual basis.  A privacy incident is defined as the loss of control, compromise, unauthorized disclosure, unauthorized acquisition, or any similar occurrence when (1) a person other than the 
	 FEMA added IS.38-18 “Fraud Prevention and Awareness Training” to its Mandatory Training Requirements Matrix, and requires all employees to complete this training on an annual basis.  A privacy incident is defined as the loss of control, compromise, unauthorized disclosure, unauthorized acquisition, or any similar occurrence when (1) a person other than the 
	 FEMA added IS.38-18 “Fraud Prevention and Awareness Training” to its Mandatory Training Requirements Matrix, and requires all employees to complete this training on an annual basis.  A privacy incident is defined as the loss of control, compromise, unauthorized disclosure, unauthorized acquisition, or any similar occurrence when (1) a person other than the 
	5
	6
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	We made seven recommendations to bolster FEMA’s efforts to detect and prevent fraud, four of which remained unimplemented (though all of the recommendations were resolved) as of September 30, 2020. Without corrective actions to adequately staff its fraud unit, train its workforce in fraud prevention and awareness, and a continued commitment to safeguard against the exposure of survivors’ personally identifiable information, FEMA will likely continue to struggle to detect and prevent fraud. 

	Systemic Internal Control Vulnerabilities Reduced Program Effectiveness 
	Systemic Internal Control Vulnerabilities Reduced Program Effectiveness 
	FEMA’s systemic internal control vulnerabilities reduced program effectiveness. Specifically, FEMA’s inadequate oversight of disaster grants and weaknesses in managing disaster funds, as well as its ineffective oversight of information technology (IT) infrastructure hindered its ability to effectively manage its disaster assistance programs. 
	Inadequate Oversight of Disaster Grants 
	Inadequate Oversight of Disaster Grants 

	FEMA experienced challenges overseeing recipients’ and subrecipients’ management of PA disaster funds related to Hurricanes Harvey, Irma, and Maria. We published 21 reports analyzing and highlighting weaknesses in FEMA’s program oversight during the 2017 disaster season. We identified recurring issues of FEMA not always: 
	 
	 
	 
	providing consistent and clear guidance to recipients and subrecipients; 

	 
	 
	ensuring recipients and subrecipients established and implemented policies, procedures, and practices to expend PA grant funds according to Federal regulations and FEMA guidance; and 

	 
	 
	reviewing project expenses in accordance with its policies. 


	As a result, FEMA risked reimbursing PA subrecipients for unsupported and unallowable activities. Our 81 recommendations to improve FEMA’s oversight deficiencies all fell under one of the four following categories. We recommended FEMA: 
	 review costs or require recipients to review costs and disallow and recover ineligible activities; 
	authorized user accesses or potentially accesses PII [personally identifiable information], or (2) an authorized user accesses or potentially accesses PII for an unauthorized purpose.  The term encompasses both suspected and confirmed incidents involving PII, whether intentional or inadvertent, which raises a reasonable risk of harm.  The term “privacy incident” can be used synonymously with the term “breach” (DHS Privacy Policy Instruction 047-01-008, Privacy Incident Handling Guidance). 
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	provide technical assistance or require recipients to provide technical assistance to ensure subrecipients have adequate internal controls; 

	 
	 
	develop and implement clear PA guidance and provide technical assistance or require recipients to provide technical assistance to ensure subrecipients develop and implement policies that adhere to Federal regulations and FEMA guidance; and 

	 
	 
	conduct training for recipients on roles and responsibilities and on how to provide technical assistance to subrecipients, and require recipients to conduct training for subrecipients on specific requirements of the PA program, including use of FEMA’s Grants Portal Tool.
	7 



	Of the 81 recommendations made in the prior reviews and audits, as of September 30, 2020, FEMA had not implemented 71 recommendations (one of which remained unresolved), or 88 percent. As FEMA moves forward with its recovery efforts, it must hold recipients accountable for proper grant management and must implement effective controls to overcome existing problems with managing and monitoring funds for disaster response and recovery. Without corrective action to increase accountability and institute effectiv
	Weaknesses in Managing Disaster Assistance Funds 
	Weaknesses in Managing Disaster Assistance Funds 

	FEMA did not manage its disaster assistance funds to ensure financial accountability and safeguarding of the funds. For example, in response to Hurricane Harvey, FEMA overestimated the number of manufactured housing units it needed by nearly 2,600, which led to increased costs to purchase, transport, and store the units. These issues occurred because FEMA did not emphasize financial accountability or maintain complete documentation on program costs. FEMA could have put an estimated $182 million to better us
	 FEMA’s Grants Portal Tool is a web-based, project tracking system used by recipients and subrecipients to develop project worksheets. 
	 FEMA’s Grants Portal Tool is a web-based, project tracking system used by recipients and subrecipients to develop project worksheets. 
	7


	7 OIG-21-25 
	www.oig.dhs.gov 

	Figure
	OFFICE OF INSPECTOR GENERAL 
	Department of Homeland Security 
	Figure

	Figure 4. FEMA-provided Manufactured Housing Unit
	Figure 4. FEMA-provided Manufactured Housing Unit
	Source: 
	OIG-20-15 

	In its transportation assistance program, FEMA did not adequately document applicants’ eligibility for the assistance, potentially overpaid applicants for their damaged vehicles, and did not verify applicants spent disaster assistance funds properly. Due to insufficient safeguarding of transportation assistance funds, FEMA risked improperly spending $64.6 million. 
	As of September 30, 2020, FEMA had not implemented any of our seven recommendations (four of which were unresolved) to help improve its control processes. Although FEMA has made some effort to improve oversight of its Individuals and Households Program, without implementation of our recommendations, it will likely experience problems assisting future disaster survivors cost-effectively. 
	Ineffective Oversight of the Information Technology Environment 
	Ineffective Oversight of the Information Technology Environment 

	FEMA did not implement federally-mandated IT practices essential for effective oversight of its IT environment, thereby impeding response and recovery efforts.  The large-scale disasters of 2017 underscored the importance of reliable IT to the mission operations of FEMA’s first responders and emergency management personnel. However, FEMA’s Chief Information Officer’s limited oversight authority and FEMA’s decentralized approach of allocating IT funding directly to program offices rather than to support enti
	 FEMA’s IT systems do not provide personnel the necessary capability needed to conduct disaster response and recovery activities. FEMA’s inability to address longstanding system deficiencies is due to limited IT budget allocations. As a result, FEMA personnel engaged in inefficient, 
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	time-consuming workarounds, or relied on their personal devices to accomplish urgent tasks. Working in this manner could have caused data errors and exposed FEMA’s network and IT infrastructures to security risks while increasing the potential for delayed or duplicative disaster assistance and grants payments. 
	 FEMA did not have an approved system in place for wireless network access. As a result, IT staff spent several weeks installing more than 80 miles of network cable and wiring approximately 1,200 connections for workstations and other devices following Hurricane Harvey. However, the network configuration was insufficient to support the growing number of disaster surge workforce and other personnel at the Joint Field Office. It also delayed the volunteer onboarding process because mobilization centers respo
	Figure 5 shows network set-up efforts in Texas. 
	Figure

	Figure 5. Joint Field Office Set-Up Following Hurricane Harvey 
	Figure 5. Joint Field Office Set-Up Following Hurricane Harvey 
	Source: 
	OIG-19-58 

	As of September 30, 2020, FEMA had not yet implemented the four recommendations (though all of the recommendations were resolved) we issued on August 27, 2019. FEMA staff will remain dependent on outdated IT systems, inadequate equipment, and alternative solutions to accomplish future critical disaster response and recovery activities if FEMA does not modernize its IT systems and infrastructure to make those operations more efficient. 
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	Addressing the Systemic Vulnerabilities Identified Will Help FEMA Respond More Effectively to Future Disasters 
	Addressing the Systemic Vulnerabilities Identified Will Help FEMA Respond More Effectively to Future Disasters 
	FEMA risks being unprepared to effectively respond to future disasters and faces increased risk of fraud, waste, and abuse of taxpayer dollars. The 32 reports reviewed in this summary report included 115 recommendations that, if implemented, would better prepare FEMA to address future disasters, such as hurricanes and pandemics. However, 98 of the 115 recommendations, or 85 percent, remain open and unimplemented. 
	Figure 6 shows the status of our recommendations from the 32 reports.Figure 7 graphs the age of the unimplemented recommendations. 
	8 

	Figure 6. Status of DHS OIG Recommendations Related to the 2017 
	Hurricane Season, as of September 30, 2020 
	Source: DHS OIG analysis of report recommendations related to the 2017 hurricane season 
	 A recommendation is considered “open” when an agreed-upon corrective action has not been implemented by FEMA. Open recommendations may be unresolved or resolved.  “Open and unresolved” recommendations occur when a management decision has not been received by DHS OIG, or, if received, has not been agreed to by DHS OIG.  A recommendation is considered “open and resolved” when FEMA officials and DHS OIG agree on (1) the reported findings and recommendations; (2) the corrective actions to be taken; and (3) tar
	8
	-
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	Figure 7. Age of Unimplemented Report Recommendations Related to the 2017 Hurricane Season, as of September 30, 2020 
	74 9 12 3 -10 20 30 40 50 60 70 80 < THAN 6 MONTHS 6-12 MONTHS 12-18 MONTHS > THAN 18 MONTHS 
	Source: DHS OIG analysis of outstanding report recommendations related to the 2017 hurricane disaster season 
	Although we recognize that FEMA may have begun to implement our recommendations, we encourage swift corrective action to reduce the likelihood of continued vulnerabilities and deficiencies that could hamper future response and recovery efforts. For instance, poor contracting practices and not putting contracts in place before disasters strike could lead to delays in providing future disaster assistance and increased costs. Further, the current pandemic and hyperactive hurricane season may magnify FEMA’s cha


	Management Comments and DHS OIG Analysis 
	Management Comments and DHS OIG Analysis 
	Although we did not make any new recommendations, FEMA submitted a management response to the draft report. Appendix A contains a copy of FEMA’s response in its entirety. FEMA also provided technical comments and suggested revisions to our report in a separate document. We reviewed the technical comments and made changes to the report where appropriate. 
	FEMA’s response described the significant impacts the 2017 disaster season had on our Nation and the response it required. FEMA also included actions it has taken to address some of our recommendations and raised concerns about the report’s characterization of the status of some recommendations. A summary of FEMA’s response and our analysis follows. 
	FEMA Response to the Draft Report: FEMA is concerned that our draft report is misleading in that it notes “as of September 30, 2020, FEMA had not 
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	implemented 85 percent of the recommendations” we made related to the 2017 hurricane season. Although true, 60 percent of the recommendations highlighted are less than 6 months old, and only 8 of the highlighted recommendations remained unresolved. This means 92 percent of the recommendations referenced in the report are either closed or have a comprehensive action plan we approved that FEMA is in the process of implementing. FEMA plans to meet its obligation to close out these recommendations in a timely f
	OIG Analysis: We appreciate and recognize FEMA’s actions to develop comprehensive action plans to address the open recommendations. In an effort to provide a comprehensive summary report useful to FEMA and its stakeholders, we selected September 30, the end of fiscal year 2020, as our reporting date. As FEMA recognized, the information presented as of September 30, 2020, is accurate. To provide accurate context for the data presented, we included Figures 6 and 7, which provide both the status of our recomme

	Objective, Scope, and Methodology 
	Objective, Scope, and Methodology 
	The Department of Homeland Security Office of Inspector General was established by the Homeland Security Act of 2002 (Public Law 107−296) by amendment to the Inspector General Act of 1978. 
	We conducted this review between December 2019 and October 2020. This report is based on previous reports prepared under generally accepted government auditing standards or Quality Standards for Inspection and Evaluation issued by the Council of the Inspectors General on Integrity and Efficiency. We are issuing this summary report under the Inspector General Act of 1978, as amended, Section 2(2), to promote economy, efficiency, and effectiveness in the administration of, and to prevent and detect fraud and 
	The objective of the review was to identify systemic issues in FEMA’s disaster preparedness and response activities identified in our reports related to the 2017 hurricane season. We identified systemic internal control vulnerabilities that affect both disaster survivors and program effectiveness. This report discusses these vulnerabilities and the correlating recommendations we 
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	previously made that, if implemented, would better prepare FEMA to respond to future disasters. 
	To accomplish our objective, we compiled, reviewed, analyzed, and summarized 32 reports published between September 29, 2017, and August 5, 2020, on FEMA’s response to the 2017 hurricane season. (See Appendix B.) We categorized each report’s findings by impact area and FEMA vulnerability. We reviewed recommendations and their status as of September 30, 2020. Overall, these reports included 115 recommendations, 98 of which remain unimplemented. 
	The Office of Audits major contributors to this report are Yesi Starinsky, Director; Doug Campbell, Audit Manager; Lauren Bullis, Auditor; Johnson Joseph, Independent Referencer; Kelly Herberger, Supervisory Communications Analyst; and Thomas Hamlin, Communications Analyst. 
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	Appendix B Reports from Audits and Reviews Included in This Summary Report 
	Appendix B Reports from Audits and Reviews Included in This Summary Report 
	Table 1. Reports Discussing Impact on Disaster Survivors 
	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Report Title and Issue Date 
	Standards/ Authority 

	Shortcomings in Acquisition and Contracting Controls 
	Shortcomings in Acquisition and Contracting Controls 
	OIG-19-38 
	FEMA Should Not Have Awarded Two Contracts to Bronze Star LLC (May 2019) 
	GAGAS 

	OIG-20-20 
	OIG-20-20 
	FEMA’s Advance Contract Strategy for Disasters in Puerto Rico (March 2020) 
	GAGAS 

	OIG-20-58 
	OIG-20-58 
	FEMA Did Not Properly Award and Oversee the Transitional Sheltering Assistance Contract (August 2020) 
	GAGAS 

	Interagency Coordination Challenges 
	Interagency Coordination Challenges 
	OIG-20-32 
	FEMA Needs to Effectively Designate Volunteers and Manage the Surge Capacity Force (May 2020) 
	GAGAS 

	Insufficient Fraud Protection 
	Insufficient Fraud Protection 
	OIG-17121-MA 
	-

	Management Alert -Observations and 
	IG Act of 1978, as amended 

	Concerns with FEMA's Housing 
	Concerns with FEMA's Housing 

	Assistance Program Efforts for 
	Assistance Program Efforts for 

	Hurricane Harvey in Texas 
	Hurricane Harvey in Texas 

	(September 2017) 
	(September 2017) 

	OIG-18-30 
	OIG-18-30 
	Management Alert – FEMA Must Take 
	IG Act of 1978, as amended 

	Steps to Stop Those Attempting to 
	Steps to Stop Those Attempting to 

	Profit from Disaster Survivors Seeking 
	Profit from Disaster Survivors Seeking 

	Assistance in Puerto Rico (December 
	Assistance in Puerto Rico (December 

	2017) 
	2017) 

	OIG-19-32 
	OIG-19-32 
	Management Alert – FEMA Did Not Safeguard Disaster Survivors’ Sensitive Personally Identifiable Information (March 2019) 
	IG Act of 1978, as amended 

	OIG-19-55 
	OIG-19-55 
	FEMA Must Take Additional Steps to 
	GAGAS 

	Demonstrate the Importance of Fraud 
	Demonstrate the Importance of Fraud 

	Prevention and Awareness in FEMA 
	Prevention and Awareness in FEMA 

	Disaster Assistance Programs 
	Disaster Assistance Programs 

	(July 2019) 
	(July 2019) 


	Source: DHS OIG analysis 
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	Table 2. Reports Discussing Impact on Program Effectiveness 
	Table 2. Reports Discussing Impact on Program Effectiveness 
	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Report Title and Issue Date 
	Standards/ Authority 

	Inadequate Oversight of Disaster Grants 
	Inadequate Oversight of Disaster Grants 
	OIG-18-14 
	Management Alert – Concerns with 
	IG Act of 1978, as amended 

	Potential Duplicate or Ineligible FEMA 
	Potential Duplicate or Ineligible FEMA 

	Public Assistance Funding for 
	Public Assistance Funding for 

	Facilities Damaged by Back-to-Back 
	Facilities Damaged by Back-to-Back 

	Disasters (November 2017) 
	Disasters (November 2017) 

	OIG-18-33 
	OIG-18-33 
	Management Alert – FEMA Faces Significant Challenges Ensuring Recipients Properly Manage Disaster Funds (December 2017) 
	IG Act of 1978, as amended 

	OIG-18-85 
	OIG-18-85 
	Management Alert -Observations of FEMA's Debris Monitoring Efforts for Hurricane Irma (September 2018) 
	IG Act of 1978, as amended 

	OIG-19-37 
	OIG-19-37 
	Additional Controls Needed to Better Manage FEMA's Transitional Sheltering Assistance Program (March 2019) 
	IG Act of 1978, as amended 

	OIG-19-52 
	OIG-19-52 
	FEMA’s Eligibility Determination of Puerto Rico Electric Power Authority’s Contract with Cobra Acquisitions LLC (July 2019) 
	GAGAS 

	OIG-20-08 
	OIG-20-08 
	Refugio County, Texas, Has 
	Modified GAGAS 

	Implemented Adequate Procurement 
	Implemented Adequate Procurement 

	Policies, Procedures, and Business 
	Policies, Procedures, and Business 

	Practices to Manage Its FEMA Grant 
	Practices to Manage Its FEMA Grant 

	(December 2019) 
	(December 2019) 

	OIG-20-12 
	OIG-20-12 
	Aransas County, Texas, Needs Continued Assistance and Monitoring to Ensure Proper Management of Its FEMA Grant (February 2020) 
	Modified GAGAS 

	OIG-20-22 
	OIG-20-22 
	Capacity Audit of FEMA Grant Funds Awarded to the Puerto Rico Department of Housing (March 2020) 
	GAGAS 

	OIG-20-24 
	OIG-20-24 
	Capacity Audit of FEMA Grant Funds Awarded to The Puerto Rico Aqueduct and Sewer Authority (April 2020) 
	GAGAS 

	OIG-20-25 
	OIG-20-25 
	Capacity Audit of FEMA Grant Funds Awarded to the Puerto Rico Department of Transportation and Public Works (April 2020) 
	GAGAS 

	OIG-20-26 
	OIG-20-26 
	Capacity Audit of FEMA Grant Funds Awarded to the Puerto Rico Department of Education (April 2020) 
	GAGAS 
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	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Report Title and Issue Date 
	Standards/ Authority 

	Inadequate Oversight of Disaster Grants 
	Inadequate Oversight of Disaster Grants 
	OIG-20-27 
	Harris County, Texas, Needs Continued Assistance and Monitoring to Ensure Proper Management of Its FEMA Grant (April 2020) 
	Modified GAGAS 

	OIG-20-29 
	OIG-20-29 
	Capacity Audit of FEMA Grant Funds Awarded to the U.S. Virgin Islands Housing and Finance Authority (May 2020) 
	GAGAS 

	OIG-20-30 
	OIG-20-30 
	Capacity Audit of FEMA Grant Funds Awarded to the U.S. Virgin Islands Department of Education (May 2020) 
	GAGAS 

	OIG-20-39 
	OIG-20-39 
	Capacity Audit of FEMA Grant Funds Awarded to the USVI Water and Power Authority (June 2020) 
	GAGAS 

	OIG-20-46 
	OIG-20-46 
	Early Warning Audit of FEMA Public Assistance Grants in Collier County, Florida (July 2020) 
	GAGAS 

	OIG-20-48 
	OIG-20-48 
	Early Warning Audit of FEMA Public Assistance Grants to Lee County, Florida (July 2020) 
	GAGAS 

	OIG-20-49 
	OIG-20-49 
	Houston, Texas Has Adequate Policies, Procedures, and Business Practices to Manage Its FEMA Grant (July 2020) 
	Modified GAGAS 

	OIG-20-50 
	OIG-20-50 
	Early Warning Audit of FEMA Public Assistance Grants to Polk County School Board, Florida (July 2020) 
	GAGAS 

	OIG-20-51 
	OIG-20-51 
	Early Warning Audit of FEMA Public Assistance Grants in Monroe County, Florida (July 2020) 
	GAGAS 

	OIG-20-57 
	OIG-20-57 
	FEMA’s Public Assistance Grant to 
	GAGAS 

	PREPA and PREPA’s Contracts with 
	PREPA and PREPA’s Contracts with 

	Whitefish and Cobra Did Not Fully 
	Whitefish and Cobra Did Not Fully 

	Comply with Federal Laws and 
	Comply with Federal Laws and 

	Program Guidelines (July 2020) 
	Program Guidelines (July 2020) 

	Weaknesses in Managing Disaster Assistance Funds 
	Weaknesses in Managing Disaster Assistance Funds 
	OIG-19-66 
	FEMA Did Not Sufficiently Safeguard Use of Transportation Assistance Funds (September 2019) 
	Quality Standards for Inspection and Evaluation 

	OIG-20-15 
	OIG-20-15 
	FEMA Purchased More Manufactured Housing Units Than It Needed in Texas After Hurricane Harvey (February 2020) 
	GAGAS 
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	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Report Title and Issue Date 
	Standards/ Authority 

	Ineffective Oversight of IT 
	Ineffective Oversight of IT 
	OIG-19-58 
	FEMA's Longstanding IT Deficiencies Hindered 2017 Response and Recovery Operations (August 2019) 
	GAGAS 


	Source: DHS OIG analysis 
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	Appendix C Status of Recommendations Included in this Summary Report
	Appendix C Status of Recommendations Included in this Summary Report
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	Table 3. Reports Discussing Impact to Disaster Survivors 
	Impact  Area 
	Impact  Area 
	Impact  Area 
	Report Number 
	Recommendation Status as of September 30, 2020 
	Age of Open (Unimplemented) Recommendations

	Open-Resolved 
	Open-Resolved 
	Open-Unresolved 
	Non-Concur-Unresolved 
	Closed 

	Acquisition and Contracting  
	Acquisition and Contracting  
	OIG-19-38 
	2 

	OIG-20-20 
	OIG-20-20 
	3 
	1 
	6–12 months 

	OIG-20-58 
	OIG-20-58 
	5 
	1 
	< than 6 months 

	Interagency Coordination  
	Interagency Coordination  
	OIG-20-32 
	4 
	< than 6 months 

	Fraud Protection 
	Fraud Protection 
	OIG-17121-MA 
	-


	OIG-18-30 
	OIG-18-30 

	OIG-19-32 
	OIG-19-32 
	2 

	OIG-19-55 
	OIG-19-55 
	4 
	1 
	12–18 months 

	TR
	Total 
	13 
	3 
	0 
	7 


	Source: DHS OIG analysis 
	Table 4. Reports Discussing Impact to Program Effectiveness 
	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Recommendation Status as of September 30, 2020 
	Age of Open (Unimplemented) Recommendations

	Open-Resolved 
	Open-Resolved 
	Open-Unresolved 
	Non-Concur-Unresolved 
	Closed 

	Oversight of Disaster Grants 
	Oversight of Disaster Grants 
	OIG-18-14 

	OIG-18-33 
	OIG-18-33 

	OIG-18-85 
	OIG-18-85 
	3 
	> than 18 months 

	OIG-19-37 
	OIG-19-37 

	OIG-19-52 
	OIG-19-52 
	1 
	12–18 months 

	OIG-20-08 
	OIG-20-08 

	OIG-20-12 
	OIG-20-12 
	2 

	OIG-20-22 
	OIG-20-22 
	2 
	6–12 months 

	OIG-20-24 
	OIG-20-24 
	1 
	1 
	< than 6 months 

	OIG-20-25 
	OIG-20-25 
	3 
	< than 6 months 

	OIG-20-26 
	OIG-20-26 
	2 
	< than 6 months 

	OIG-20-27 
	OIG-20-27 
	1 
	2 
	< than 6 months 

	OIG-20-29 
	OIG-20-29 
	5 
	2 
	< than 6 months 

	OIG-20-30 
	OIG-20-30 
	4 
	1 
	< than 6 months 

	OIG-20-39 
	OIG-20-39 
	2 
	1 
	< than 6 months 

	OIG-20-46 
	OIG-20-46 
	4 
	< than 6 months 


	The data depicted in these tables reflect the status as of the end of fiscal year 2020 in the DHS OIG’s Project Tracking System, our system of record for recommendations. 21 OIG-21-25 
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	Impact Area 
	Impact Area 
	Impact Area 
	Report Number 
	Recommendation Status as of September 30, 2020 
	Age of Open (Unimplemented) Recommendations

	Open-Resolved 
	Open-Resolved 
	Open-Unresolved 
	Non-Concur-Unresolved 
	Closed 

	OIG-20-48 
	OIG-20-48 
	9 
	< than 6 months 

	OIG-20-49 
	OIG-20-49 

	OIG-20-50 
	OIG-20-50 
	13 
	< than 6 months 

	OIG-20-51 
	OIG-20-51 
	18 
	< than 6 months 

	OIG-20-57 
	OIG-20-57 
	2 
	1 
	1 
	< than 6 months 

	Management of Disaster Assistance Funds 
	Management of Disaster Assistance Funds 
	OIG-19-66 
	1 
	2 
	12–18 months 

	OIG-20-15 
	OIG-20-15 
	2 
	2 
	6–12 months 

	Information Technology 
	Information Technology 
	OIG-19-58 
	4 
	12–18 months 

	TR
	Total 
	77 
	2 
	3 
	10 


	Source: DHS OIG analysis 
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	To view this and any of our other reports, please visit our website at: . 
	www.oig.dhs.gov
	www.oig.dhs.gov


	For further information or questions, please contact Office of Inspector General Public Affairs at: . Follow us on Twitter at: @dhsoig. 
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	OIG Hotline 
	OIG Hotline 
	To report fraud, waste, or abuse, visit our website at  and click on the red "Hotline" tab. If you cannot access our website, call our hotline at 
	www.oig.dhs.gov
	www.oig.dhs.gov


	(800) 323-8603, fax our hotline at (202) 254-4297, or write to us at: 
	Department of Homeland Security Office of Inspector General, Mail Stop 0305 Attention: Hotline 245 Murray Drive, SW Washington, DC 20528-0305 
	Figure








