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MEMORANDUM FOR:

Kelly Hoggan

Assistant Administrator
Office of Security Capabilities
Transportation Security Administration

FROM:

Anne L Richards ~r
Assistant Inspector General for Audits

SUBJECT:

Review of Costs Invoiced by the Spokane Airport Board for
Closed-Circuit Television Cameras at Spokane International
Airport Under Other Transaction Agreement Number
HSTS04-09-H-REC304 Awarded by the Transportation

Security Administration
Attached for your information is our final letter report entitled, Review of Costs Invoiced
by the Spokane Airport Board for Closed-Circuit Television Cameras at Spokane
International Airport Under Other Transaction Agreement Number HSTS04-09-H-REC304
Awarded by the Transportation Security Administration. Since the report contains no
recommendations to Transportation Security Administration management, we did not
solicit formal comments.
Consistent with our responsibility under the Inspector General Act, we are providing
copies of our report to appropriate congressional committees with oversight and
appropriation responsibility over the Department of Homeland Security. We will post
the report on our website for public dissemination.
Major contributors to this report are Roger LaRouche, Audit Director; Karl Gallagher,
Audit Manager; and Ashley Smith, Report Referencer.
Please call me with any questions, or your staff may contact John E. McCoy II, Deputy
Assistant Inspector General for Audits, at (202) 254-4100.
Attachment
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Background
On February 17, 2009, Congress enacted thefAmericanfRecoveryfandfReinvestmentfActf
off2009,fas amendedf(Recovery Act) to preserve and create jobs, promote economic
recovery, and invest in transportation, environmental protection, and other infrastructure
that will provide long-term economic benefits. The Recovery Act appropriated $1 billion
to the Transportation Security Administration (TSA) for “procurement and installation of
checked baggage explosive detection systems and checkpoint explosives detection
equipment….” According to TSA, $61,827,702 of that amount was awarded to 14
airport organizations for the advanced surveillance program.
Under Other Transaction Agreement (OTA) No. HSTS04-09-H-REC304, as modified, TSA
agreed to reimburse the Spokane Airport Board (Airport Board) for the allowable,
allocable, and reasonable costs up to $1,950,696 to support the design, installation, and
operation of closed-circuit television cameras (CCTVs) at the Spokane International
Airport (Airport). Under the OTA, the Airport Board was required to install CCTVs
throughout the Airport to monitor activities at various locations, including curbside
ticketing, ticket counter baggage drop off, and TSA work stations.
The OTA, signed on June 25, 2009, specifies a project period from June 25, 2009,
through December 25, 2010, and requires the Airport Board to submit invoices for
reimbursement of project costs to TSA. Reimbursement for eligible project costs is
based on the scope of the agreement; and Office of Management and Budget (OMB)
Circular A-87, Revised, CostfPrinciplesfforfState,fLocal,fandfIndianfTribalfGovernments.ff
The CCTV installation was completed on December 20, 2010, with total invoiced costs of
$1,950,696.
The agreement also requires the Airport Board to comply with the OMB Circular A-133,
Revised, AuditsfoffStates,fLocalfGovernments,fandfNon-ProfitfOrganizations,fand
Recovery Act provisions to submit quarterly recipient reports to the Federal
Government, and pay prevailing wages as determined by the Secretary of Labor under
40 U.S.C. Chapter 31, Subchapter IV.
The objective of this audit was to determine whether costs invoiced by the Airport
Board are allowable, allocable, and reasonable according to the funding agreement and
applicable Federal requirements.

www.oig.dhs.gov

2

OIG-12-76

OFFICE OF INSPECTOR GENERAL
Department of Homeland Security

Results of Review
We determined that invoiced costs of $1,950,696 for the CCTV design and installation
were allowable, allocable, and reasonable. We also concluded that the Airport Board
complied with the requirements for submitting quarterly reports, for paying prevailing
wages, and for reporting project status to the Federal Government.
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Appendix A
Objective, Scope, and Methodology
The Department of Homeland Security (DHS) Office of Inspector General (OIG) was
established by the HomelandfSecurityfActfoff2002 (Public Law 107-296) by amendment
to the InspectorfGeneralfActfoff1978. This is one of a series of audit, inspection, and
special reports prepared as part of our oversight responsibilities to promote economy,
efficiency, and effectiveness within the Department.
The objective of this audit was to determine whether costs invoiced by the Airport
Board are allowable, allocable, and reasonable according to the funding agreement and
applicable Federal requirements. Our audit covered invoiced costs of $1,950,696 for the
period June 25, 2009, through December 20, 2010. This project is completed, and as
such this amount represents the total reimbursable and invoiced amount.
Our tests and procedures included the following:
•
•
•
•
•
•

Reviewing TSA project files, the OTA and modifications, the Recovery Act,
and TSA and OMB guidelines.
Interviewing TSA officials to gain an understanding of the project and project
management.
Examining the Airport Board accounting records supporting the amounts
invoiced.
Interviewing Airport Board officials to obtain an understanding of project
management, accounting, procurement, and invoicing.
Inspecting the CCTV project.
Reviewing the audit working papers of the Washington State Auditor’s Office,
which performed the Single Audit of the Airport Board for the fiscal year
ending December 31, 2010.

The Single Audit of the Airport Board was performed by the Washington State Auditor’s
Office and included Recovery Act–funded CCTV project costs totaling $1,948,466 (or
almost 100% of invoiced costs). The Single Audit report classified the CCTV project as a
major program. The report did not identify any questionable costs or compliance
issues related to the CCTV project or any deficiencies in internal controls that were
identified as material weaknesses that would affect the CCTV project.
We also tested Airport Board records supporting costs invoiced to determine
compliance with OMB Circular A-87, Revised, and with other terms and conditions of
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the agreement. We considered Airport Board internal controls over the administration
of TSA funds in determining our audit procedures.
We conducted this performance review between January 2012 and March 2012,
pursuant to the InspectorfGeneralfActfoff1978, as amended, and according to generally
accepted government auditing standards. Those standards require that we plan and
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable
basis for our conclusions based upon our audit objectives. We believe that the evidence
obtained provides a reasonable basis for our findings and conclusions based upon our
audit objectives.
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Appendix B
Report Distribution
Department of Homeland Security
Secretary
Deputy Secretary
Chief of Staff
Deputy Chief of Staff
General Counsel
Executive Secretary
Director, GAO/OIG Liaison Office
Assistant Secretary for Office of Policy
Assistant Secretary for Office of Public Affairs
Assistant Secretary for Office of Legislative Affairs
Acting General Manager, Checked Baggage Division/Program
Manager, Electronic Baggage Screening Program, TSA
Director of Acquisition Policy, TSA
Audit Liaison Official, TSA
Departmental Recovery Act Coordinator
Office of Management and Budget
Chief, Homeland Security Branch
DHS OIG Budget Examiner
Congress
Congressional Oversight and Appropriations Committees, as appropriate

www.oig.dhs.gov

6

OIG-12-76

ADDITIONAL INFORMATION AND COPIES
To obtain additional copies of this report, please call the Office of Inspector General
(OIG) at (202)254-4100, fax your request to (202)254-4305, or e-mail your request to
our OIG Office of Public Affairs at DHS-OIG.OfficePublicAffairs@dhs.gov. For
additional information, visit our OIG website at www.oig.dhs.gov or follow us on Twitter
@dhsoig.
OIG HOTLINE
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal
or noncriminal misconduct relative to Department of Homeland Security programs and
operations:
• Call our Hotline at 1-800-323-8603
• Fax the complaint directly to us at (202)254-4292
• E-mail us at DHSOIGHOTLINE@dhs.gov; or
• Write to us at:
DHS Office of Inspector General/MAIL STOP 2600,
Attention: Office of Investigation - Hotline,
245 Murray Drive SW, Building 410
Washington, DC 20528
The OIG seeks to protect the identity of each writer and caller.

